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1 INTRODUCTION 

Vulcan South (the Project) is a new small-scale coal-mining operation proposed by Vitrinite Pty Ltd, owner of Qld 

Coal Aust No.1 Pty Ltd and Queensland Coking Coal Pty Ltd (Vitrinite). This Progressive Rehabilitation and Closure 

Plan (PRC Plan) is to accompany a site-specific application for an environmental authority (EA) to undertake the 

project. This PRC Plan has been developed to meet the requirements specified in the Queensland Government ’s 

Progressive Rehabilitation and Closure Plans Guideline and Sections 126C and 126D of the Environmental Protection 

Act 1994. 

This PRC Plan comprises two main components. The rehabilitation planning component (Sections 1 to 9) provides 

information on the characteristics of the site, legislative requirements, stakeholders, post-mining land use, 

rehabilitation goals, schedule of land availability, rehabilitation methodology, risk assessment and monitoring 

program. The PRC Plan schedule component (Section 10) provides a detailed schedule of works, including a final 

site design and rehabilitation milestones. 

This PRC Plan provides a strategy for Vitrinite to manage their mining lease in a way that maximises the 

progressive rehabilitation of the land to a stable condition, as well as specifying the condition to which Vitrinite 

must rehabilitate the land before the EA may be surrendered. 

 Project Location 
The Project is located north of Dysart and approximately 45 km south of Moranbah in Queensland’s Bowen Basin 

(Figure 1-1). The Project lies to the immediate west of several established mining operations, including BHP’s 

Peak Downs and Saraji mines, and south of Vitrinite’s Vulcan Coal Mine.  

 Site Description 
1.2.1 Resource Tenures 

The Project’s mining lease application (MLA) covers an area of approximately 3800 ha and is situated over multiple 

underlying resource tenures: 

▪ Exploration Permits Coal (EPC): 
o 1732; 
o 1233; and 
o 1234. 

▪ Parcel Prospecting Permits (PPP): 
o Vulcan South Area 1 and Area 2- Lot 26 on CNS125; 
o Vulcan South Area 2 and Area 3- Saraji Road (Road Reserve); 
o Vulcan South Area 2- Lot 2 on SP296877; and 
o Vulcan South Area 3- Lot 2 on CNS109. 

These EPCs and PPPs are held by companies owned by Vitrinite and are shown in Figure 1-1. 

The existing underlying properties, non-resource tenures, usage and owners/managers within the proposed ML 

boundary are discussed in Section 1.2.11. 

1.2.2 Topography 

The Project lies on plains and footslopes along the eastern edge of the Harrow Range. The Harrow Range 

(immediately west of Vulcan South) is generally 100-170 m higher than the surrounding plain. The plain itself 

slopes gently towards the east and varies in elevation from 210 metres Australian Height Datum (mAHD) in the 

south to 350 mAHD in the north (Figure 1-2).  
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1.2.3 Climate 

The Project area (defined by the MLA boundary) is subtropical, with hot summers and mild winters. The nearest 

Bureau of Meteorology (BoM) weather stations are Mount Lebanon (29 km northwest) and Seloh Nolem (29 km 

east), both of which are currently closed. The nearest active weather station is Moranbah Airport (35 km north-

northwest), which only commenced operations in 2012. Given the inconsistency of locally available data for 

discerning long-term average weather patterns, the Queensland Department of Environment and Science’s SILO 

database was used for estimating average rainfall on site. The SILO database uses mathematical interpolation 

techniques to fill temporal and spatial data gaps from BoM’s weather stations. Based on data generated for the 

SILO grid point -22.35, 148.20, the mean and median annual rainfall for the Project is 590.6 mm and 575.1 mm, 

respectively. However, this varies widely between years: standard deviation = 204.2, range = 275.5 to 1,152.7 

mm. On average, 70% of the annual rainfall occurs between November and March (Figure 1-3). 

 

Figure 1-3  Average weather conditions at Vulcan South.  
Green bars refer to the mean (dark) and median (light) monthly rainfall over the past 50 years, as interpolated in the SILO 

database (Bureau of Meteorology 2019) for the SILO grid point -22.35, 148.20. Mean monthly maximum (red) and minimum 

(blue) temperatures over the past 50 years come from the Clermont Post Office meteorological station.  

The mean potential evaporation rate for every month exceeds the mean rainfall for the respective month. However, 

the size of this deficit varies with season. The period between September and December is historically the driest 

(Table 1-1), which has been considered when planning earthworks and planting programs as part of this PRC 

Plan. 
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Table 1-1  Mean potential evaporation rates and mean water deficits in the project vicinity throughout the year   

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Mean rainfall (mm) 102 95.65 56.94 31.64 33.96 24.38 20.86 23.99 13 34.26 61.17 92.78 

Mean evaporation 
(mm) 

220.2 178.9 182.9 145.3 115.5 91.85 102.2 132.7 173.3 216 225.6 237 

Mean water deficit 
(mm) 

118.3 83.25 126 113.6 81.56 67.47 81.33 108.8 160.3 181.7 164.5 144.2 

(from the SILO grid point -22.35, 148.20). 

Climate change models produced by the CSIRO (2015) suggest with medium confidence that there will be long-

term decreases in average winter and spring rainfall over the next 80 years. Long-term changes in summer and 

autumn rainfall are also possible, but the direction is unclear (CSIRO 2015). On the short timescales of the Project, 

the influence of natural rainfall variability is projected to predominate over trends due to increasing greenhouse 

gas emissions (CSIRO 2015), and the rainfall data presented in Figure 1-3 is therefore most relevant to the Project 

during the rehabilitation and vegetation establishment stage. Over the next 80 years, however, an increase in the 

intensity of extreme rainfall events is projected with high confidence, and the time spent in drought is projected 

to increase with medium confidence. These long-term changes can affect the prospect of survival for long-lived 

trees. 

The effect of climate change on temperature is projected to be more apparent short-term than for rainfall. For the 

near future (2030), the annually averaged warming across all emission scenarios is projected to be around 0.5 to 

1.4 ̊ C above the climate of 1986-2005 (CSIRO 2015); note that the current climate (as at the end of 2019) is already 

0.24 ˚C warmer than the 1986-2005 average (CSIRO 2015). This warming is projected to be 1.3 to 5.0 ˚C by 2090 

(CSIRO 2015). Temperature changes have been considered both for the vegetation establishment phase of 

rehabilitation and for the long-term survival of trees post-relinquishment. Species to be used in revegetation all 

have widespread geographic distributions (including hotter and drier locations than the Project area). It is 

therefore unlikely that the Project area currently represents the limit of environmental tolerance for any of the 

species utilised.   

1.2.4 Geology 

The geology of the Project area is influenced by its position within the Bowen Basin, one of Queensland’s largest 

depositional zones, formed through a period of rifting and subsidence lasting from the Early Permian to the Mid-

Triassic. The area surrounding the Project is dominated by clastic sedimentary rocks of marine and lacustrine 

origin, including sandstones, mudstones, siltstones and coal (Geoscience Australia 2019). Rock strengths range 

from extremely-low-strength weathered sandstone to high-strength fresh sandstone.  

The solid geology of the region includes the:  

▪ Moranbah Coal Measures – Permian, comprising coal and inter-seam material composed of sandstone, 
shale, siltstone with minor clay stone; and 

▪ Back Creek Group – Early to Late Permian, comprising quartzose to lithic sandstone, conglomerate, 
siltstone, carbonaceous shale and coal. Occurs beneath the Moranbah Coal Measures, and outcrops to 
the west of the disturbance footprint.  

The Permian and Triassic sediments are covered by a thin veneer of unconsolidated to semi-consolidated 

Cainozoic sediments (Tertiary to Quaternary alluvium and colluvium): 

▪ Qr –(QLD) (Qr) – Quaternary clay, silt, sand, gravel and soil with colluvial and residual deposits; and   

▪ TQa – QLD (TQa) – Late Tertiary to Quaternary poorly consolidated sand, silt, clay, minor gravel and 
high level alluvial deposits. 

Across the Project area, the uppermost stratum is generally a highly weathered regolith comprising a 

heterogeneous distribution of fine- to coarse-grained sand, clay, sandstone and claystone. These are either Tertiary 

sediments or a weathering profile that had developed during the Tertiary on Permian strata.  
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The base of weathering typically extends to depths of 15 to 45 mbgl (metres below ground level), where the 

unweathered Moranbah Coal Measures commence. Near the Project area the cumulative thickness of coal appears 

to be between 5 m and 15 m. The intention is to mine the lower seams of the Moranbah Coal Measures (the ALEX 

and Dysart Lower-Lower (DLL) coal seams).  

Outcropping to the west of the Project is the basal section of the Moranbah Coal Measures, a sequence of 

sandstones and siltstones, with imbedded coal. The ALEX coal seam lies near the top of this sequence, just below 

the base of weathering. It is of high quality and low ash content, and is about 1 m thick. It overlies resistant, 

quartzose, medium- to coarse-grained sandstone, locally referred to as the Mesa Sandstone due to the 

characteristic mesa plateaus that have formed in the region. At its base, the Mesa Sandstone grades into the Mesa 

Siltstone.  

The DLL coal seam lies immediately below the Mesa Siltstone. It lies near the base of the Moranbah Coal Measures. 

The DLL consists of a 2.5-m-thick seam with four plies, and contains high-ash and good-quality coal. An additional 

and a separate 1-m-thick coal seam beneath the main seam makes the entire sequence to be mined approximately 

3.5 m thick.  

Beneath the Moranbah Coal Measures are the Exmoor and Blenheim formations of the Back Creek Group. The top 

of the Exmoor formation is characterised by prominent, coarse-grained, siliceous boulder sandstone in outcrop, 

whilst the top of the Blenheim Formation is characterised by fossiliferous and worm-burrowed sandstone. 

No igneous intrusions have been encountered within the Project to date in either drilling or field mapping 

exercises. However, neighbouring mining operations (the north and far west of EPC1234 and EPC1729) have 

localised basalt dykes and potential sills within their leases. 

A conceptual diagram of the main geological units is shown in Figure 1-4, and representative stratigraphy of the 

Project geology is shown in Figure 1-5. 

 

 

Figure 1-4  West-to-east conceptual geological model of the Project area 
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Figure 1-5  Representative stratigraphy of the Vulcan South area 

1.2.5 Hydrology 

A surface water assessment of Vulcan South has been carried out by WRM Water + Environment (WRM) 

(Appendix A). This is summarised below. 

Vulcan South is located within the Isaac River sub-basin of the Fitzroy Basin. Figure 1-6 depicts the Upper Isaac 

Catchment to its confluence with Phillips Creek and the proposed Vulcan South MLA. 

The Isaac River commences 100 km to the north of Vulcan South in the Denham Range. It drains in a south westerly 

direction through the Carborough and Kerlong Ranges before turning in a south easterly direction near the 

Goonyella Riverside Mine. It drains 30 km to the east of Vulcan South, and eventually flows to the Mackenzie River 

150 km to the southeast. 

Three large open water bodies are located in the Isaac upper catchment, namely Lake Elphinstone, Teviot Creek 

Dam and Burton Gorge Dam (Figure 1-6). Lake Elphinstone is a natural lake formed behind the Carborough Range, 

whereas Teviot Creek Dam and Burton Gorge Dam are man-made structures that supply water to Burton and North 

Goonyella mines in the upper catchment. 

Other than along the ranges, most of the Isaac River catchment has been cleared for agriculture and mining. There 

are several existing coal mines in the catchment, including Burton, North Goonyella, Goonyella Riverside, 
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Broadmeadow, Broadlea North, Isaac Plains, Moranbah North, Millennium, Daunia, Poitrel, Grosvenor, Peak 

Downs, Saraji, Norwich Park and Lake Vermont mines. 

Vulcan South is located in the headwaters of the Boomerang, Hughes, Barrett and Harrow creek catchments 

(Figure 1-7):  

▪ Boomerang Creek, which is a watercourse and tributary of the Isaac River, drains the northern portion 
of the Vulcan South area;  

▪ Hughes Creek is a watercourse and tributary of Boomerang Creek and drains the majority of the 
southern Vulcan South area; 

▪ Barrett Creek, which is a watercourse and tributary of Hughes Creek, drains a small portion of the 
southern Vulcan South area; and 

▪ headwaters of Harrow Creek, which is a tributary of Cherwell Creek and the Isaac River, drain a small 
portion of the northern Vulcan South area.  

The confluence of Boomerang and Hughes Creek occurs 10 km east of Vulcan South. Boomerang Creek drains into 

the Isaac River 10 km to the east of Vulcan South.  

The catchment area of the Isaac River to Boomerang Creek is approximately 5,226 km2. The catchment area of 

Boomerang Creek is 788 km2, of which 177 km2 makes up the Hughes Creek catchment. 

The catchments of Boomerang Creek, Hughes Creek and Barrett Creek commence to the west of the Vulcan South 

area and drain in an easterly direction towards Saraji Road and the Norwich Park Branch Railway. The Ripstone 

Creek catchment lies to the north of the Vulcan South area and drains into Boomerang Creek 30 km southeast of 

Vulcan South. The headwater tributaries of Boomerang and Hughes Creek are ephemeral streams that experience 

flow only after sustained or intense rainfall. 

The predominant catchment land uses of Boomerang Creek include undeveloped areas with stock grazing to the 

west of Saraji Road and stock grazing and coal mining to the east. Boomerang Creek, Hughes Creek and Barrett 

Creek flow into the existing BHP Billiton Mitsubishi Alliance (BMA) operations (Peak Downs and Saraji). The 

existing BMA operations have diverted the original alignment of Boomerang Creek and its tributaries, as well as 

Harrow Creek to the north. Additional diversions of Boomerang Creek and its floodplain are also planned for 

approved operations further to the east.  

A small portion of Vulcan South MLA area (in the far northwest) lies within the Harrow Creek catchment (Figure 

1-7). Harrow Creek flows in a northerly direction. Sawmill Creek and Kennedy Creek are tributaries of Harrow 

Creek that are located upstream of the Vulcan South MLA area. Harrow Creek flows into Cherwell Creek, which in 

turn discharges into the Isaac River to the north of Vulcan South. 
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Drainage features in the immediate vicinity of the Project are shown in Figure 1-8. Those drainage features that 

intersect mining areas are as follows: 

▪ drainage line 1 (a tributary of Boomerang Creek); 

▪ drainage line 2 (a tributary of Boomerang Creek); 

▪ drainage line 6 (a tributary of Boomerang Creek); 

▪ drainage line 7 (a tributary of Boomerang Creek);  

▪ Hughes Creek; and 

▪ drainage line 8 (a tributary of Hughes Creek). 

These features are depicted in Figure 1-9 to Figure 1-11, and their typical channel cross-sections, along with 1% 

AEP flood levels (i.e. a one in 100 year flood) are presented in Figure 1-12. Locations for the cross-sections are 

given in Figure 1-10 and Figure 1-11. 

Drainage lines 1 and 2 are tributaries of Boomerang Creek as shown in Figure 1-7. Minor drainage features that 

are tributaries of Drainage Line 2 drain most of the Highwall mining area (Figure 1-9). Drainage line 2 has a 

catchment area of approximately 30 km2. Drainage Line 2 flows east beneath Saraji Road and the Norwich Park 

branch railway, to the east of the Project area, before discharging into the Peak Downs ML. 

What was formerly the upper reaches of Drainage Line 1 now dive-rt (as a result of BHP's actions) along a mine 

levee wall and form part of the Drainage Line 2 catchment. A haul road is proposed to be constructed across 

Drainage Line 2 immediately upstream of where the diversion enters. 

The typical dimensions of the Drainage Line 2 channel are (WRM, 2023): 

▪ channel bed widths of 3 m to 5 m; 

▪ channel top widths of 10 m to 30 m;  

▪ channel depths 1 to 2 m; and 

▪ overbank floodplain widths of 50 m to 150 m. 
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Figure 1-8  Project overview and drainage features (WRM, 2023) 
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Figure 1-9  Local drainage features – northern Project area (WRM, 2023)  
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Figure 1-10  Local drainage features – central Project area (WRM, 2023)  
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Figure 1-11  Local drainage features – southern Project area (WRM, 2023) 
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Figure 1-12  Drainage line cross sections with 1% AEP flood levels (WRM, 2023) 
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Tributaries of East Creek (i.e., Drainage Line 5, Drainage Line 6 and Drainage Line 7) drain the central parts of the 

Vulcan South MLA area. These drainage lines pass through culverts under Saraji Road and the Norwich Park branch 

railway within the Vulcan South area. These drainage lines merge to form East Creek on the eastern side of the 

railway. East Creek passes through the Saraji Mine operation before draining into Boomerang Creek approximately 

5 km east of Vulcan South.  

The typical dimensions of the Drainage Line 6 channel through the Vulcan South area are (Figure 1-12): 

▪ channel bed widths of 1 m to 5 m; 

▪ channel top widths of 5 m to 20 m;  

▪ channel depths 0.5 to 1 m; and 

▪ overbank floodplain widths of 15 m to 80 m. 

The typical dimensions of the Drainage Line 7 channel through the Vulcan South area are (Figure 1-12): 

▪ channel bed widths of 3 m to 5 m; 

▪ channel top widths of 10 m to 15 m;  

▪ channel depths 1.0 to 2.0 m; and 

▪ overbank floodplain widths of 50 m to 100 m. 

Drainage line 6 will be diverted as part of Vulcan South to avoid mining areas. The 1.8 km drainage diversion will 

divert Drainage line 6 into Drainage line 7 during operations. Drainage Line 6 will be reinstated post-mining by 

constructing a drainage corridor through backfilled spoil.  

Hughes Creek is a watercourse with a largely natural catchment to the west of the Vulcan South area. The creek 

flows eastwards between proposed mining areas, passing under two bridge crossings of Saraji Road and the 

Norwich Park branch railway. A number of drainage features discharge into Hughes Creek downstream of the 

Vulcan South area, including Barrett Creek and Drainage line 8. Hughes Creek passes through the Saraji Mine 

operation before discharging to Boomerang Creek approximately 10 km east of the Vulcan South area. Hughes 

Creek has been diverted and significantly modified within the Saraji Mine.  

The typical dimensions of the Hughes Creek channel within the Vulcan South area are (Figure 1-12): 

▪ channel bed widths of 3 m to 10 m; 

▪ channel top widths of 30 m to 50 m;  

▪ channel depths 2 to 5 m; and 

▪ overbank floodplain widths of 50 m to 150 m. 

Drainage line 8 is a tributary of Hughes Creek which flows through the proposed Vulcan South mining area. 

Drainage line 8 currently passes through box culverts under Saraji Road and the Norwich Park branch Railway 

before discharging into Hughes Creek to the east of the Vulcan South area. Drainage line 8 is proposed to be 

diverted during operations around mining areas into Hughes Creek to the north. Drainage Line 8 will be reinstated 

post-mining by constructing a drainage corridor through backfilled spoil.   

The typical dimensions of the Drainage Line 8 channel through/upstream of the Vulcan South area are (Figure 

1-12): 

▪ channel bed widths of 1 m to 3 m; 

▪ channel top widths of 10 m to 20 m;  

▪ channel depths 0.5 to 1.0 m; and 

▪ overbank floodplain widths of 50 m to 150 m. 

Drainage line 8 has been dammed in its lower reaches as a water source for livestock. 
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No stream flow data was available for East Creek or Hughes Creek at the time of the surface water assessment 

(Appendix A). Two streamflow gauges operated by the Department of Resources (DoR) in the vicinity of Vulcan 

South were identified as part of the surface water assessment and are located at: 

▪ Isaac River at Deverill (approximately 25 km northeast of Vulcan South); and 

▪ Phillips Creek at Tayglen (approximately 15 km southeast of Vulcan South). 

Sediment covers the bottom metre of the stream flow gauge on the Isaac River. In an average year, surface flow 

above the sediment occurs primarily in wetter months (November-August) with only shallow, sub-surface flows 

the rest of the year. Phillips Creek is characterised by brief periods of flow interspersed by long periods of no flow. 

This ephemeral behaviour is typical for streams in this part of the Fitzroy Basin. Further detail of stream flow 

investigation at these sites is provided in Appendix A. 

Surface Water Quality 

Regional and local water quality has been investigated as part of the surface water assessment (Appendix A). Full 

datasets are available for the Deverill Gauging Station on the Isaac River between 2011 and 2018 (Table 1-2). The 

water quality at the Deverill Gauging Station compares to Water Quality Objectives (WQO) in the following ways: 

▪ the Electrical Conductivity (EC) values for high flows greater than 200 m3/s are generally below the 
high flow WQO of 250 µs/cm; 

▪ the EC of flows below 100 m3/s vary significantly from 50 µS/cm to 1,870 µS/cm, and frequently 
exceed the low flow WQO of 720 µS/cm.  

▪ the mean daily EC has exceeded the low flow WQO on a total of 23 days over this period, and all of 
these days experienced some flow (not stagnant flow); and 

▪ stream flows are highly ephemeral with surface flows ceasing within a few days or weeks of a runoff 
event. 

Further discussion of regional water quality can be found in Appendix A. 
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Table 1-2  Water quality of the Isaac River at Deverill (WRM, 2023) 

Parameter Unit Median value at Deverill WQO default guideline value 

Aluminium - Total mg/L - < 5 (stock) 

Aluminium - Dissolved mg/L 0.05 < 0.055 (aquatic) 

Boron - Total mg/L 0.06 < 5 (stock) 

Calcium - Dissolved mg/L 16 - 

Chloride - Total mg/L 32 - 

Copper - Dissolved mg/L 0.03 < 0.0014 (aquatic) 

EC µS/cm 261 < 720 (baseflow) 
< 250 (high flow) 

Filterable Reactive Phosphorus µg/L 0.35 < 20 (aquatic) 

Fluoride - Total mg/L 0.14 < 2 (irrigation) 

Iron - Dissolved mg/L 0.06 - 

Manganese - Dissolved mg/L 0.01 < 1.9 (aquatic) 

Nitrate - Total mg/L 1.4 - 

Nitrogen – Total µg/L 0.76 < 500 (aquatic) 

pH - 7.6 6.5–8.5 (aquatic) 

Phosphorus - Total µg/L 0.35 < 50 (aquatic) 

Potassium - Total mg/L 4.55 - 

Sodium - Total mg/L 22 < 30 (drinking water) 

Sulphate - Total mg/L 10.9 < 25 (aquatic) 

Total Alkalinity mg/L 78 - 

Total Dissolved Solids mg/L 155 < 2,000 (stock) 

Total Suspended Solids mg/L 135 < 55 (aquatic) 

Turbidity NTU 247 < 50 (aquatic) 

Zinc - Dissolved mg/L 0.01 < 0.008 (aquatic) 

Local water quality sampling has been undertaken as a component of the baseline surface water quality sampling 

in early 2020 (Appendix A). Analyses for a comprehensive range of physio-chemical parameters were completed 

at the monitoring sites.  

The baseline monitoring locations in addition to the full suite of baseline monitoring undertaken for Vulcan South 

is presented in Appendix A. Monitoring results from the sites most relevant to Vulcan South have been reviewed 

as part of the surface water assessment (Appendix A) and suggest that certain baseline water quality values 

surrounding Vulcan South do not meet the WQO for the region, these include:  

▪ Aluminum (filtered and total); 

▪ Zinc (filtered); 

▪ Iron (filtered and total); 

▪ Turbidity; 

▪ Total Nitrogen; 

▪ Total Phosphorous; 

▪ Chlorophyll a; and 

▪ Hydrocarbons 

To establish local water quality objectives, the Queensland Water Quality Guidelines (QWQG) require that with 3 

or more reference sites, 12 samples are collected over at least 12, but preferably 24 months. Vitrinite has 

established more than 12 reference sites that have been monitored for more than 3 years, which meets the QWQG 

requirements collected from February 2020 to March 2023, which will continue to be either upstream reference 
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sites or reference sites until mining commences. However, data collection is limited to periods of flow in an 

ephemeral system.  

Baseline Flooding  
In accordance with Section 126D(3) of the EP Act, any voids situated wholly or partly within a flood plain must 

be rehabilitated to a post-mining land use (PMLU) with a stable condition. While no non-use management areas 

(NUMAs) are proposed for Vulcan South, flood plain modelling was undertaken as part of baseline assessments, 

to inform flood risks during operations and rehabilitation. The flood modelling undertaken, its design, 

methodology, results, and mapping are presented in detail in Appendix A. This flood plain modelling revealed 

that small parts of the disturbance footprint for the Project occur within a flood plain (Figure 1-13), as defined 

based on pre-mining conditions. 

The baseline flooding conditions for the 10% AEP, 1% AEP and 0.1% AEP scenarios are as follows: 

▪ East Creek: 

▪ For the 10% AEP event: 

o floodwaters through the Vulcan South area are generally conveyed within the channel banks of 
natural drainage lines. Saraji Road is overtopped at some crossing locations. The Norwich Park 
Branch Railway culverts have sufficient flow capacity to convey the 10% AEP event; 

o peak flood velocities along natural drainage channels in the vicinity of the Vulcan South area are 
up to 2.0 m/s in localised areas; and 

o overbank flood depths adjacent to natural drainage lines are generally shallow (less than 0.5 m). 

▪ For the 1% AEP event: 

o floodwaters through the Vulcan South area are generally conveyed within the channel banks of 
natural drainage lines with limited overbank flooding. Saraji Road is overtopped at most crossing 
locations. The Norwich Park Branch Railway culverts have sufficient flow capacity to convey the 
1% AEP event; 

o peak flood velocities in natural drainage channels exceed 2.0 m/s in localised areas. Overbank 
velocities are generally up to 1 m/s; and 

o flood widths and depths adjacent to natural drainage lines are greatest upstream of Saraji Road 
and Norwich Park Branch Railway where floodwaters are impounded behind the constructed 
embankments. 

▪ For the 0.1% AEP event: 

o floodwaters through the Vulcan South area are generally conveyed within the channel banks 
of natural drainage lines with confined overbank flooding; 

o flood velocities along natural drainage channels are typically elevated (greater than 2.5 m/s in 
localised areas). Overbank velocities are generally up to 1 m/s; and 

o peak flood widths and depths along the eastern side of the Vulcan South area increase as 
natural drainage lines drain towards Saraji Road and Norwich Park Branch Railway where 
floodwaters are impounded behind the constructed embankments. Flood depths impounded 
behind the railway embankment at the eastern boundary of Vulcan South are up to 5 m. 

▪ Hughes Creek: 

o For the 10% AEP event: 

o floodwaters through the Project area are generally conveyed within the Hughes Creek 
channel. Minor breakouts occur along the Drainage line 8 and Barrett Creek channels 
upstream of Saraji Road. The Norwich Park Branch Railway culverts have sufficient flow 
capacity to convey 10% AEP events; 

o peak flood velocities along natural drainage channels in the vicinity of the Vulcan South area 
exceed 2.0 m/s in localised areas. Overbank velocities are generally up to 1 m/s; and 



PRC Plan – Vulcan South  
 
 

21 

 

o overbank flood depths adjacent to natural drainage lines are generally shallow (less than 0.5 
m). Notwithstanding this, Hughes Creek flood depths are up to 3 m upstream of the railway. 

▪ For the 1% AEP event: 

o overbank flooding occurs at several locations within the Vulcan South area along Hughes 
Creek, with flood widths of up to 1.6 km just upstream of the railway; 

o overbank flood depths are up to 4.5 m adjacent to Hughes Creek upstream of the railway. The 
railway embankment is overtopped during this event; and 

o peak flood velocities along natural drainage channels are typically elevated (up to 3.2 m/s in 
localised areas). Overbank velocities are generally up to 1.5 m/s. 

▪ For the 0.1% AEP event: 

o significant overbank flooding occurs along Hughes Creek within the Vulcan South area along 
Hughes Creek and Barrett Creek, with flood widths of up to 2 km; 

o overbank flood depths are up to 5 m adjacent to Hughes Creek, with some localised areas that 
exceed 5 m; and 

o peak flood velocities along natural drainage channels are typically elevated (up to 4 m/s in 
localised areas). Overbank velocities are generally up to 2.0 m/s. 
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1.2.6 Hydrogeology 

In the vicinity of the Project, all geological formations yield low volumes of groundwater and hence would not 

typically be classified as aquifers in most hydrogeological settings. However, as individual lithological units within 

these formations have higher hydraulic conductivities than the intervening units, and groundwater in these 

formations was assessed for the determination of impact, they are referred to as aquifers for the purposes of this 

assessment. A detailed hydrogeological impact assessment has been carried out by hydrogeologist.com.au for 

Vulcan South and is provided in Appendix B.  This is summarised below. 

The following geological formations within the Project area may contain groundwater: 

1) Quaternary alluvium: Confined to discrete channels in the beds of existing watercourses. These alluvial 
sediments are unsaturated and disconnected laterally.  

2) Tertiary sediments and weathered regolith: Silts and clays, which comprise the bulk of the regolith overlying 
the coal measures, are densely compacted, hard and generally dry. Sand and gravel lenses embedded within 
the regolith are permeable but have low hydraulic conductivity and limited lateral and vertical extent. These 
have a potential to represent unconfined to confined aquifers, depending on location. 

3) Permian coal measures: The ALEX and DLL coal seams are poor aquifers of low hydraulic conductivity. They 
are confined above and below by low-permeability regolith and sedimentary rocks. Nevertheless, these 
represent the largest and uppermost aquifers across most of the Project. 

4) Back Creek Group: This formation of sandstones, siltstones and shale forms a largely impervious layer 
beneath the DLL coal seam aquifer. However, the Back Creek Group also contains narrow coal seams that can 
act as poor aquifers. 

Hydrogeologist.com.au (2019) established a groundwater monitoring network across the Project area in June 

2019 to support the Project (Appendix B). The groundwater monitoring network was equipped with data loggers 

to enable high frequency (daily) groundwater level measurements to be captured. On-going monitoring and 

sampling of the groundwater monitoring network is being carried out to further supplement the groundwater 

level and quality data included in the groundwater impact assessment (Appendix B). The monitoring and 

sampling of the groundwater monitoring network is planned for and carried out in consideration of the 

Queensland Monitoring and Sampling Manual (Department of Environment and Science, 2018). 

The rationale of the monitoring network is to capture groundwater flow upstream and downstream of the Project, 

as well as provide data to the north and south. Permian coal measures and Tertiary sediments are the targets of 

the monitoring network as no Quaternary alluvium was identified within the study area (hydrogeologist.com.au, 

2022). The monitoring bore network has been designed to also monitor other Vitrinite projects, such as the 

abutting VCM, and data gathered through the lifetime of the VCM will provide hydrogeological data for Vulcan 

South. 

Proximity of adjacent mining operations restricts bore placement, particularly for off-lease downstream 

monitoring. Some of the established groundwater monitoring bores for baseline groundwater investigation are in 

future Vulcan South mining areas and as such will be replaced during the Project. 

Groundwater Quality 
The pH of local groundwater is neutral to slightly acidic (hydrogeologist.com.au 2022). Groundwater is brackish 

to highly saline (electrical conductivity of 2,700 to above 20,000 µS/cm) (hydrogeologist.com.au 2022). This is 

driven mostly by high concentrations of sodium and chloride (with moderate bicarbonate in some samples). This 

groundwater is generally unsuitable for irrigation, but it may be used in limited quantities as water for livestock. 

Electrical conductivity above 7,463 µS/cm is associated with decline in animal health if consumed for prolonged 

periods (ANZG 2018). All groundwater on site fails to meet guidelines for drinking water suitability for humans. 

Overall, groundwater on site has no or limited value for most uses, with the exception of limited stock watering 

and potential industrial purposes related to mining. 
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An assessment of groundwater use in the vicinity of Vulcan South (hydrogeologist.com.au, 2022) found that 

mining, petroleum and gas use is by far the most common, followed by water supply (for mining and also private 

use) then exploration and monitoring purposes. Other nearby groundwater bores are also brackish to highly saline 

(Appendix B). 

Surface-groundwater interaction. 
A desktop assessment of potential interaction between surface water and groundwater has been conducted 

(hydrogeologist.com.au, 2022) on the basis of the Project’s surface water and groundwater regimes and 

comparison with similar investigations conducted at similar projects. 

This assessment determined that due to the ephemeral nature of surface water systems in the Project area, creeks 

are dry for most of time, and, if present, the Quaternary alluvium would be unsaturated. The groundwater table 

occurs in the Tertiary sediments or the Permian coal measures at depths greater than 10 m below ground level. It 

was determined that a significant layer (>10 m) of unsaturated material occurs between surface water features 

and the groundwater table. Therefore, it is considered that there is no significant interaction between surface 

water and groundwater in the vicinity of the Project. 

Groundwater Dependent Ecosystems 
Aquatic Groundwater Dependent Ecosystem (GDE) mapping was conducted by hydrogeologist.com.au (2022). 

Small pockets of high- and moderate-potential aquatic GDEs mapped as occurring within the maximum drawdown 

associated with the Vulcan South pits are probably erroneous. This is because aquatic GDEs with high or moderate 

potential for groundwater interaction are most likely to occur in areas where the seasonally high groundwater 

potentiometric heads are above or close to the corresponding surface water level. This is necessary to maintain a 

hydraulic gradient from the groundwater to surface water, or at least to have a hydraulically connected system. 

Within or adjacent to the Project, the surface water systems is hydraulically disconnected from the groundwater 

system. In addition, groundwater in the Project area is brackish to saline, which contrasts markedly to the quality 

of local surface water (hydrogeologist.com.au, 2022).  

Terrestrial GDE mapping (terrestrial regional ecosystems that are potentially dependent on groundwater) was 

conducted by METServe (2022) (Figure 1-14). No remnant vegetation outside the Project footprint is found within 

the zone of drawdown. Furthermore, any non-remnant vegetation within this zone is highly disturbed by existing 

mining operations. The groundwater quality is unlikely to be significantly altered by Vulcan South, and all local 

potentially groundwater-dependent ecosystems occur up-gradient of potential effects. 
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1.2.7 Soil 

A Soil and Land Suitability Assessment of Vulcan South has been carried out by AARC (Appendix C). This is 

summarised below. 

The Report on Lands of The Isaac-Comet Area (Story et al. 1967), mapped at a scale of 1:500,000, indicates the 

Project area contains the following land system units:  

▪ Carborough Land System: The Carborough Land System is characterised by mountains and hills with 
broken and dissected local relief ranging between 30 m to 400 m.  Structural benches and cliffs are 
common landforms with severe weathering occurring in some areas. This mountainous land system 
has formed shallow, coarse-textured, rocky soils. A small area of the Carborough Land System is also 
characterised by lower slopes and hills and alluvial flats with a local relief between 10 m to 60 m. 
Texture-contrast soils have formed in these areas and possess a thick sandy topsoil. Geology in this 
land system is comprised of partly weathered, quartz sandstone. 

▪ Connors Land System: The Connors Land System is characterised by alluvial plains composed of 
terraces and levees up to 3 km wide. Texture-contrast soils have developed in this area, which are 
characterised by a thick sandy topsoil and neutral to strongly alkaline subsoil.  

▪ Cotherstone Land System: The Cotherstone Land System is characterised by hills and prominent strike 
ridges as well as gentler undulating terrain associated with low indefinite strike ridges and colluvial 
foot slopes. The more prominent strike ridges possess a local relief varying between 10 m to 30 m and 
have developed shallow course-textured to rocky soils. The gentler undulating terrain has a local relief 
of less than 15 m and is associated with texture-contrast soils with a sandy upper-horizon. The geology 
in this land system is weathered Permian sandstone and shale.   

▪ Monteagle Land System: The Monteagle Land System is predominantly characterised by low-lying 
plains and colluvial foot slopes with local relief generally below 6 m.  This land system is associated 
with texture-contrast soils composed of a thick sandy topsoil and neutral to strongly alkaline subsoils. 
Geology in this land system is comprised of undissected Tertiary sandstones and clays.   

Mapping at a scale of 1:85,000, based on soil surveys undertaken on site, identified eight soil management units 
(SMUs) within the Project MLA area (Figure 1-15). These are described in the following subsections. 
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Crocodile SMU 
This unit contains shallow, rocky soils associated with hill slopes and plateaus. Soils are classed as arenic rudosols. 

Soil textures grade from surface loams to loamy sands with depth. Soils often contain rock material with little to 

no pedologic development throughout the solum. The Crocodile SMU belongs to the Carborough land System and 

the Back Creek Geological Group. 

The Crocodile SMU is strongly acidic throughout the solum with only a minor increase in pH at depth. It has very 

low salinity. Soils in this SMU are non-sodic and not dispersive (Emerson Class 7 or 8). The topsoil is dominated 

by sand (52%) and gravel (30%), with 10% silt and 8% clay. This coarse texture limits the soil’s water-holding 

capacity and extractable nutrient levels, with soils being deficient in phosphorus, nitrates, sulphates, copper and 

zinc. 

The Crocodile SMU typically has the following soil profile: 

The surface soil (A11/A11r/A12) is a black to very dark greyish brown 

(10YR2/1, 10YR3/2) sand to sandy loam with loose to weak polyhedral 

structure with some profiles containing moderately strong to strong sub-

angular rock material. The soil unit has a field pH of 4.5 - 5.5, demonstrating an 

abrupt to clear change to;  

The lower surface soil (A2r) is not a common horizon observed for this SMU. 

It is a dark brown (10YR3/3) loamy sand with an abundance (comprising 50 - 

90% of this horizon) of moderately strong coarse fragments approximately 2 - 

6 cm in diameter. It has loose structure and a field pH of 5.5 to 5.0. Gradual 

change to;  

The subsoil (B2w/B2r) is a dark greyish to reddish brown (10YR3/2, 

2.5YR2.5/4) loamy sand to clay loam with weak to moderate polyhedral 

structure. It can contain rounded to angular course fragments which make up 

< 10% of the horizon. This horizon has a field pH of 4.5 to 5.5, with a gradual 

change to;  

The lower profile (C) contains either consolidated or unconsolidated partly 

weathered rock material that appears to have originated from underlying 

sandstone and siltstone, with some profiles possessing an overlying 

transitionary horizon (B3r). Depending on the rock material present, this 

horizon can range from dark red to light yellow-brown colour.  

 
 

  



PRC Plan – Vulcan South  
 
 

29 

 

Fish SMU 
Occurring in flats on the south-eastern side of the study area, the Fish SMU is 

a grey kurosol. The Fish SMU belongs to the Cotherstone Land System and is 

part of the Back Creek Group. It is moderately permeable. 

The Fish SMU is moderately to strongly acidic and increases in acidity with 

depth. Some pH values are below 5.5, which indicate a potential risk of 

aluminium toxicity. Salinity (EC) is observed to be very low throughout the 

profile, as are chloride values. Soil is generally nutrient-deficient. Below 10 

cm, the SMU is sodic and at risk of dispersion. 

Fish SMU topsoil is dominated by sand (60%), with some silt (20%), clay (15) 

and gravel (2%). Organic matter content is moderate. 

The Fish SMU typically has the following soil profile: 

The surface soil (A1) is a dark-grey (10YR4/1), loamy sand with weak platy 

structure, and the deeper horizons exhibit diffuse red to orange mottling. It 

has a field pH of 5.5 to 6, demonstrating a clear change to; 

The lower surface soil (A2) is a grey (10YR5/1) clayey loam sand. This 

horizon has a weak polyhedral structure and a field pH of 5.5. Abrupt change 

to; 

The subsoil (Br) is a grey (10YR5/1), silty clay loam with moderate 

polyhedral structure. This horizon has minor, indistinct, red and orange 

mottling with diameters of <1.5 cm. This horizon has a field pH of 4.5 to 5.5. 

 

 

Kei SMU 
The Kei SMU is a brown chromosol occurring mostly in flats on the south-

eastern side of the Project area. It belongs to the Cotherstone Land System and 

Back Creek Group. Its texture grades from clayey to loamy sands at the surface, 

to medium clay with depth. Orange to yellow mottling is observed in its deeper 

horizons.  

The Kei SMU is moderately permeable. It is neutral to slightly acidic in its 

upper horizons and becomes neutral to slightly alkaline with depth. This 

alkalinity may be a limiting factor to plant growth at depth but not in the upper 

horizons. Salinity (EC) is very low to low (at depth), as is chloride. Dispersion 

is expected to be a low risk, as this SMU is non-sodic. The Kei SMU has low 

cation exchange capacity (CEC), reflecting infertility of the soil. 

Particle size analysis shows that the topsoil of the Kei SMU is comprised of 

62% sand, 25% silt, 12% clay and 1% gravel. Organic matter is 2.4% in the top 

0-10 cm. 

The Kei SMU typically has the following soil profile: 

The surface soil (A11/A12) is a very dark greyish-brown to dark yellowish-

brown (7.5YR3/2, 7.5YR3/4), clayey sand to sandy loam, with a loose to weak 

platy structure. It has a field pH of 6 to 7. This horizon gradually to diffusely 

changes to: 
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The lower surface soil (A2e) is a bleached brown (10YR4/4) loamy sand. This horizon has a loose structure and 

a field pH of 7-7.5. There is a clear to gradual change to: 

The (B2w) is a dark greyish-brown (10YR4/2), silty clay loam to medium clay, with moderate-strength, polyhedral 

structure. This horizon has faint yellow and orange mottles with diameters of <1.5 cm. This horizon has a field pH 

of 7 to 7.5. 

Komati SMU 

The Komati SMU is a brown vertosol belonging to the Monteagle Land System and is of Quaternary origin.  It is a 

light to medium clay with calcareous segregations in deeper horizons. It is slowly permeable and is imperfectly to 

moderately well drained. 

The Komati SMU is neutral at its surface but becomes strongly alkaline with 

depth, with pH values up to 9.5 in the subsoil. This higher pH may be a severely 

limiting factor in the availability of essential plant nutrients. EC values are low 

in upper horizons becoming high with depth. Likewise, chloride increases 

dramatically to the level of toxicity in the subsoil, potentially detrimentally 

interfering with plant osmosis. 

Exchangeable sodium percentage increases with depth to highly sodic. 

However, the risk of dispersion is low due to the presence of calcium 

carbonate at depth. 

The topsoil is observed to be comprised of 55% sand, 32 % clay, 11% silt, 2% 

gravel, and 2.7% organic matter. While non-sodic, the topsoil may be at risk 

of dispersion, indicated by an Emerson class number of 3 and a 

calcium/magnesium ratio of 1:2. Extractable nutrient content is poor in 

surface soil. 

The Komati SMU typically has the following soil profile: 

The surface soil (A1) is black to a very dark brown (7.5YR2.5/1, 7.5YR3/3), 

sandy clay loam to light medium clay, with a polyhedral structure of moderate 

strength. It has a field pH of 7 to 8.5. This horizon clearly and abruptly changes 

to: 

The lower surface soil (A2 or A2k), which was not observed in all profiles of 

this SMU, is a brown to very dark brown (7.5YR4/4, 10YR2/2), light medium 

to medium clay, with a moderately strong, polyhedral structure and a field pH 

of 8 to 8.5. Some profiles display a minor occurrence (<10%) of calcareous 

segregations. There is a clear to gradual change to: 

The subsoil (B21k, B22k, B23k) is separated into several B2 horizons depending on colour. However, all contain 

an abundance of calcareous segregations (20-50% of the horizon). Colours range from strong browns (7.5YR4/6, 

7.5YR5/6) to browns and light browns 7.5YR4/4, 7.5YR6/4). The texture is a medium clay, with moderate-

strength, lenticular to polyhedral structure. This horizon has a field pH of 8.5 to 9. 

  



PRC Plan – Vulcan South  
 
 

31 

 

Limpopo SMU 
This is a brown, texture-contrast soil unit. Soils are classed as brown sodosols. Soil textures grade from sands to 

clay sands in the surface soils to light clays in deeper horizons. The Limpopo SMU belongs to the Monteagle land 

System and the Back Creek Geological Group. 

The Limpopo SMU has a moderately acidic soil profile (pH 5.5-5.6).  Salinity levels are very low. Sandy surface soils 

are non-sodic and not vulnerable to dispersion. However, clay subsoils (below 0.5 m) are sodic and susceptible to 

dispersion. The topsoil is dominated by sand (79%) with 8% silt and 10% clay. This texture may be at risk of 

slumping. Soils are deficient in phosphorus, nitrates, potassium, copper, zinc and boron. 

 

The Limpopo SMU typically has the following soil profile: 

The surface soil (A11, A12) is brown to a dark-brown (7.5YR4/4, 

7.5YR3/3) sand to loamy sand with a loose structure. It has a field pH that 

ranges between 5 and 6, with a clear to gradual change to:  

The lower surface soil (A2 or A2e) is a brown to greyish brown 

(7.5YR4/4, 10YR5/2), with some profiles within this soil unit displaying 

bleaching in this horizon (A2e). Predominant textures observed in this 

horizon range from sandy loams to sandy clay loams, with a loose to weak 

polyhedral structure and a field pH of 6. There is a clear to gradual change 

to:  

The subsoil (B21w, B22w) includes dark yellowish-brown to a dark 

greyish-brown (10YR4/4, 10YR4/2) clayey or sandy loams and light 

clays with weak- to moderate-strength polyhedral structure.  Mottling 

was often observed in this horizon, with colours ranging between red, 

orange and yellow. This horizon has a field pH of 5.5 to 7. 
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Orange SMU 
The Orange SMU is comprised of dark, cracking clay, associated with the flat 

grassy plains in the middle of the Project area. It belongs to the Monteagle Land 

System and is of Quaternary origin. Soils predominantly range from light clays 

in surface soils to light medium clays in deeper horizons. The SMU is classified 

as a grey vertosol and is slowly permeable.  

High pH values characterise the Orange SMU, ranging from 8.1 in the topsoil to 

9.6 in the subsoil. These values may restrict plant nutrient availability. EC values 

increase from low in the topsoil to high in the subsoil. Below 0.2 m depth, the 

soil is prone to dispersion. 

Topsoils comprise 51% sand, 28% clay, 19% silt, and 2% gravel, with 3.6% 

organic material. Topsoils are not considered at risk of dispersion and have 

good structural stability. Topsoils have limited nutrient availability. Manganese 

concentrations are so high as to the point of possible plant toxicity. 

The Orange SMU typically has the following soil profile: 

The surface soil (A) is black (10YR2/1, 2.5Y2.5/1), light clay, with moderate 

lenticular structure. It has a pH of 6 to 7. This horizon abruptly changes to: 

The upper subsoil (B21w) is a black to a very dark grey (10YR2.5/1, 2.5Y3/1), 

light medium clay with strong lenticular structure and a field pH of 7.5 to 8.5. 

There is a clear to diffuse change to: 

The lower subsoil (B22w/B22k) is a very dark grey (10YR3/1, 2.5Y3/1), light 

medium to medium clay, with strong lenticular structure.  This horizon has a 

field pH of 8.5 to 9. 

 

Sabie SMU 
The Sabie SMU is a red sodosol comprised of dark, texture-contrast soils, 

consisting of sandy topsoil over a clay subsoil. It belongs to the Scarborough Land 

System and the Back Creek Group. Deep horizons contain red to orange mottles. 

Permeability is moderate. 

Surface soils of the Sabie SMU are strongly acidic (pH <5) down to 0.3 m depth. 

This potentially restricts plant nutrient availability and increases the risk of 

aluminium toxicity. Below this, soils are less acidic and do not pose the same 

issues. EC of the SMU is low, as is chloride concentration. Subsoils can be strongly 

sodic, posing a high risk of dispersion. 

The topsoil contains 75% sand, 12% clay, 10% silt and 3% gravel. It has a loose, 

single grain to weak platy structure, with high organic matter content (4.1%). 

Topsoils are not at risk of dispersion. Phosphorus is low in topsoils, but all other 

nutrients are present at suitable concentrations for plant growth. Iron 

concentrations are high and may pose a toxicity risk to plants. 

The Sabie SMU typically has the following soil profile: 

The surface soil (A11/A12) is black to very dark brown (2.5YR2.5/1, 

7.5YR2.3/3), sand to loamy sand, with loose to very weak platy structure. It has a 

field pH of 5 to 7. This horizon clearly and abruptly changes to: 
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The lower surface soil (A2) is a brown to a dark reddish-brown (7.5YR4/4, 5YR3/3), clayey sand to sandy clay 

loam, with loose or very weak polyhedral structure, and a field pH of 5-6. There is a clear to gradual change to: 

The lower subsoil (B2w) is a dark reddish-brown to dusky red (5YR3/3, 2.5Y3/2), clayey loam to medium clay, 

with moderate polyhedral structure. This horizon has a field pH of 5 to 6. 

Zambezi SMU 
This unit contains grey, texture-contrast soils, with a sandy surface and clay 

subsoil. Lower horizons display diffuse orange to yellow mottles. Soils are 

classed as grey sodosols. The Zambezi SMU belongs to the Cotherstone Land 

System and the TQa geological formation (late-Tertiary to Quaternary poorly 

consolidated alluvium).  

The Zambezi SMU has a slightly acidic (pH 6.4 to 6.7) topsoil (to 0.3 m deep), 

which becomes progressively alkaline with depth (to pH 9 at >0.8 m depth). 

Salinity levels are low throughout the soil profile. The subsoil is strongly sodic 

and the risk of dispersion is high below 0.3 m depth (Emerson Class 2). The 

topsoil is dominated by sand (77%), with 14% silt, 9% clay and <1% gravel. It 

has a loose to weak platy structure, and low organic matter content (2%). Soils 

are deficient in nitrates, sulphates, phosphorus, copper and zinc. 

The Zambezi SMU typically has the following soil profile: 

The surface soil (A11/A12) is dark brown to very dark greyish-brown 

(7.5YR2.2.5/5, 10YR3/2), coarse-grained, loamy sand with loose to very weak 

platy structure. It has a field pH of 5.5 to 7. There is a clear and abrupt change to:  

The lower surface soil (A2/A2e) is a brown to greyish-brown (7.5YR5/4, 

10YR5/2), loamy sand, with some profiles displaying this as a bleached horizon 

with loose single-grained structure and a field pH of 6 to 7.5. There is a clear and 

abrupt change to:  

The lower subsoil (B21w and B22w/B22k) is a light grey to grey (10YR7/2, 

7.5YR6/1) clayey loam sand to silty clay loam with moderate polyhedral 

structure. This horizon has a field pH of 7 to 9. 

1.2.8 Land Stability 

The subsoil of most SMUs identified in the Vulcan South area (Section 1.2.7) exhibit some degree of dispersive 

behaviour, which has the potential to result in erosion when exposed through the clearing of vegetation, stripping 

or stockpiling of topsoil, and construction of infrastructure, unless management methods are implemented (AARC, 

2022). Some of the soil units have a predisposition to stability issues in their baseline state, with gully erosion 

widespread along minor drainage lines where grazing intensity is highest. 
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1.2.9 Vegetation 

A Terrestrial Ecological Assessment of Vulcan South has been carried out by METServe (Appendix D). The Project 

area contained a variety of remnant, regrowth and cleared vegetation types. The sandstone ranges in the highwall 

portion of Vulcan South (in the north-west) mostly support remnant vegetation dominated by Corymbia citriodora, 

Corymbia aureola, Eucalyptus crebra, Corymbia trachyphloia, Eucalyptus melanophloia and Acacia shirleyi. On the 

plains that comprise most of the Project area, sandy areas are dominated by woodlands of Eucalyptus crebra, 

Eucalyptus melanophloia, Eucalyptus populnea and/or Corymbia clarksoniana. Clay soils supported patches of 

Acacia harpophylla, Casuarina cristata and/or Eucalyptus cambageana, although most of this had been cleared for 

grazing. One patch of clay in the centre of the Project area supported open, grassy woodlands dominated by 

Eucalyptus orgadophila. Watercourses and major drainage lines supported a fringe of Eucalyptus camaldulensis, 

Melaleuca leucadendra and/or Melaleuca fluviatilis. Fourteen regional ecosystems occurred (as remnant and/or 

regrowth) in the Project area (Table 1-3, Figure 1-16). 

Heavy grazing was a notable feature of plains within the Vulcan South area. This manifested through the altered 

composition of the understorey vegetation (Fensham et al. 1999; Walker et al. 2006). Native perennial grasses 

were scarce, while introduced pasture grasses (especially Cenchrus ciliaris, Bothriochloa pertusa, Melinis repens 

and Urochloa mosambicensis) dominated, along with native annual species (e.g., Alloteropsis cimicina, Setaria 

surgens, Dactyloctenium radulans, Perotis rara).  

The threatened ecological community listed as “Brigalow (Acacia harpophylla dominant and co-dominant)” were 

contained within the Project area. This was the only threatened ecological community present. This community 

included remnants and high-quality regrowth of the constituent regional ecosystems, 11.4.8 and 11.4.9. 

Two other vegetation communities present on site possessed attributes similar to listed threatened ecological 

communities but did not meet the criteria for these listed communities. Of these, the ”Poplar Box Grassy Woodland 

on Alluvial Plains” did not achieve a sufficient condition class to qualify as a threatened ecological community due 

to being dominated by weeds. A small patch of vine thicket near the highwall component of Vulcan South did not 

qualify as “Semi-evergreen Vine Thickets of the Brigalow Belt (North and South) and Nandewar Bioregions” as it 

was on an inappropriate sandstone geology. 

A total of 429 species of vascular plants were recorded in or near the Project area. None of these are listed as 

threatened species. Of these, 56 species are non-native plants. The following weeds were most widespread, 

occurring at 30% or more of sampling sites: 

▪ Bothriochloa pertusa (Indian Couch); 

▪ Sida spinosa (Spiked Sida); 

▪ Cenchrus ciliaris (Buffel Grass); 

▪ Melinis repens (Natal Grass); 

▪ Portulaca pilosa (Hairy Portulaca); 

▪ Stylosanthes scabra (Shrubby Stylo); and 

▪ Urochloa mosambicensis (Sabi Grass). 

Seven species of weeds present within the survey area are category 3 restricted matters under the Biosecurity Act 

2014, which prohibits their sale, trade or spread. These restricted weeds are:  

▪ Cryptostegia grandiflora (Rubber Vine); 

▪ Harrisia martinii (Harrisia Cactus); 

▪ Hymenachne amplexicaulis (Olive Hymenachne); 

▪ Jatropha gossypiifolia (Bellyache Bush); 

▪ Opuntia stricta (Prickly Pear); 
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▪ Opuntia tomentosa (Velvet Pear); and 

▪ Parthenium hysterophorus (Parthenium). 

All of the above, except H. martinii, are also classed as Weeds of National Significance. While this classification does 

not introduce additional restrictions, it acts to coordinate management across states. 
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Table 1-3  Regional ecosystems present within the Vulcan South project area 

Regional 
Ecosystem 

BVG* Short description  VM class† Biodiv.  
Status‡ 

Hectares within project 
area 

Remnant Regrowth 

11.3.2 17a Eucalyptus populnea woodland on alluvial plains OC OC 55.4 63.9 

11.3.7 9e Corymbia spp. woodland on alluvial terraces LC OC 31.3 0 

11.3.25 16a E. camaldulensis forest fringing drainage lines. LC OC 71.9 2.0 

11.3.27e 34d Open water freshwater wetland with fringing trees LC OC 6.5 0 

11.4.8 25a Eucalyptus cambageana woodland to open forest with Acacia harpophylla on Cainozoic 
clay plains. 

E E 124.5 4.0 

11.4.9 25a Acacia harpophylla shrubby woodland with Terminalia oblongata on Cainozoic clay plains. E E 13.9 0 

11.5.3 17a Eucalyptus populnea woodland on Cainozoic sand plains and/or remnant surfaces. LC NC 33.1 140.1 

11.5.9 18b Eucalyptus crebra and other Eucalyptus spp. and Corymbia spp. woodland on Cainozoic 
sand plains and/or remnant surfaces. 

LC NC 488.6 17.0 

11.9.2 17b Eucalyptus orgadophila woodland on fine-grained sedimentary rocks. LC NC 267.8 0 

11.10.1 10a Corymbia citriodora woodland on coarse-grained sedimentary rocks. LC NC 161 0 

11.10.1x1 12a Corymbia aureola and Eucalyptus melanophloia open forest on scarps and sandstone 
tablelands. 

LC NC 227.8 0 

11.10.3 24a Acacia shirleyi open forest on coarse-grained sedimentary rocks. Crests and scarps. LC NC 849.9 47.1 

11.10.7 12a Eucalyptus crebra woodland on coarse-grained sedimentary rocks. LC NC 181.9 10.3 

11.10.8 7a Semi-evergreen vine thicket in sheltered habitats on medium to coarse-grained 
sedimentary rocks. 

OC OC 1.3 0 

Non-remnant - Cleared pasture, +/- scattered trees or young regrowth - - 1020.0 

*BVG = broad vegetation group 
†VM class = classification under the Vegetation Management Act 1999: E = endangered, OC = of concern. LC = least concern.  
‡Biodiversity status relates to environmentally sensitive areas under the Environmental Protection Act 1994: E = endangered, OC = of concern, NC = no concern at present. 
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1.2.10 Threatened species 

Field surveys of a 6,762-ha area surrounding and including the Project detected 41 species of mammal, 135 species 

of bird, 36 species of reptile, 14 species of frog and 429 species of vascular plants. Twenty-seven species of plants 

and animals listed as threatened species under the Environment Protection and Biodiversity Conservation Act 1999 

(EPBC Act) were flagged by database searches as being potentially present in the region. An additional two 

threatened species protected under the Nature Conservation Act 1992 (NC Act), but not the EPBC Act were flagged. 

The following five of these threatened species have been recorded within the Project area:  

▪ Koala (Phascolarctos cinereus) (endangered under the EPBC Act and NC Act); 

▪ Squatter Pigeon (Geophaps scripta scripta) (vulnerable under the EPBC Act and NC Act); 

▪ Central Greater Glider (Petauroides armilatus) (endangered under the EPBC Act and NC Act); 

▪ White-throated Needletail (Hirundapus caudacutus) (vulnerable under the EPBC Act and NC Act); and 

▪ Glossy Black-Cockatoo (Calyptorhynchus lathami) (vulnerable under the NC Act). 

Eleven additional threatened species are possible inhabitants or visitors to the Project area (Table 1-4).  
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Table 1-4  Threatened species of national and/or state environmental significance flagged by databases as being potentially present in the local region 

Taxon Species Common Name 
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Bird Geophaps scripta scripta Squatter Pigeon V V Open grassy woodland near water, with areas of bare ground, on land zones 3, 5 and 7. C C 

Mammal  Phascolarctos cinereus Koala E E Vegetation communities containing food trees (Eucalyptus spp.), especially near watercourses. C C 

Mammal  Petauroides armillatus§ Central Greater Glider E E Tall, old-growth eucalypt forest with tree hollows. C C 

Bird Hirundapus caudacutus White-throated Needletail V V Airspace containing flying insects, above a diversity of landscapes C C 

Bird Calyptorhynchus lathami Glossy Black-Cockatoo - V Casuarina cristata groves in Brigalow communities C C 

Reptile Denisonia maculata Ornamental Snake V V Gilgais on heavy clay soil, especially where Acacia harpophylla grows.  L L 

Reptile Egernia rugosa Yakka Skink V V 
Potentially any vegetated habitat with fallen timber or rocks. There are no nearby records, but 
habitat is available locally. 

P P 

Mammal  Dasyurus hallucatus Northern Quoll E LC Rugged escarpments in wetter forested areas.  P P 

Bird Rostratula australis Australian Painted-snipe E V Freshwater wetlands with well-vegetated muddy edges. P P 

Bird Erythrotriorchis radiatus Red Goshawk V E 
Large tracts of undisturbed forest, especially near the ecotone between rainforests, melaleuca 
swamps and open eucalypt woodlands. Within the survey area, it is most likely in densely forested 
riparian habitats. 

P P 

Grass Aristida annua  Annual Wiregrass V V 
Open eucalypt woodlands and pastures on basalt-derived clay. The survey area lies outside the 
known distribution of the species; the most northern record is 35 km south. 

P P 

Mammal  Macroderma gigas Ghost Bat V E 
Primarily coastal ranges, where large cave systems occur near extensive forests. The nearest 
record is 85 km northeast. 

P P 

Reptile Furina dunmalli Dunmall’s Snake V V 
Associated with Acacia harpophylla and eucalypt forests. The survey area is outside the known 
distribution of the species. 

P P 

Reptile Lerista allanae Allan’s Lerista E E Inhabits root systems of grass tussocks growing on black clay soils.  P P 

Grass Dicanthium queenslandicum King Blue-grass E V 
Grasslands or open woodland on clay soils, with low grazing pressure. Favourable soils within the 
survey area were subject to high grazing pressure. 

P P 

Grass Dicanthium setosum  Hairy Bluegrass V LC Grasslands or open woodland on clay soils, with low grazing pressure.  P P 

Reptile Acanthophis antarcticus Common Death Adder - V Forests with abundant litter, woody debris and rocks, especially in areas with few Cane Toads P P 

Bird Calidris ferruginea Curlew Sandpiper CE E 
Primarily coastal mudflats, but occasionally also uses the muddy margins of large freshwater 
wetlands. 

U U 

Bird Grantiella picta Painted Honeyeater V V 
Open woodlands, especially dominated by Acacia harpophylla or other Acacia species. They are 
dependent on an abundance of mistletoe, a resource that was scarce in the survey area. 

U U 

Bird Neochmia ruficauda ruficauda Star Finch E E Probably extinct in the Bowen Basin. Formerly inhabited grassy edges of rivers and wetlands. U U 

Bird Poephila cincta cincta 
Southern Black-throated 
Finch 

E E 
Grassy eucalypt forests, especially near water, where the understorey of native perennial grasses 
has not been compromised by grazing. No records within 100 km. 

U U 
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Mammal Nyctophilus corbeni Corben’s Long-eared Bat V V 
Only known from three cave systems, all south of Bundaberg. The survey area lies well outside the 
known distribution of the species. 

U U 

Mammal Pteropus poliocephalus Grey-headed Flying-fox V LC 
Rainforests and wet eucalypt forests well south and east of the survey area. No records within 100 
km. 

U U 

Reptile Elseya albagula Southern Snapping Turtle CE E 
Large permanent to semi-permanent river systems. The survey area lies outside the known 
distribution of the species, and suitable habitat is lacking. 

U U 

Reptile Rheodytes leukops Fitzroy River Turtle V V 
Inhabits deep pools with fallen timber in rivers with fast-flowing water. Suitable habitat is absent 
from the survey area. 

U U 

Fish Maccullochella peelii Murray Cod V - 
Clear, rocky streams, slow-flowing or turbid lowland rivers and billabongs. The survey area lies 
well outside the natural range of the species. 

U U 

Cycad Cycas ophiolitica Marlborough Blue Cycad E E Grows on steep slopes and hill tops in coastal areas over 100 km east of the survey area. U U 

Tree Cadellia pentastylis Ooline V V 

Edges of sandstone or basalt escarpments within Acacia harpophylla, vine-thicket, poplar box and 
bendee vegetation communities. The survey area lies outside the known distribution of the species. 
A very small amount of suitable habitat for the species exists on site, and this was thoroughly 
surveyed. 

U U 

Tree Samadera bidwillii  Quassia  V V Occurs in lowland rainforest 120 km east of the survey area.  U U 

*Status under the Environment Protection and Biodiversity Conservation Act 1999: CE = critically endangered, E = endangered, V = vulnerable, M = migratory. 
†Status under the Nature Conservation Act 1992: E = endangered, V = vulnerable, LC = least concern, SL = special least concern. 
‡Presence within survey area in which the project is contained: C = presence confirmed, L = likely to be present, P = possibly present, U = unlikely to be present. 
§Listed under the EPBC Act as Petauroides volans.   
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Koala 
Koalas (Phascolarctos cinereus) within Queensland are listed as endangered under the EPBC Act and the NC Act. 

This species was recorded 14 times within the survey area, involving at least 12 individuals. It is highly likely that 

more individuals were present than were detected. The Threatened Species Scientific Committee (2012) suggests 

an average Koala density of 0.005 Koalas/ha across the Brigalow Belt. Assuming this same density across the 

survey area, 33 individuals are likely to occur within the survey area. This estimate has low reliability, given the 

lack of local data on population densities. 

The Australian Koala Foundation (2015) maintains a database of the food trees known to be used by Koalas in each 

local government area of Australia. This database lists Eucalyptus camaldulensis and Eucalyptus tereticornis as the 

primary food trees in the Isaac Regional Council area. Secondary food trees include Eucalyptus brownii, Eucalyptus 

coolabah, Eucalyptus ochrophloia, Eucalyptus orgadophila and Eucalyptus populnea. Of these species, E. 

camaldulensis, E. orgadophila and E. populnea are found within the survey area (Table 1-5). Eucalyptus crebra can 

sometimes constitute an additional secondary food species in localised areas with better soil and nutrient 

availability, and is eaten by Koalas at nearby sites (Ellis et al. 2002; Melzer et al. 2014). The distribution of these 

habitats across the Project is shown in Figure 1-17. The Project area contained 78.4 ha of high-value habitat, 

1,152.8 ha of moderate-value habitat and 1,937.8 ha of low-value habitat. 

Table 1-5  Distribution of Koala food trees across vegetation units in the survey area 

Regional 
Ecosystem* 

Area 
(ha)* 

Primary Food 
Trees 

Secondary 
Food Trees 

Overall Value to Koalas† NKoalas/100ha‡ 

11.3.2 276.2 Absent E. populnea 
dominant 

Moderate 0 

11.3.7 86.4 E. camaldulensis 
occasionally 
present 

E. populnea 
and/or E. 
crebra 
sometimes 
subdominant 

Moderate 0 

11.3.25 153.0 E. camaldulensis 
dominant 

E. populnea 
and/or E. 
crebra 
sometimes 
subdominant 

High 7.19 

11.3.27e 6.5 E. camaldulensis 
dominant 

E. populnea 
and/or E. 
crebra 
sometimes 
subdominant 

High 0 

11.4.8 131.4 Absent Absent Nil 0 

11.4.9 16.2 Absent Absent Nil 0 

11.5.3 517.6 Absent E. populnea 
dominant 

Moderate 0 

11.5.9 1,152.5 Absent E. crebra 
sometimes 
dominant, but 
some variants 
of this RE lack 
secondary food 
trees. 

Moderate 0 

11.9.2 326.4 Absent E. orgadophila 
dominant 

Moderate 0 

11.10.1 265.9 Absent E. crebra 
usually 
subdominant 

Moderate 0.38 
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11.10.1x1 412.3 Absent E. crebra 
occasionally 
present in low 
densities 

Low 0 

11.10.3 1,642.1 Absent E. crebra 
occasionally 
present as a 
scattered 
emergent 

Low 0.06 

11.10.7 341.6 Absent E. crebra 
dominant 

Moderate 0.29 

11.10.8 1.3 Absent Absent Nil 0 
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Central Greater Glider 
The Greater Glider (Petauroides volans) is listed as an endangered species under the EPBC Act and NC Act. Recent 

studies have suggested that this taxon comprises three genetically distinct species, with the Central Greater Glider 

(P. armillatus) being present in the survey area (McGregor et al. 2020). Its taxonomy under the EPBC Act and NC 

Act is yet to be revised in accordance with this recent study.  

Greater Gliders feed on the young leaves of Eucalyptus and Corymbia, and inhabit tall forests with abundant large 

hollow branches, in which they shelter during the day. Local populations are largely restricted to riparian 

environments, where large, hollow trees are most abundant, and subsoil moisture allows food trees to grow fresh 

leaves over extended periods of the year. 

A total of 20 individual Central Greater Gliders were recorded across the survey area (Figure 1-18). With the 

exception of a single record in regional ecosystem 11.10.1, all of these records were in riparian environments 

(regional ecosystems 11.3.25, 11.3.7, 11.3.27e and regrowth 11.3.25 with many retained large trees), despite these 

habitats comprising only a small percentage of the survey area. This is clear evidence for the importance of riparian 

habitats for local populations of the Central Greater Glider. The Project area contained 328.2 ha of habitat for the 

Central Greater Glider.  

Squatter Pigeon 
The southern subspecies of the Squatter Pigeon (Geophaps scripta scripta) is listed as vulnerable under the EPBC 

Act. This species was recorded on numerous occasions throughout the survey area (66 individual records at 28 

locations). 

Squatter Pigeons inhabit remnant and regrowth open woodland, or cleared areas with scattered trees and shrubs, 

on sandy or gravelly soils. Heavy clay soils with dense grass cover and rocky escarpments are largely avoided. 

Squatter Pigeons breed within 1 km of permanent water and forage within 3 km of water. They feed on the ground 

on fallen seed, and require a patchy ground cover of tussock grasses, litter and patches of bare ground for optimal 

foraging.  

The distribution of Squatter Pigeon habitat across the area surrounding Vulcan South is shown in Figure 1-19. In 

total, 1,626.5 ha of foraging habitat (1,162.2 ha of which is also breeding habitat) and 1,989.5 ha of dispersal habitat 

was contained within the Project area. 

Post-mining land uses that are conducive to the long-term conservation of Squatter Pigeons on rehabilitated land 

(e.g., native habitats or cattle grazing) are preferred. Likewise, the species’ ecological needs (e.g., density of tree 

cover, establishment of grasses) were considered during the development of completion criteria. 

  







PRC Plan – Vulcan South  
 
 

47 

 

White-throated Needletail 
White-throated Needletails are migratory birds protected under the China-Australia Migratory Bird Agreement, 

Japan-Australia Migratory Bird Agreement, Republic of Korea-Australia Migratory Bird Agreement and EPBC Act. 

The species is also protected as a vulnerable species under the EPBC Act. 

White-throated Needletails have been recorded flying over the adjacent Vulcan Coal Mine during storm activity. 

Vulcan South is likely to be west of their primary migration route, but flocks occasionally feed in the area when 

drawn west by low pressure systems. The survey area is of no particular importance to the White-throated 

Needletail on a local or regional scale, and the Project will not include any wind turbines, tall buildings, airports or 

other structures that threaten airspace used by the species for foraging and dispersal. 

Ornamental Snake 
Ornamental Snakes feed on frogs and favour habitats supporting the temporary pooling of water where frogs 

breed. Ornamental Snakes primarily inhabit gilgai (melon-hole) mounds and depressions in deep-cracking clay 

plains, but also lake margins and wetlands. Locally, such habitats tend to support vegetation communities 

dominated by Acacia harpophylla. Areas with a diversity of gilgai sizes and depths provide optimal habitat. An 

abundance of fallen timber is also important for shelter. Cleared grasslands may also be utilised, provided that 

gilgais are present and some debris remains for shelter. 

The Ornamental Snake occurs on the extensive clay plains at the Peak Downs Mine and Saraji Mine, immediately 

east of Vulcan South. Despite the proximity, favourable habitat was largely absent from the vicinity of Vulcan South. 

In the Project area, clay soils with A. harpophylla (Figure 1-20) contained few gilgais, and these were small, patchy 

and supported few frogs. Patches of A. harpophylla that contained gilgais, however small, and natural wetlands 

with aquatic vegetation were mapped as primary habitat. Dams with aquatic vegetation and cleared pasture with 

shallow gilgais were considered secondary habitat. No Ornamental Snakes have been located in the Project area, 

despite surveys coinciding with favourable weather conditions for detection. Failure to detect the species despite 

optimal survey conditions, combined with the poor quality of habitat present, suggests that the Project area is of 

marginal importance to the Ornamental Snake. For this reason, restoring habitat for the Ornamental Snake is not 

an objective of mine rehabilitation at Vulcan South 

Australian Painted-snipe 
Australian Painted-snipe are shorebirds with similar ecological requirements. This species inhabit the muddy 

edges of freshwater and brackish wetlands where there exists abundant low, dense vegetation for shelter. The 

Australian painted Snipe is a vulnerable species.  

This species was recorded during ecological surveys, although it is highly mobile and behaves cryptically. This 

makes detection rare during surveys. Potential habitat for this species was recorded at natural and artificial (dams) 

wetlands in the southern third of the Project area (Figure 1-21).  
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Common Death Adder 
The Common Death Adder is a snake that inhabits a broad range of habitats across eastern Australia. Its chief 

habitat requirement is abundant shelter in the form of leaf litter, woody debris and/or rocks. A low density of Cane 

Toads (Rhinella marina) is important, as ingested toads cause lethal poisoning. Habitats well away from permanent 

water (where toads congregate and breed) are therefore likely to be most important for the species. 

No Common Death Adders were recorded during ecological surveys. However, the species was recorded (in 2012) 

25 km northeast of the Project, and it is possible that populations persist on site despite high densities of Cane 

Toads. Within the survey area, the sandstone ridges in the western half probably contain the most valuable habitat 

for the species (Figure 1-22). Such habitats have the highest density of shelter sites and lowest densities of toads. 
However, the quality of most of the existing habitat is still considered to be low. Overall, the low quality of most 

habitat, the small scale of disturbance to potentially important habitat corridors, and the fact that no Common 

Death Adders were detected despite extensive survey effort in optimal conditions, means that this species has not 

been considered in rehabilitation criteria (Terrestrial Ecology - Appendix D).  

Glossy Black-Cockatoo 
The Glossy Black-Cockatoo is listed as vulnerable under the NC Act. The Glossy Black-Cockatoo was not recorded 

on site during ecology surveys and there were no recent records (from last 50 years) within 100 km of the survey 

area. Desktop reviews therefore did not flag it as a species that potentially occurred in the vicinity of the Project. 

Nevertheless, one pair was observed during weed monitoring undertaken within the Project area in March 2022 

(Figure 1-23). 

The cockatoo subspecies found in central Queensland (C. L. erebus) is known to feed primarily on Casuarina 

cristata, Allocasuarina torulosa and Allocasuarina littoralis. Of these food trees, only C. cristata (Belah) occurs 

within the survey area, where it grows within small patches of Brigalow. The pair of Glossy Black-Cockatoos was 

observed feeding in one of these small groves of Belah. The site provides foraging habitat used occasionally by 

transient individuals, rather than a locally resident breeding population. 

Red Goshawk 

The Red Goshawk formerly had a wide distribution across northern and eastern Australia, occupying a variety of 

forested environments, but favouring the ecotone between dense forest and open woodland, especially near rivers 

and wetlands. In partly cleared parts of eastern Queensland it is associated with gorge and escarpment country. 

Within the last two decades, it has largely disappeared from the southern half of its former distribution. 

The survey area occurs within the historical distribution of the Red Goshawk. Potential habitat for the species 

occurs on site, although it is not of high quality; escarpments and nearby waterways mostly lack surface water, 

and the surrounding landscape is highly modified through mining and clearing for grazing. The Red Goshawk 

rarely breeds in areas with fragmented native vegetation, and never more than 1 km from water. While it is 

considered possible that dispersing Red Goshawks may occasionally use the survey area, the importance of the 

site to the species is considered to be low. Therefore, the needs of the species have not been considered specifically 

when designing the rehabilitation program and completion criteria at Vulcan South. 

Yakka Skink 
Yakka Skinks live in colonies in burrows beneath rocks, fallen timber and tree trunks. No Yakka Skinks were 

recorded during surveys on site. Detectability is greatest during warm, humid conditions, and surveys were under 

optimal conditions. Nevertheless, given the large size of the survey area, it was not practical to inspect every 

possible burrow location within it. 

Despite numerous surveys undertaken across the northern Bowen Basin (Dysart-Moranbah-Collinsville) as part 

of various mining projects, Yakka Skinks have never been recorded there. The nearest record (a Queensland 

Museum specimen) of this species is from the vicinity of Blackwater, 130 km to the south.  
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Nevertheless, there are scattered records of Yakka Skinks as far north as Cape York, and there remains a slight 

possibility that the species occurs within the Project area. If the species is present, any remnant or regrowth habitat 

could be occupied. Given the low likelihood of occurrence, the ecological needs of the Yakka Skink have not been 

considered specifically when designing the rehabilitation program and completion criteria at Vulcan South. 

Nevertheless, by selecting post-mining land uses that support tree cover, potential habitat for the species is likely 

to be introduced to mined areas.  
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Annual Wiregrass 
Annual Wiregrass inhabits black clay soils, primarily those derived from basalt. It usually grows in native 

grasslands or open, grassy woodlands dominated by Eucalyptus orgadophila, Eucalyptus crebra or Eucalyptus 

melanophloia. No Annual Wiregrass was recorded during flora surveys, despite these surveys coinciding with ideal 

seasons for detection. No basalt-derived soil occurs on site, but black clay soils derived from sedimentary rock are 

present in the central part of the Project area. These areas were heavily degraded by grazing and were dominated 

by the exotic pasture grass, Bothriochloa pertusa. No areas dominated by native grasses were observed on clay soil. 

The survey area lies outside the known distribution of Annual Wiregrass; however, the nearest record is only 35 

km southwest. Given that potential habitat for this threatened grass exists within the survey area, its occurrence 

on site is considered possible. However, based on the highly degraded nature of the habitat present, the survey 

area is likely to be of negligible importance to the species. The needs of the species were therefore not considered 

during rehabilitation planning. 

Ghost Bat 
Ghost Bats are large, carnivorous bats whose distribution is primarily limited by suitable roost sites. Ghost bats 

roost and breed in caves with a small entrance hole and a large chamber, where conditions remain warm and 

humid year-round. Roost sites are often 30-50 m deep within the cave, where conditions are most stable. 

The survey area is well outside the known winter dispersal and foraging zones of the two known central 

Queensland populations of Ghost Bats. However, given that the existence of unknown breeding sites is possible, 

and the proliferation of mining across the Bowen Basin may have inadvertently created new roosting habitats (in 

disused mines), it is considered possible that the survey area may be used intermittently by Ghost Bats. This use 

would solely be in a foraging capacity, as none of the sandstone ridges on site supported caves of a size and 

structure suitable as a roost site. No Ghost Bats were recorded during surveys, and the needs of the species were 

not considered during rehabilitation planning. 

Dunmall’s Snake 
The Dunmall’s Snake is poorly known and rarely recorded. The species inhabits a variety of wooded habitats, 

ranging from Acacia harpophylla on cracking clay soil to Eucalyptus citriodora, Eucalyptus crebra and Eucalyptus 

melanophloia open forest on sandstone-derived soil. 

Despite containing potential habitat for the species, the survey area lies outside the known/likely distribution of 

the Dunmall’s Snake. It is, therefore, not considered “important habitat” for the species. Nevertheless, the survey 

area lies within the modelled “may occur” zone, and given the difficulty associated with detecting this highly cryptic 

species, its presence on site is considered possible. No Dunmall’s Snakes were detected during surveys. The nearest 

record is from Clermont, 80 km southwest of the survey area. The needs of the species were not considered during 

rehabilitation planning. 

Allan’s Lerista 
Allan’s Lerista is a skink that is confined to black soil downs (undulating plains formed primarily on basalt) in the 

vicinity of Clermont. It burrows within the upper profile of heavy clay soil under tussocks of grass. It is typically 

recorded from Eucalyptus orgadophila and Corymbia erythrophloia open woodlands. 

No Allan’s Leristas were found during surveys. The nearest known population to the survey area is 30 km west. 

However, it is separated from the survey area by a 130-km long sandstone ridge, which likely constitutes an 

important barrier to dispersal. The species has never been recorded east of this ridge. 

Suitable habitat for the species is defined as being regional ecosystems 11.8.5 and 11.8.11, both of which are 

lacking from the Project area. Nevertheless, regional ecosystem 11.9.2 (E. orgadophila open woodland on soil 

derived from fine-grained sedimentary rock) occurs on site, and closely resembles 11.8.5 in its floristics and soil 

attributes. Furthermore, models indicate that the species may occur within the survey area, despite the site being 

outside the modelled “known/likely to occur” zone.  
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Taken together, it remains possible that the Allan’s Lerista occurs within the survey area, but based on current 

understanding the survey area does not contain important habitat for the species. For this reason, the species 

was not considered during rehabilitation planning. 

King Blue-grass 

King Blue-grass inhabits native grasslands and open woodlands on black cracking clay soil derived from basalt. 

The species also colonises pastures established following the clearance of Acacia harpophylla and other dense 

vegetation communities growing on heavy clay soil. King Blue-grass cannot tolerate continual heavy stocking 

regimes, and is outcompeted by exotic grass species and weeds, which tend to dominate heavily grazed pastures. 

For this reason, most extant populations are confined to road reserves and other sites semi-protected from grazing 

livestock. 

Heavy clay soils supporting grasses are represented within the survey area by remnant regional ecosystem 11.9.2 

and cleared pastures that formerly supported regional ecosystem 11.4.9. Both habitats have been subjected to long 

periods of heavy grazing. This has led to the almost complete replacement of native perennial grasses with the 

exotic Bothriochloa pertusa. Road verges protected from grazing livestock were dominated by other weed grasses, 

such as Cenchrus ciliaris, Megathyrsus maximus, Chloris spp. and Hyparrhenia rufa. Nowhere within the survey area 

were clay soils observed to support a native grassland community.  

The nearest recorded King Blue-grass is in the vicinity of Moranbah Airport, 30 km north of the survey area. While 

the species possibly once inhabited the survey area, its continued existence is unlikely considering current grazing 

regimes. The needs of the species were therefore not considered during rehabilitation planning. 

Northern Quoll 

Important habitat for the Northern Quoll is located in “rocky habitats, treed creek lines and structurally diverse 

forest with large trees, termite mounds and hollow logs” (Department of the Environment 2016), which is locally 

restricted to the Harrow Range and major watercourses (Figure 1-24) 

It is unknown whether any of the potential habitat for Northern Quolls is occupied by the species. Extensive survey 

efforts, in optimal conditions, failed to detect one. There are also no records of the species west of the Clarke Range 

or Redcliffe Plateau in the past 40 years. It is therefore most likely that the Northern Quoll is absent from the 

vicinity of Vulcan South. In the unlikely event that the species does occur on site, the vicinity of the highwall mining 

trial, and other parts of the Harrow Range, contains sandstone outcrops and gorges that potentially harbour den 

sites for the species. Overall, it is considered unlikely that the Northern Quoll occurs at Vulcan South, and the 

species was not considered in rehabilitation planning.  
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1.2.11 Pre-mining land use 

The land within the Project is zoned as Rural under the Isaac Regional Council Planning Scheme. It is currently 

primarily used for low-intensity cattle grazing.  

Forty-two percent of the proposed Project footprint had been previously cleared of its natural vegetation; the 

remaining 58% comprises native remnant vegetation with an understorey that has been highly modified by 

grazing (see Section 1.2.9). The dominant land use adjacent to the Project (to the north and east) is coal mining. 

The land has an agriculture land class of C2 (land suitable for grazing on native pastures on lower fertility soils) or 

C3 (land suitable for light grazing on native pastures in accessible areas, and includes steep land), in accordance 

with the Guidelines for Agricultural Land Evaluation in Queensland (DSITI and DNRM 2015).  

The Project does not contain areas of regional interest (priority living areas, priority agricultural areas, strategic 

cropping land and strategic environmental areas) protected under the Regional Planning Interests Act 2014.  

The project location also contains Saraji Road and an existing rail corridor to the east. 

Based on the pre-mining land use and the results of the soil and land suitability assessment, it is anticipated that 

most rehabilitated landforms will be able to support a post-mining land use of cattle grazing (AARC, 2022). 

For the purposes of this PRC Plan, the pre-mining land uses are: 

▪ low-intensity cattle grazing; 

▪ native ecosystems;  

▪ public road; and 

▪ rail. 

Land Suitability Ratings 
An assessment of land suitability for cattle grazing was undertaken in accordance with the Guidelines for 

Agriculture Land Evaluation in Queensland (DSITI and DNRM 2015) and Technical Guidelines for the Environmental 

Management of Exploration and Mining in Queensland – Land Suitability Assessment Techniques (DME, 1995). This 

assessment considered water availability, nutrient deficiency, soil physical factors, salinity, rockiness, microrelief, 

pH, exchangeable sodium percentage, wetness, water erosion, flooding and vegetation regrowth. The results of 

this assessment are summarised for the Project area in Table 1-6, , Figure 1-25 and Figure 1-26.  Land suitability 

class by soil management unit (SMU) (Section 1.2.7) is presented in Table 1-7 for rain-fed broadacre cropping 

and Table 1-8 for grazing. None of the land assessed in the Project area, or the encompassing study area attained 

a land suitability score better than Class 3 for either of the considered land uses of rain-fed broadacre cropping or 

grazing. 

Table 1-6  Pre-mining Land Suitability Classes (Vulcan South MLA) 

Land Use Class 1  
Suitable land with 

negligible 
limitations 

Class 2  
Suitable land with 
minor limitations 

Class 3  
Suitable land with 

moderate 
limitations 

Class 4  
Marginal land 

Class 5  
Unsuitable land 

Rain-fed 
Broadacre 
Cropping 

0% 0% 5% 37% 58% 

Grazing 0% 0% 7% 68% 25% 
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Table 1-7  Pre-mining Rain-fed Broadacre Cropping Landuse Suitability Classes by SMU 

Limitation Crocodile Fish Kei Komati Limpopo Orange Sabie Zambezi 

Water availability 5 5 4 3 4 3 4 5 

Nutrient deficiency 3 4 4 4 4 3 5 4 

Soil physical factors 3 1 1 2 1 2 3 1 

Soil workability 2 1 1 2 1 2 1 1 

Salinity 1 1 1 3 1 3 1 1 

Rockiness 3 1 1 1 1 1 1 1 

Microrelief 1 1 1 2 1 2 1 1 

Wetness 1 3 2 3 2 3 2 3 

Topography 4 1 1 1 1 1 2 2 

Water Erosion 5 2 2 1 2 1 2 2 

Flooding 1 1 1 2 1 2 1 3 

Overall Suitability Class 5 5 4 4 4 3 5 5 

 

Table 1-8  Pre-mining Grazing Landuse Suitability Classes by SMU 

Limitation Crocodile Fish Kei Komati Limpopo Orange Sabie Zambezi 

Water availability 5 4 3 2 3 3 3 4 

Nutrient deficiency 4 4 4 3 4 4 4 4 

Soil physical factors 1 1 1 2 1 1 3 1 

Salinity 1 1 1 3 1 1 1 1 

Rockiness 3 1 1 1 1 1 1 1 

Microrelief 1 1 1 1 1 1 1 1 

pH 2 2 2 2 2 2 3 2 

ESP 1 2 1 1 1 1 1 1 

Wetness 1 2 2 2 2 2 1 2 

Water erosion 2 1 1 1 1 1 1 1 

Flooding 1 1 1 2 1 1 1 2 

Vegetation Regrowth 1 1 1 2 2 2 1 2 

Overall Suitability Class 5 4 4 3 4 4 4 4 
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1.2.12 Land Holders 

Land Holders 
A list of the properties, tenure, usage and owners/managers within the proposed ML boundary are provided in 

Table 1-9. 

Table 1-9  Land Tenure and Real Property Descriptions for Vulcan South 

Lot/Plan Tenure   Usage Owner 

2/SP296877 Lands Lease Pastoral O'Sullivan 

59/SP235297 Lands Lease Pastoral O'Sullivan 

72/SP137467 Reserve Railway Aurizon 

Saraji Road Road Licence Road for public use Isaac Regional Council 

26/CNS125 Lands Lease Norwich Park Branch Railway Aurizon 

2/CNS109 Lands Lease Norwich Park Branch Railway Aurizon 

3/CNS109 Lands Lease Saraji Mine Balloon Loop Railway Aurizon 

 

 Relevant Activities 
1.3.1 Environmentally Relevant Activities 

An Environmental Authority (EA) application for the Project has been submitted primarily for Environmentally 

Relevant Activity (ERA) 13: Mining black coal (as per schedule 3, column 1 of the EP Regulation). Ancillary ERAs 

listed under schedule 2 of the EP Regulation will also be required. ERAs for the Project are listed in Table 1-10 

Table 1-10  Environmentally Relevant Activities Requiring Approval 

Activity Environmentally Relevant 
Activity 

Project Requirement 

Mining black coal ERA 13 The Project will extract up to 13.5 Mt 
of coal through an open cut operation  

Crushing, milling, grinding or 
screening 

ERA 33  

Crushing, grinding, milling or 
screening more than 5,000 t of 
material in a year 

The Project will crush and screen up 
to 1.95 Mtpa of ROM coal 

1.3.2 Project Description 

The Vulcan South hard coking coal target will be extracted via three separate open-cut pits, which form the primary 

mining focus of the Project. The Project will operate for approximately seven years, including primary 

rehabilitation works, following a two-year construction period and will extract approximately 13.5 Mt of Run of 

Mine (ROM) coal consisting predominately of hard coking coal with an incidental thermal secondary product at a 

rate of up to 1.95 Mtpa. 

The Project will target the Alex and multiple Dysart Lower coal seams. A mine infrastructure area (MIA) will be 

established along with a modular coal handling and preparation plant (CHPP), rail loop and train load-out facility 

(TLO) at a location between the northern and central pits. The CHPP will include solid bowl centrifuges to 

maximise water recycling and to produce a dry tailings waste product for permanent storage within waste rock 

dumps. 

Ex-pit waste rock dumps will be established prior to commencing in-pit dumping activities that will continue for 

the life of the operation. Ancillary infrastructure, including a ROM pad, offices, roads and surface water 

management infrastructure will be established to support the operation. 
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A realignment of the existing Saraji Road and services infrastructure to the eastern boundary of the proposed 

Mining Lease Application (MLA) area, adjacent to the existing rail easement, is also proposed in a number of 

locations. The re-alignment will occur within the MLA area. 

In-pit dumping will fill the majority of the pits during operations, with the remaining voids to be backfilled upon 

cessation of mining, resulting in the establishment of waste rock dump landforms over the former pit areas. 

Following backfill of the final voids, the remaining material stored in the initial ex-pit waste rock dumps will be 

rehabilitated in-situ. 

The Project includes a small-scale highwall mining trial program in the north of the MLA area. The trial will involve 

the establishment of four highwall mining benches across a number of hillsides to facilitate extraction of coal 

utilising a CAT HW300 highwall miner. The highwall mining trial will target up to 750 kt of coal which will be 

transported by truck to the CHPP via a dedicated haul road within the MLA area. The trial is scheduled to be 

completed within the first year of mining operations.  

The Project is a small-scale mining operation, with coal extraction planned for approximately seven years, followed 

by completion of primary rehabilitation activities in year nine. Construction of infrastructure associated with the 

mining operation, including the CHPP and the rail loop, is expected to be completed within two years. Construction 

of the realigned Saraji Road sections will be completed progressively as the pits advance towards the location of 

the existing road. Ongoing establishment of internal road networks, surface water management infrastructure and 

other ancillary infrastructure will continue to be developed as the pits and in-pit dumps advance. The Project site 

layout plan is displayed in Figure 1-27. 

Open Cut Mining Activities 
The maximum depth across the three pits is no deeper than approximately 60m , following the seams as they dip 

eastwards. The footprints of the proposed open cut pits are provided in Table 1-11. Truck-and-shovel mining 

methods will be employed to extract waste rock and coal. 

Table 1-11  Open cut pit characteristics 

Open Cut Pit Name Approximate Footprint 
(ha) 

Mining Direction Target Seams 

Vulcan North 66 North to south Alex and multiple Dysart Lower 

Vulcan Main 334 North to south Alex and multiple Dysart Lower 

Vulcan South 77 North to south Alex and multiple Dysart Lower 

 

Blasting 
Blasting is expected to be required to access resources below unweathered rock. Approximately 24 blasts per year 

are expected. Blasts would be planned and scheduled to manage potential impacts on Saraji Road and nearby 

infrastructure and landholders. 

Waste rock removal and placement 
Waste rock extracted during the early stages of each open pit will be placed in ex-pit dumps to the west of the open 

pits. Following this initial ex-pit placement and once sufficient pit space has developed, in-pit placement of waste 

rock will commence. This will continue for the life of each pit as it is developed. The in-pit dumps will have batters 

shaped up to a maximum slope of 15%. A central plateau will drain to the west to minimise the requirement for 

significant drainage infrastructure along the eastern toe of the dump (where space is limited, due to the presence 

of the existing road and rail).  

An assessment of waste rock geochemistry has concluded that the waste rock does not pose a significant risk of 

generating saline or metalliferous drainage. Therefore, no selective handling and treatment measures are 

proposed. Furthermore, low-permeability capping over the dump surface is considered not to be required to create 

a geologically stable post-mining landform.  
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Coal extraction 
Once waste rock has been removed to expose the coal seam, coal will be extracted via truck and shovel. The coal 

will be hauled to the CHPP. Crushing and screening will be completed as part of the CHPP raw coal handling circuit. 
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Pit Geometry 
The geometry of the northern, central and southern open-pit highwalls has been designed to produce stable slopes 

while considering the underlying geology (Blackrock Mining Solutions Pty Ltd 2019). Indicative cross-sections of 

the proposed pit highwalls in each of the resource areas of the Project are shown in Figure 1-28 to Figure 1-29, 

as derived from Blackrock mining geotechnical wider pre-feasibility study which included the now separate Vulcan 

South project area.  

 

 

Figure 1-28  Geotechnical design of the Vulcan Central highwall (average thickness of Tertiary) (Blackrock Mining 
Solutions Pty Ltd 2019) 

 

 

Figure 1-29  Geotechnical design of the Vulcan North/South highwalls (Blackrock Mining Solutions Pty Ltd 2019) 

In-pit dumps 
The most commonly used geotechnical classification of coal mine waste within the Bowen Basin is the BMA 

classification (Simmons and McManus 2004), as shown in Figure 1-30.  
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Most of the spoil to be generated for the Project comprises category 2. Taking into account the stability of this 

material, in-pit dumping will take place using benches with faces that have slopes as described in Figure 1-31. 

 

Figure 1-30  Spoil classification scheme (Simmons and McManus 2004) 

 

Figure 1-31 Geotechnical design of the in-pit spoil dumps of Vulcan South (Blackrock Mining Solutions Pty Ltd 2022) 

Highwall Mining Trial 
The Project includes a small-scale highwall mining trial program in the north of the MLA area. The trial will involve 

the establishment of four highwall mining benches across a series of hillsides to facilitate extraction of coal utilising 

a CAT HW300 highwall miner. The highwall mining trial will target up to 750 kt of coal within the first year of 

mining operations. Mined coal will be loaded by front-end-loader and transported by truck to the Project CHPP via 

a dedicated haul road within the MLA. Whilst common in other coal mining regions, the trial will test the proposed 

highwall mining equipment in local conditions to assist Vitrinite’s decision-making on the methodology’s 

suitability for other assets held within the region. 

The target areas for the trial present competent roof and floor materials and target seams that are relatively flat . 

The coal seams are of a thickness that is appropriate for highwall mining (0.9 to 1.5 m) and the coal itself is of 

reasonable strength whilst still being easily cut with a highwall continuous miner. 

The depth of cover ranges between 12 and 50 m. This is considered optimal as the underground stress regime will 

be low to moderate, contributing to stable immediate roof conditions and reduced pillar loads. Reduced pillar loads 

allow for higher extraction ratios without impacting pillar stability, increasing coal recovery. Varying pillar 

parameters will be tested during the trial. 
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Based on local cover depth, coal strength, entry width and vertical stress conditions, the proposed panel design to 

be used for the Project’s highwall trial are as follows: 

▪ plunge width = 3.5 m; 

▪ web width = 1.2 m; 

▪ barrier pillar width = 5 m; 

▪ number of entries per barrier = 10; and 

▪ plunge height = 1.1 m. 

The above design parameters are considered conservative and exceed the recommended stability factors for the 

overall panel layout, web width and barrier pillar width. This conservatism is considered warranted as a starting 

point; however, layout optimisation is expected to occur once the trial has commenced. The above layout results 

in an extraction ratio of approximately 70%, with up to 2,500 t per plunge and up to 25,000 t per panel.   

Minimal infrastructure will be required to support the highwall mining trial. This will include mobile diesel fuel 

tanks, workshop containers and portable bathroom amenities. Earthmoving equipment will be required for the 

development of benches for the highwall miner to operate on, as well as equipment to build and maintain the haul 

road to the CHPP/ROM stockpile area. The benches will form part of the haul road and will be connected by 

sections of linking haul road. The highwall bench is proposed to be 100 m wide, including the highwall batter and 

haul road.  

ROM coal will be loaded from the discharge conveyor of the highwall miner onto a stacker belt for stockpiling on 

the active bench. Loaders will manage the stockpile and load Moxy dump trucks for haulage to the Vulcan CHPP 

facilities. Waste rock from the benches will be temporarily stockpiled during highwall mining activities, prior to 

being back-filled into the bench areas during progressive rehabilitation. One of the benches will require 

establishment of a small waste rock dump that will be rehabilitated in situ. 

During operations, mine-affected water will be controlled through the use of diversions, sumps, bunds and 

placement of mine affected water into completed down-dipping highwall plunges (voids) as proposed in the 

Surface Water Assessment (Appendix A). 

The key components of the mine water management strategy throughout the highwall mining stage of the Project 

include: 

▪ clean water drains/contour banks and rock chutes/drop structures above the plunges will divert natural 
catchment runoff to the proposed surface water drains/sediment control structures and prevent 
contamination where active plunges are located;  

▪ bunds along the bench will be built as required. These will direct MAW into the adjacent plunges. Bunds 
will also divert haul road runoff to the surface water drainage systems; 

▪ direct mine water runoff (via gravity) either directly into a plunge or via a sump that dewaters to the 
plunge; 

▪ as the highwall miner progresses, a mobile coal stockpile will keep pace within 100 m of the highwall 
miner before being trucked to the CHPP for processing. Disused coal stockpiles that are greater than 100 
m from the highwall miner will be rehabilitated; and 

▪ where plunges are no longer active, rehabilitation will commence to cover the voids at the surface. After 
covering the voids, surface runoff water would not be classified as MAW, and can be treated through the 
proposed sediment control structures (Appendix A). 

Additional infrastructure 

Explosive Magazine 

An explosives magazine will be constructed between the highwall mining area and the Vulcan North pit, a safe 

distance from operational areas and critical infrastructure. 
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Administration buildings and warehouses 

Onsite offices and administrative buildings are to be located just north of the MIA and adjacent to mine access 

roads for easy access.  

Fuel storage and workshops 

This will include mobile diesel fuel tanks, workshop containers and portable bathroom amenities. Earthmoving 

equipment will be required for the development of benches for the highwall miner to operate on as well as road 

construction and maintenance equipment to build and maintain the haul road to the CHPP/ ROM stockpile area. 

ROM pad 

ROM coal will be loaded from the discharge conveyor of the highwall miner onto a stacker belt for stockpiling on 

the active bench. Loaders will manage the stockpile and load B triple trucks for haulage to the CHPP. Waste rock 

from the benches will be temporarily stockpiled during highwall mining activities, prior to being back-filled into 

the bench areas during progressive rehabilitation. The ROM pad will be located within the MIA.  

Coal handling and Processing plant (CHPP) 

Coal will be processed by a modular coal CHPP. The proposed CHPP will include tailings dewatering technologies 

to maximise water recycling and to produce a dry tailings waste product for permanent storage within waste rock 

dumps. No wet tailings wastes or tailings dams are proposed. 

The Project will include a modular CHPP to process ROM Coal into a number of marketable products (coking coal 

and thermal coal).  In summary, the CHPP will include: 

▪ A raw coal handling circuit to size ROM coal for further processing and remove incidental wastes; 

▪ A raw coal bypass conveyor to provide the option to direct appropriate quality raw coal to the product 
stockpile; 

▪ Three CHPP circuits (coarse, secondary coarse and mid-sized) for coal beneficiation, producing a single 
product stream; 

▪ A tailings thickener to thicken ultrafine reject material; and 

▪ Tailings dewatering technology to dewater tailings to a solid cake for disposal in active waste rock 
dumps. 

The CHPP will produce dual products at any one time with different products produced in campaigns via control 

of different ROM feed materials. The CHPP will operate 24 hours a day, seven days per week and is anticipated to 

function for approximately 6 years (it may take 2 years to construct following the beginning of coal extraction until 

the completion of active mining). If there is an opportunity to commence the highwall trial during the VS 

construction period, ROM coal extracted from the trial may be handled through the adjacent VCM infrastructure 

before the construction of the Vulcan South CHPP has been completed.  

The following chemicals and hydrocarbons will be required for processes in the CHPP, and will be stored on site: 

▪ 215kL of diesel;  

▪ Anionic flocculant (dry powder) 50m³; 

▪ Cationic flocculant (liquid) 50m³; and 

▪ Acrylate polymer 10m³. 
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Rail Loop and TLO 

Product coal will be railed from the Project rail loop onto the Goonyella Rail network.  Export options include 

Dalrymple Bay to the north and RG Tanna, in Gladstone, to the south. 

The train load out facility will link the product stockpiles with the proposed rail loop and will utilise a two-coal 

valve reclaim system to load at a rate of 3,500 tph. The train load out facility will be managed via an automated 

system, including overload protection and load veneering. The facility will be positioned over the rail line and will 

incorporate a suitable under rail spillage pit. 

Water Management 
To mitigate potentially adverse effects of mining and associated land disturbance, a water management system 

has been designed by WRM (Appendix A). The Project’s water management system will include mine water 

drainage, mine water storages, sediment dams, pit water storages and flood protection works (i.e. levees). 

The operational period of mining is expected to run for seven years from 2024 to 2031. Figure 1-32 to Figure 

1-39 show indicative locations of the key features of the mine, including infrastructure related to the management 

of water on the Project site for three different stages of mining (Stages 1, 2 and 3). The main components of water-

related infrastructure include: 

▪ diverted water drains, bunds and drainage diversions to divert runoff from undisturbed catchments 
around areas disturbed by mining; 

▪ flood protection levees along the southern side of the Vulcan North pit, along the western and south-
eastern sides of the Vulcan Main pit, and around the Vulcan South pit; 

▪ sediment dams and drains to collect and treat runoff from waste rock dumps; and 

▪ mine-affected water drains and dams to store water pumped out of the open-cut pits and to collect 
runoff from the infrastructure areas. 

The catchment areas of each of the water management types (surface water, mine affected water and diverted 

water) are also shown in Figure 1-32 to Figure 1-39. 

The water management system for the Project aims to protect the identified downstream environmental values 

and comprises the following key objectives: 

▪ separate diverted water from mine-affected water to ensure that up-catchment water and mine-
affected water do not mix wherever practicable; 

▪ capture of mine-affected runoff (e.g. mine industrial area, haul road/ROM pad runoff), storage and 
priority reuse as mine water supply; 

▪ divert up-catchment water runoff from upstream catchments around the active mining area; 

▪ limit external catchment runoff draining into pits; 

▪ manage sediment from disturbed catchment areas (e.g. ex-pit waste rock dumps, cleared/pre-strip 
areas) by using erosion and sediment control (ESC) measures prior to release offsite;  

▪ reuse onsite water (e.g. mine-affected water) where possible to support mine operational water 
demands (and therefore limit mine-affected water inventories under normal operating conditions); 
and  

▪ manage any mine-affected water releases to the receiving waters to meet environmental release 
conditions (not currently proposed).  

  



PRC Plan – Vulcan South  
 
 

70 

 

 

Figure 1-32  Stage 1 (Year 2024) Vulcan North mining area conceptual drainage plan 
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Figure 1-33  Stage 1 (Year 2024) Vulcan North mining area conceptual drainage plan 
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Figure 1-34  Stage 2 (year 2026) Vulcan North mining area conceptual drainage plan 
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Figure 1-35  Stage 2 (year 2026) Vulcan Main mining area conceptual drainage plan  
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Figure 1-36  Stage 3 (Year 2029) Vulcan Main mining area conceptual drainage plan 
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Figure 1-37  Stage 3 (Year 2029) Vulcan South mining area conceptual drainage plan 

  



PRC Plan – Vulcan South  
 
 

76 

 

 

Figure 1-38  Highwall conceptual drainage plan – western & middle bench 
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Figure 1-39  Highwall eastern bench mining area conceptual drainage plan 
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Diverted Runoff Water Management 

A number of flood levees are proposed for the Project, including: 

▪ Vulcan North levee on the southern edge of the Vulcan North pit to be constructed in Stage 1; 

▪ Vulcan Main levee 2 on the western edge of the Vulcan Main pit to be constructed in Stage 2 and Vulcan 
Main levee 1 on the southern edge of the Vulcan Main pit to be constructed in Stage 3; and 

▪ Vulcan South levee around the full extent of the Vulcan South pit to be constructed in Stage 3. 

The flood levees will be regulated structures under the EP Act and will therefore be required to have a crest above 

the 0.1% AEP event. 

The water management system has been designed to divert undisturbed catchments around mining operations 

wherever practicable. Three diverted water drains are proposed as part of the Project: 

▪ drainage diversion 2 will be constructed in Stage 1 and will divert a catchment of approximately 105 ha 
away from the Vulcan North pit and dam DD2 (clean water storage dam as per Section 7.3.7.3 in 
Appendix A). This drainage diversion will collect an undisturbed catchment to the west of the Vulcan 
North pit and associated haul road. This drainage diversion will divert a portion of Drainage line 6 and 
discharge under a haul road to Drainage line 7 (which is a tributary of East Creek). 

▪ drainage diversion 3 will be constructed in Stage 3 and will divert a portion of Drainage line 8 around 
the Vulcan South pit. This drainage diversion will collect an undisturbed catchment of approximately 
570 ha and discharge to Hughes Creek. 

▪ a minor drainage diversion diverts water southward around the Vulcan Main levee 1, to discharge into 
Hughes Creek. 

A number of diverted water bunds are proposed in the vicinity of the three open cut pits.  These bunds will collect 

runoff from minor catchments (i.e. smaller than 15 ha) where a drain is not deemed necessary and divert these 

catchments around mining operations. 
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2 LEGISLATIVE REQUIREMENTS 

 Mineral Resources Act 1989 

Resource activities are regulated through a ‘resource authority’ under the Mineral Resources Act 1989. This 

provides resource companies with the right to enter land and undertake the approved activity. Under section 

107(10) of this act, a mining claim can only be surrendered once improvement restoration (i.e., returning the 

tenement to substantially the same condition it was in before mining) has been carried out and the relevant 

environmental authority has been surrendered. 

 Environmental Protection Act 1994 

The Environmental Protection Act 1994 (EP Act) is the principal legislation for protecting environmental values 

potentially affected by the resource industry in Queensland. The EP Act grants the Queensland Government the 

power and means to assess, approve and prescribe conditions on proposed mining projects. 

The EP Act requires that all areas of disturbed or undisturbed land within the relevant mining tenure be 

rehabilitated to a post-mining land use (PMLU), or managed as a non-use management area (NUMA). Section 

125(1)(n) of the EP Act requires a proposed PRC Plan to accompany site-specific applications for a mining activity. 

Sections 126C and 126D stipulate the requirements for PRC Plans and PRC Plan schedules, respectively.  

Under the EP Act, the Queensland Government is responsible for the issuing of an environmental authority (EA) 

to carry out a mining activity and approval of a PRC Plan schedule for a proposed PRC Plan.  Under section 172(4) 

of the act, if the PRC Plan schedule is refused, the EA application must also be refused. Under sections 426(1) and 

431A of the act, an applicant is unable to undertake any relevant activities until an EA with a PRC Plan schedule is 

approved. The EA and PRC Plan schedule includes all conditions imposed on the authority and schedule.  

The EP Act also prescribes the requirements for surrendering an EA, including the preparation of final 

rehabilitation reports and post-mining management reports.  

 Mineral and Energy Resources (Financial Provisioning) Act 2018 

In Queensland, the Mineral and Energy Resources (Financial Provisioning) Act 2018 regulates a financial 

provisioning scheme for reducing potential risks to the Government in the event a holder of an EA fails to meet 

their environmental and rehabilitation obligations. This act also amended the EP Act to require mining companies 

to develop PRC Plans. 

 Progressive Rehabilitation and Closure Plans Guideline 
This guideline, prepared by the Queensland Government Department of Environment and Science, contains 

information to assist applicants in developing a PRC Plan as part of a site-specific application for a new mining 

activity. The administering authority must consider this guideline when making a decision about a PRC Plan 

schedule under section 176A of the EP Act. 

 Rehabilitation Requirements for Mining Resource Activities  
This guideline has been prepared by the Queensland Government Department of Environment and Science to 

assist mining companies to propose acceptable rehabilitation outcomes and strategies. The administering 

authority must consider this guideline when making a decision about a PRC Plan schedule under section 176A of 

the EP Act. 
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 Environment Protection and Biodiversity Conservation Act 1999 

The Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act) is the Australian Government's key 

piece of legislation protecting matters of national environmental significance.  

Actions that will or are likely to impact matters of national environmental significance require approval from the 

Environment Minister under the EPBC Act. Any conditions attached to this approval that pertain to rehabilitation 

of the site after mining must be adhered to under the EPBC Act. 
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3 STAKEHOLDER ENGAGEMENT 

 Stakeholder Consultation Register 
A Stakeholder Engagement Plan (SEP) that complies with section 126C(1)(c)(iv) of the EP Act was prepared to 

guide stakeholder engagement activities associated with project planning, the environmental approvals process 

and the development of the PRC Plan (Appendix E).  

In accordance with section 126C(1)(c)(iv) of the EP Act, the SEP also discusses ongoing stakeholder engagement 
during progressive rehabilitation and closure.  

Given that the proposed PMLUs seek to re-establish, for the most part, the current site land uses, the key 
stakeholders for rehabilitation of the site were deemed to be: 

▪ the owners of the properties listed in Table 1-9; 

▪ the Barada Barna People, as native title holders for the broader project area; 

▪ neighbouring and downstream water users (BHP Billiton/Mitsubishi Alliance (BMA)); 

▪ Isaac Regional Council; 

In addition to the above stakeholders, relevant stakeholders for the development of the Project also include: 

▪ nearby businesses (BHP Billiton Mitsubishi Alliance (BMA) Pty Ltd; and Saraji Station); 

▪ Queensland Department of Environment and Science (DES); 

▪ Queensland Department of Resources (DoR); 

▪ Queensland Department of Transport and Main Roads (DTMR); and 

▪ Commonwealth Department of Climate Change, Energy, the Environment and Water (DCCEEW) 

Given the small scale and short duration of the Project and the proposal to return the land to its pre-mine land use, 
it is considered unlikely that stakeholder perspectives on PMLUs will change significantly during the course of 
progressive rehabilitation, particularly if the proposed rehabilitation activities are implemented successfully as 
anticipated.  

Vitrinite will provide relevant stakeholders with copies of the annual rehabilitation progress return.  These annual 
rehabilitation progress returns will be the principal mechanism for communicating any proposed changes to the 
PRC Plan, and to obtain feedback from stakeholders for consideration in ongoing planning and activities. Should 
significant amendments of the PRC Plan be proposed, stakeholders will be engaged as part of the amendment 
process. 

Further detail regarding the PRC Plan annual reporting mechanism is outlined in Section 9.1.12. 

 Stakeholder Consultation Plan 
A stakeholder consultation register that complies with section 126C(1)(c)(iii) of the EP Act is appended to the 
Project’s SEP (Appendix E). 

The stakeholder consultation register is a record of all consultation activities, describing the attendees, topics of 
discussion, outcomes and ongoing commitments for each consultation meeting.  

During the consultation process outlined above, topics of discussion with stakeholders have included the proposed 
rehabilitation approach, the plan for the mine, PMLUs, areas of disturbance, rehabilitation and management 
methods, progressive rehabilitation and closure timeframes. 
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4 POST-MINING LAND USE 

The MLA hosted three land uses prior to the mine. Most of these land uses are to be reinstated as post-mining land 

uses (PMLUs) once operations cease, except for the rail corridor which will not qualify as a PMLU considering it 

will not be disturbed and therefore will not require a rehabilitation area. 

Most of the MLA area will have a PMLU of native ecosystems non-riparian. Locally native plant species are to be 

incorporated into the planting mixes to create land that restores habitat values for threatened fauna (namely, the 

Squatter Pigeon, Greater Glider and Koala) impacted by the mine.  

The proposed PMLU’s are: 

▪ Low-intensity cattle grazing; 

▪ Native ecosystems non-riparian; 

▪ Native ecosystems riparian; 

▪ Saraji Road; and 

▪ Rail corridor. 

In accordance with the Environmental Protection (Rehabilitation Reform) Amendment Regulation 2019, a PMLU: 

▪ is viable, having regard to the use of land in the surrounding region; 

▪ is consistent with how the land was used before a mining activity was carried out on the land; 

▪ is consistent with a use of the land permitted under the Planning Act 2016; and 

▪ will deliver, or aim to deliver, a beneficial environmental outcome. 

 

The locations of these PMLUs are described within the PRC Plan schedule (Section 10.4) and presented in Figure 

10-2. Through in-pit dumping of waste rock, no voids will remain on site after mining. Consequently, no non-use 

management areas (NUMAs) are proposed. 

Based on previous studies, grazing is an achievable PMLU in the Bowen Basin (Bisrat et al. 2004). To achieve the 

proposed PMLU, rehabilitated land should have a land suitability class of at least 4 (marginal land for grazing), 

which was the dominant land suitability class on site prior to mining. Only areas where grazing was an existing 

land use prior to the mine, has it been proposed as a PMLU.   

Native ecosystems in both riparian and non-riparian settings are also proposed PMLUs. Native plant species will 

be incorporated into seed mixes based on dominant species of trees, shrubs and grasses present within each soil 

management unit within the Project area prior to mining. Reinstating the vegetation communities that were 

present prior to the commencement of mining activities will provide habitat and connectivity, along with providing 

beneficial environmental outcomes.  

Other PMLUs considered included “forestry” (hardwood Eucalyptus plantations) and “agriculture” (dryland 

cropping), but the limited topsoil materials and high cost of creating a productive growing medium with the 

materials available limit the feasibility of both options (see Section 4.3 for an assessment of each option).   

 Accordance with Stakeholders’ Requests 
Through the consultation process undertaken for the development of this PRC Plan, all relevant stakeholders 

expressed support for the proposed PMLUs. 

 Regulatory Constraints  
There are relatively few regulatory constraints on the post mining land use on the MLA. These are discussed 

below.  
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4.2.1 Isaac Regional Planning Scheme 

Under the Isaac Regional Planning Scheme, the Project is located in a “Rural” zone. The Isaac Regional Planning 

Scheme defines uses suitable for “Rural” zones as cropping, intensive horticulture, aquaculture, grazing, intensive 

animal industries, renewable energy facilities and extractive industries. These defined uses are consistent with the 

PMLUs for the Mine.  

4.2.2 Mackay, Isaac and Whitsunday Regional Plan 

The Queensland Government, via their Mackay, Isaac and Whitsunday Regional Plan, maps the Project in a “regional 

landscape and rural production area”, which includes land used for agriculture, water catchment, traditional uses, 

conservation areas and native forests. The PMLUs are consistent with these planned land uses. 

The highwall trial area and land to the west of the proposed pits is mostly mapped as being of “high ecological 

significance” under the Mackay, Isaac and Whitsunday Regional Plan. This plan aims to minimise the impact of 

development on such areas of high ecological significance, and a PMLU that is compatible with restoring many of 

the original environmental values is consistent with this regional plan.  

 Assessment of Options 
Four potential PMLUs were assessed as part of planning for the Project: 

1) Low-intensity cattle grazing with low- to medium-density of native trees; 
2) Native vegetation communities (native ecosystems); 
3) Hardwood (e.g., Corymbia citriodora) plantation forestry; and 
4) Dryland cropping. 

These PMLUs were selected because they are land uses consistent with the Isaac Regional Planning Scheme and 

the Mackay, Isaac and Whitsunday Regional Plan.  

In order to compare the relative merit of each PMLU option, a scoring system was applied across ten costs and 

benefits, in accordance with the Progressive Rehabilitation and Closure Plans Guideline (Table 4-1). This awarded 

a score of 1-5 for each consideration (cost/benefit), with the sum of all scores across considerations used to 

compare PMLU options. Even though different rehabilitation areas have slightly different rehabilitation methods 

and milestones, they are assessed together due to their similar constraints. 

This assessment revealed that low-intensity grazing and native vegetation communities were the most 

appropriate PMLUs for the Project (Table 4-1). The overall scores were similar for both, with grazing being 

marginally favourable on flat terrain and native ecosystems being marginally favourable in steeper sandstone 

areas. 

There are other reasons, not considered in Table 4-1, why forestry and cropping are considered risky options for 

the Project. In Queensland, plantation forestry is largely limited to coastal regions, and the performance of 

plantations is untested within the Isaac Regional Council area. Cropping is also a land use associated with high risk, 

given the highly dispersive subsoils across most of the Project area (see Section 1.2.7). Regular cultivation of the 

topsoil is likely to expose these subsoils to erosion, with irreversible outcomes. 

According to the Rehabilitation Requirements for Mining Resource Activities v2.01, optimal PMLUs are those highest 

up in the following hierarchy: 

1) avoid disturbance that will require rehabilitation;  
2) reinstate a “natural” ecosystem as similar as possible to the original ecosystem;  
3) develop an alternative outcome with a higher economic value than the previous land use;  
4) reinstate previous land use (e.g. grazing or cropping);  
5) develop lower value land use; and  
6) leave the site in an unusable condition or with a potential to generate future pollution or adversely affect 

environmental values. 
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The two favoured PMLUs, native ecosystems and low-intensity cattle grazing, fall 2nd and 4th on this hierarchy, 

respectively. While cropping would fall 3rd, the physical and chemical constraints of the site, and the relative costs 

of ameliorating the topsoil to enable productive crop growth, preclude this as a viable option. 

Table 4-1  Assessment of PMLU options 

Considerations PMLU Options* Justification 

Low-
intensity 
grazing 

Native 
ecosystem

s 

Forestry Cropping 

Physical constraints 4 4 3 2 Shallow soil, sloping land and a hot/dry climate 
with limited access to irrigation mean that no 
land use achieves a score of “5”.  However, these 
are relatively minor constraints on re-
establishing grazing or native ecosystems. 
Forestry is largely untested in such a dry climate, 
so this is awarded a neutral score of “3”. 
Cropping is strongly limited (though not 
impossible) by the lack of access to irrigation and 
the thin, sandy soil and is awarded a score of “2”. 

Chemical constraints 4 4 2 1 Topsoil has poor nutrient-holding capacity, while 
subsoils are generally dispersive. These 
attributes largely preclude cropping as an option. 
They also pose substantial constraints on the 
performance of forestry, given that stressed trees 
are less likely to produce a desirable form for 
milling. While chemical constraints also affect the 
re-establishment of grazing and native 
ecosystems, this limitation is relatively minor.  

Available materials 4 4 2 1 No land use has a score of “5” due to limited 
amounts of fresh topsoil that can be directly 
deposited onto disturbed areas (most soil 
requires some period of stockpiling, which 
reduces its quality as a growing medium). 
Nevertheless, this is expected to be a minor 
limitation for re-establishing grazing or native 
ecosystems as land uses. As forestry is an 
undeveloped industry in this climatic zone, 
strains of timber trees that perform well in local 
conditions would need to be investigated and 
mass-produced, something that is not likely to be 
achievable in the short timeframe of the Project. 
For cropping to be viable, existing soil would 
need to be overlaid with large quantities of 
suitable topsoil, to provide a favourable growing 
medium for crops and protect underlying soils 
from dispersion/erosion. Such material is 
unavailable.  

Relative cost 4 3 2 1 The scores awarded reflect the costs of obtaining 
the materials required to instate each land use, 
and therefore generally reflect the scores 
awarded for material availability. The reason that 
grazing is slightly cheaper to instate than native 
ecosystems is due to the relatively simpler plant 
communities to be established on pastoral land. 
Restoring native ecosystems would require a 
more complex seed mix, which is more costly to 
collect/obtain. 
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Considerations PMLU Options* Justification 

Low-
intensity 
grazing 

Native 
ecosystem

s 

Forestry Cropping 

Economic benefits for 
the community or 
landholder 

4 1 3 5 Scores were based on the potential gross annual 
income generated from each land use once each 
has been instated. It is independent of the 
relative costs described above. 

Environmental 
benefits 

3 5 2 1 Scores were based on the biodiversity of native 
flora that are likely to coexist with the land use, 
ranging from 5 = full diversity in native 
ecosystems, to 1 = no native species in crops. 
Forestry could vary from 2 to 4, depending on 
the dominance of weeds vs native species in the 
understorey. It is assumed that, as few native 
species are expected to regrow in stockpiled soils 
without active addition of seed, forestry would 
most likely create a monoculture of timber trees 
with few native species below. As a diversity of 
native grasses and trees will be planted in land 
used for grazing, biodiversity in this land use will 
be moderate (3). 

Social value 
(recreation, public 
amenity, 
employment) 

2 2 3 4 High scores were awarded for land uses 
dependent on a regular supply chain of materials, 
machinery or labour (maximising employment, 
for example cropping and, to a lesser extent, 
forestry). Moderate scores were also awarded for 
land uses that provide scenic amenity (forestry, 
native ecosystems), and/or those compatible 
with recreational activities such as bushwalking 
or hunting. Scores tended to be relatively similar 
across potential land uses, as the land uses 
providing maximum employment opportunities 
tended to have fewer recreational or public 
amenity benefits. 

Compatibility with 
surrounding land 
uses 

5 5 3 3 Grazing, native ecosystems and mining are the 
predominant surrounding land uses. Therefore, 
grazing and native ecosystems are fully 
compatible, while forestry and cropping are 
neutral. The latter two options will require 
application of water, fertiliser and/or pesticides, 
which may impact neighbouring land uses. 
However, this incompatibility is minor. 

The land use before 
mining commenced 

5 5 1 1 Land-uses in place on site prior to mining are 
awarded “5” and those not in place are awarded 
“1”. 

Compatibility with 
planning instruments 
under the Planning 
Act 2016   

5 5 5 5 All options are fully compatible with the Isaac 
Regional Council Planning Scheme and the 
Mackay, Isaac and Whitsunday Regional Plan. 

Total Score 40 38 26 24  

*For each consideration, each PMLU option is awarded a relative score (1-5), where 5 is feasible/desirable and 1 is prohibitive/undesirable. 

The sum of the scores across all considerations was used to compare the favourability of each option.  

 Statutory Constraints to be Imposed 
Due to the absence of NUMAs or reactive waste rock material, and the fact that the final landform will generally 

resemble the surrounding landscape, few statutory constraints are expected to be imposed on future land 

managers of the Vulcan South area.  
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Any restrictions on the future stocking rates are to be described in the Post-mining Management Report (see 

Section 9.6) and imposed through a Site Management Plan, to be adopted by future land managers of the site. 

This is to be confirmed following pasture development and performance monitoring. 
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5 REHABILITATION GOALS 

Under section 176A (3)(c)(i) of the EP Act, mined land must be rehabilitated to a stable condition. Land is in a 

stable condition, as defined in section 111A of the EP Act, if: (a) the land is safe and structurally stable, (b) there is 

no environmental harm being caused by anything on or in the land; and (c) the land can sustain a post-mining land 

use. These three components of stability are the general rehabilitation goals for all areas disturbed by mining in 

Queensland. They have been developed from the ecologically sustainable development (ESD) policy framework, 

especially in relation to intergenerational equity, polluter pays principle, protection of biodiversity, and 

maintenance of essential ecological processes.  

 Rehabilitation Objectives, Indicators and Completion Criteria 
A clearly defined set of rehabilitation objectives has been developed for each PMLU proposed for the Project. For 

each objective, one or more rehabilitation indicators (measurements of progress towards the rehabilitation 

objectives) are proposed. These indicators are designed to be auditable against completion criteria, which act as 

targets for the rehabilitation process. Each completion criterion is applied to the PRC Plan Schedule as a milestone 

criterion for the later stages of rehabilitation. The full list of rehabilitation objectives, indicators and completion 

criteria is shown in Table 5-2. For details about how each indicator is to be measured, refer to Section 9. 

The final PMLU’s for the project are summarised in the table below, together with which rehabilitation area they 

occur within. 

Table 5-1  PMLU location within footprint 

PMLU Location within footprint Explanation 

Low-intensity cattle grazing  
 

Located within the main in-pit (RA5) 
and ex-pit WRD (RA2), haul roads 
(RA7) and water management 
infrastructure in previously cleared 
areas (RA9). 

These rehabilitation areas are located in areas 
used for cattle grazing prior to mine 
development and therefore this PMLU remains 
consistent with the pre-mining land use. 

Native ecosystems non-
riparian 
 

Located within the North and South Ex-
pits (RA1) and in-pits (RA4) WRD, all 
previously wooded areas used for 
infrastructure (RA6) and water 
management (RA8) and the highwall 
mining area (bench dams, ex-pit WRD -
RA10)  

All areas previously wooded that are not classed 
as riparian habitat are to be reinstated as native 
ecosystems to minimise loss to threatened 
species habitat.  

Native Ecosystems riparian Reinstated watercourses (RA3). All previously designated watercourses will be 
reinstated with their pre-mining land use.  

Saraji Road Along the eastern ML boundary  This PMLU is part of an agreement between 
Vitrinite and Isaac Regional Council (IRC). The 
realigned road’s construction and 
commissioning will be in accordance with 
conditions specified in the agreement. 

Rail corridor Along the eastern ML boundary This will not form part of any rehabilitation area 
because it is expected that it will exist well 
beyond the life of the project and no specific 
disturbance or rehabilitation activities are 
proposed. 

Refer to Figure 10-2 for rehabilitation areas. 
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Table 5-2  Rehabilitation objectives, indicators and completion criteria 

ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

Low-intensity cattle grazing  

A1 Land is to be 
stable 

a) Depth of active rills and gullies. 

b) Groundcover benchmarks for different slopes 

c) Erosion monitoring  

d) Geotechnical stability 

e) All corrective actions where required 

 

Sites are to be 
monitored at the time 
of planting and then 
every two years for 10 
years after planting. 

 

a) No active rill or gully 
erosion deeper than 25 cm 
present. 

b) Groundcover is to remain 
above 80% on all slopes with 
a gradient higher than 10%, 
and 70% on slopes with a 
gradient lower than 10%; 

c) 

-Erosion monitoring has been 
completed; 

-no active rill or gully erosion 
deeper than 30 cm present; 

-there is no evidence of 
erosion classified as 
‘moderate’ or ‘severe’ as 
defined by the approved PRCP 
Schedule for EA100265081 

d) A suitably qualified person 
has certified that the final 
landform is geotechnically 
stable; 

e) All corrective actions 
recommended by suitably 
qualified persons in response 
to erosion or deficient 
vegetation cover have been 
implemented; 

 

a) Provides a supplementary 
observational method of early erosion 
detection and early intervention. 

b) This is informed by the Reef 
protection regulations – Farming in 
Reef catchments: Grazing Guideline 
2022 classification in land considered 
to be ‘good or in fair condition for 
grazing’. This percentage is derived 
from studies indicating high rates of 
erosion are likely where ground cover 
is less than 50 percent (Roth, et al., 
2004). 

c) This provides surety that erosion 
monitoring is completed. 

d) Confirmation that the land is stable 
from a geotechnical perspective 
ensures long term stability of the final 
landform. 

e) This ensures that following the 
completion of erosion monitoring, 
management actions are undertaken 
to remediate any shortfalls in 
rehabilitation outcomes. 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

A2 Land is to be 
non-polluting 

 

Surface water quality at permanent monitoring 
locations downstream of the Project.  

Monthly, subject to 
demonstrating the 
water quality objectives 
can be met, the 
frequency of 
monitoring and suite of 
parameters for the 
Project would be 
reviewed and updated 
accordingly. 

All downstream surface water 
quality parameters at 
permanent locations (Table 
9-5) are to remain within site 
specific water quality 
monitoring limits listed in 
Table F3 of the approved 
Environmental Authority 
(Table 9-7)’;                                                                                                                                                                                                        

Site-specific surface water quality 
triggers are based on baseline surveys 
undertaken at the site. 

Groundwater quality within permanent monitoring 
bores 

 

Quarterly, to 
demonstrate the 
receiving waters quality 
is within the trigger 
values for the Project. 
Subject to 
demonstrating the 
water quality objectives 
can be met, the 
frequency of 
monitoring and suite of 
parameters for the 
Project would be 
reviewed and updated 
accordingly. 

 

Groundwater in 
downgradient monitoring 
locations remains within site-
specific water quality 
monitoring limits as outlined 
in Table E1 and E2 of the 
Environmental Authority. 

 

Site-specific surface water quality 
triggers are based on baseline surveys 
undertaken at the site. 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

A3 Weeds listed 
under the 
Biosecurity Act 
are not to exceed 
densities 
typically present 
in unmined, 
grazed 
landscapes 
within the MLA 
and 
neighbouring 
areas.  

Percentage cover within a 10 m  50 m plot  Between February and 
April, every two years 
for 10 years after 
planting. 

Rehabilitated areas are to 
have 0.2% cover of 
Parthenium hysterophorus 

AND 

rehabilitated areas are to 
have 0.1% of Harrisia 
martinii  

AND 

Any other weeds listed under 
the Biosecurity Act are to be 
present in densities of <1 
individual per hectare. 

Completion criteria are based on the 
densities of each weed recorded 
during ecological surveys of the 
region prior to mining (METServe, 
2022). As weed densities vary by soil 
type, only data from soil types present 
within the MLA area are incorporated 
into the completion criteria.  

A4 Pasture is to be 
as productive 
within 
rehabilitated 
areas as in 
neighbouring 
unmined areas 
within the same 
soil 
management 
unit.  

Pasture mass (t/ha) of ungrazed plots Sites are to be 
monitored at the end of 
the growing season 
(April-May) six and ten 
years after planting. 

Perennial pasture cover 
>50%; 

Rehabilitated areas have a 
pasture biomass that is not 
>10% less than pasture 
biomass on unmined areas 
with the same soil 
management unit measured 
at the same time, as measured 
under both wet and dry 
conditions; 

Pasture mass is the standard unit of 
productivity used widely in the 
grazing industry (Cayley and Bird 
1996). 

A5 Rehabilitated 
land is to have 
the same land 
suitability class 
for grazing as 
pre-mining 
score. 

Land suitability class Sites are to be 
monitored six and ten 
years after planting. 

Rehabilitated areas are to 
have a land suitability class of 
3 or lower. 

Prior to mining, the land had a 
suitability class for cattle grazing of 4 
(AARC 2022). 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

A6 The species 
richness of 
grasses that 
make up the 
pasture in 
rehabilitated 
areas is to be as 
high as in 
neighbouring 
unmined areas 
within the same 
soil 
management 
unit. 

Species richness (number of species) of grasses 
contained within a 10 m  50 m plot. 

Sites are to be 
monitored soon after 
planting (Feb-Apr) and 
then every two years 
for 10 years after 
planting. 

The species richness of plots 
in rehabilitated areas is to 
equal or exceed the 10th 
percentile among equivalent 
plots in reference sites on the 
same soil management unit. 

Because the relative densities of each 
species are expected to differ between 
rehabilitated and reference sites due 
to differences in grazing history 
(reference sites are all grazed), 
species richness is favoured as an 
indicator over indices of diversity (the 
latter incorporate relative 
abundance).  

A7 Achieving 
milestone 
criteria during 
drought 
conditions 

Sites fulfil criteria during drought conditions Following a “drought” 
year 

Sites fulfil all other milestone 
criteria after having 
experienced at least one 
“drought” year (defined as 
having a total rainfall over a 
12-month period that falls 
within the lowest decile 
recorded at the nearest 
weather station. 

Demonstrate the resilience to drought 
conditions. 

Native ecosystems non-riparian 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

B1 Land is to be 
stable 

a) Indices of Landscape Function Analysis (Tongway 
and Hindley 2004). 

b) Depth of active rills and gullies. 

c) Groundcover benchmarks for different slopes 

d) Erosion monitoring  

e) Geotechnical stability 

f) All corrective actions where required 

Sites are to be 
monitored at the time 
of planting and then 
every two years for 10 
years after planting. 

a) Landscape function 
analysis scores for soil 
stability, infiltration/runoff 
and nutrient cycling have 
started to plateau, and the 
plateau values predicted from 
sigmoidal curves fitted to the 
data are equivalent to or 
exceed values at analogue 
sites. 

b) No active rill or gully 
erosion deeper than 25 cm 
present. 

c) Groundcover is to remain 
above 80% on all slopes with 
a gradient higher than 10%, 
and 50% on slopes with a 
gradient lower then 10%; 

d) Erosion monitoring has 
been completed; 

e) A suitably qualified person 
has certified that the final 
landform is geotechnically 
stable; 

f) All corrective actions 
recommended by suitably 
qualified persons in response 
to erosion or deficient 
vegetation cover have been 
implemented; 

a) This methodology has been widely 
applied to rehabilitated mine sites 
across Australia, and is strongly 
correlated with soil aggregate 
stability, soil nutrient cycling and 
water infiltration (Tongway and 
Hindley 2004). 

b) Provides a supplementary 
observational method of early erosion 
detection and early intervention. 

c) This is informed by the Reef 
protection regulations – Farming in 
Reef catchments: Grazing Guideline 
2022 classification in land considered 
to be ‘good or in fair condition for 
grazing’. This percentage is derived 
from studies indicating high rates of 
erosion are likely where ground cover 
is less than 50 percent (Roth, et al., 
2004). 

d) This provides surety that erosion 
monitoring is completed 

e) Confirmation that the land is stable 
from a geotechnical perspective 
ensures long term stability of the final 
landform. 

f) This ensures that following the 
completion of erosion monitoring, 
management actions are undertaken 
to remediate any shortfalls in 
rehabilitation outcomes 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

B2  Percentage cover of rock, woody debris, litter, 
grasses and herbs within a 10 m  50 m plot. 

Late wet season 
(February-May), every 
two years for 10 years 
after planting. 

The species richness of 
grasses within 10 m x 50 m 
plots in rehabilitated areas is 
to equal or exceed the 10th 
percentile among equivalent 
plots in reference sites on the 
same soil management unit; 

A percentage cover of 50% protects 
slopes from erosion (Loch 2000; 
Waters 2004; Carroll et al. 2010). 
Cover 70% is required to achieve 
background rates of erosion on slopes 
steeper than 10% (AARC 2022). 
Excessive groundcover inhibits the 
recruitment of trees and shrubs, and a 
maximum value of 96% cover was 
observed within reference sites in 
stable, unmined vegetation 
communities (METServe 2022). 

  Natural recruitment of flora species Late wet season 
(February-May), every 
two years for 10 years 
after planting. 

At least 60% of established 
species show natural 
recruitment; 

Important for demonstrating the 
majority of vegetation is naturally 
recruited to indicate successful 
rehabilitation. 

B3 Land is to be 
non-polluting 

Water quality at permanent monitoring locations 
downstream of the Project.  

Monthly, subject to 
demonstrating the 
water quality objectives 
can be met, the 
frequency of 
monitoring and suite of 
parameters for the 
Project would be 
reviewed and updated 
accordingly. 

All downstream surface water 
quality parameters at 
permanent locations (Table 
9-5) are to remain within site 
specific water quality 
monitoring limits listed in 
Table F3 of the approved 
Environmental Authority 
(Table 9-7)’;                                                                                                                                                                                                        

Site-specific surface water quality 
triggers are based on baseline surveys 
undertaken at the site. 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

  Groundwater quality within permanent monitoring 
bores 

Quarterly, to 
demonstrate the 
receiving waters quality 
is within the trigger 
values for the Project. 
Subject to 
demonstrating the 
water quality objectives 
can be met, the 
frequency of 
monitoring and suite of 
parameters for the 
Project would be 
reviewed and updated 
accordingly. 

 

Groundwater in 
downgradient monitoring 
locations remains within site-
specific water quality 
monitoring limits as outlined 
in Table E1 and E2 of the 
Environmental Authority. 

 

Site-specific surface water quality 
triggers are based on baseline surveys 
undertaken at the site. 

 

B4 Weeds listed 
under the 
Biosecurity Act 
are not to exceed 
densities 
typically present 
in unmined, 
grazed 
landscapes 
within the MLA 
and 
neighbouring 
areas.  

Percentage cover within a 10 m  50 m plot  Between February and 
April, every two years 
for 10 years after 
planting. 

Rehabilitated areas are to 
have 0.2% cover of 
Parthenium hysterophorus 

AND 

rehabilitated areas are to 
have 0.1% of Harrisia 
94artini  

AND 

Any other weeds listed under 
the Biosecurity Act are to be 
present in densities of <1 
individual per hectare. 

Completion criteria are based on the 
densities of each weed recorded 
during ecological surveys of the 
region prior to mining (METServe, 
2022). As weed densities vary by soil 
type, only data from soil types present 
within the MLA area are incorporated 
into the completion criteria.  
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

B5 Koala food trees 
are to have a 
similar 
dominance 
within 
rehabilitated 
vegetation 
communities as 
they did in 
vegetation 
present on site 
prior to mining 

a) With the exception of a non-permanent cover crop 
species, the seed mix to satisfy RM5.1 contains only 
those species listed in Table 6-6 List for the relevant 
PMLU and reflect the regional ecosystem distribution 
spatially shown in Figure 1-16. 

b) BioCondition benchmark criteria for non-riparian 
and riparian PMLU’s as per Table 9-3 

Sites are to be 
monitored six and ten 
years after planting.  

A rehabilitation performance 
assessment completed under 
RM7.3 achieves a score of at 
least 40/80 of the reference 
site based on the benchmark 
criteria in Table 9-3 for the 
relevant native ecosystem- 
non-riparian PMLU. 

 

Relative dominance of Koala food 
trees is based on secondary site data 
gathered from nine sand plain 
reference sites and three riparian 
reference sites (METServe, 2022).  

By applying milestone criteria that 
refer to minimum target BioCondition 
scores, instead of specific benchmark 
targets for constituent vegetation 
characteristics, the criteria are 
achievable for developing 
rehabilitated ecosystems and permit 
variation in the local composition of 
these ecosystems (by using the 
benchmarks for the relevant regional 
ecosystem when calculating 
BioCondition at each survey site). 

B7 Achieving 
BioCondition 
benchmark 
requirements  

BioCondition benchmark score Annually during annual 
reporting 

The native ecosystem must 
achieve a BioCondition score 
of at least 40/80 for 
establishment of target 
vegetation and 60/80 for 
achievement of native 
ecosystem land use with a 
stable condition, based on 
benchmarks relevant to an 
analogous regional 
ecosystem, as per Table 9-3 

AND 

The monitoring of 
BioCondition is undertaken 
by an appropriately qualified 
person as per the latest 
version of the BioCondition 
Assessment Manual 

By applying milestone criteria that 
refer to minimum target BioCondition 
scores, instead of specific benchmark 
targets for constituent vegetation 
characteristics, the criteria are 
achievable for developing 
rehabilitated ecosystems and permit 
variation in the local composition of 
these ecosystems (by using the 
benchmarks for the relevant regional 
ecosystem when calculating 
BioCondition at each survey site). 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

B8 Achieving 
milestone 
criteria during 
drought 
conditions 

Sites fulfil criteria during drought conditions Following a “drought” 
year 

Sites fulfil all other milestone 
criteria after having 
experienced at least one 
“drought” year (defined as 
having a total rainfall over a 
12-month period that falls 
within the lowest decile 
recorded at the nearest 
weather station. 

Demonstrate the resilience to drought 
conditions. 

Native ecosystems riparian 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

C1 Land is to be 
stable 

a) Indices of Landscape Function Analysis (Tongway 
and Hindley 2004). 

b) Depth of active rills and gullies. 

c) Groundcover benchmarks for different slopes 

d) Erosion monitoring  

e) Geotechnical stability 

f) All corrective actions where required 

Sites are to be 
monitored at the time 
of planting and then 
every two years for 10 
years after planting. 

a) Landscape function 
analysis scores for soil 
stability, infiltration/runoff 
and nutrient cycling have 
started to plateau, and the 
plateau values predicted from 
sigmoidal curves fitted to the 
data are equivalent to or 
exceed values at analogue 
sites. 

b) No active rill or gully 
erosion deeper than 25 cm 
present. 

c) Groundcover is to remain 
above 80% on all slopes with 
a gradient higher than 10%, 
and 50% on slopes with a 
gradient lower then 10%; 

d) Erosion monitoring has 
been completed; 

e) A suitably qualified person 
has certified that the final 
landform is geotechnically 
stable; 

f) All corrective actions 
recommended by suitably 
qualified persons in response 
to erosion or deficient 
vegetation cover have been 
implemented; 

a) This methodology has been widely 
applied to rehabilitated mine sites 
across Australia, and is strongly 
correlated with soil aggregate 
stability, soil nutrient cycling and 
water infiltration (Tongway and 
Hindley 2004). 

b) Provides a supplementary 
observational method of early erosion 
detection and early intervention. 

c) This is informed by the Reef 
protection regulations – Farming in 
Reef catchments: Grazing Guideline 
2022 classification in land considered 
to be ‘good or in fair condition for 
grazing’. This percentage is derived 
from studies indicating high rates of 
erosion are likely where ground cover 
is less than 50 percent (Roth, et al., 
2004). 

d) This provides surety that erosion 
monitoring is completed. 

e) Confirmation that the land is stable 
from a geotechnical perspective 
ensures long term stability. 

f) This ensures that following the 
completion of erosion monitoring, 
management actions are undertaken 
to remediate any shortfalls in 
rehabilitation outcomes 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

C2  Percentage cover of rock, woody debris, litter, 
grasses and herbs within a 10 m  50 m plot. 

Late wet season 
(February-May), every 
two years for 10 years 
after planting. 

The species richness of 
grasses within 10 m x 50 m 
plots in rehabilitated areas is 
to equal or exceed the 10th 
percentile among equivalent 
plots in reference sites on the 
same soil management unit; 

A percentage cover of 50% protects 
slopes from erosion (Loch 2000; 
Waters 2004; Carroll et al. 2010). 
Cover 70% is required to achieve 
background rates of erosion on slopes 
steeper than 10% (AARC 2022). 
Excessive groundcover inhibits the 
recruitment of trees and shrubs, and a 
maximum value of 96% cover was 
observed within reference sites in 
stable, unmined vegetation 
communities (METServe 2022). 

  Natural recruitment of flora species Late wet season 
(February-May), every 
two years for 10 years 
after planting. 

At least 50% of established 
species show natural 
recruitment; 

Important for demonstrating the 
majority of vegetation is naturally 
recruited to indicate successful 
rehabilitation. 

C3 Land is to be 
non-polluting 

Water quality at permanent monitoring locations 
downstream of the Project.  

Monthly, subject to 
demonstrating the 
water quality objectives 
can be met, the 
frequency of 
monitoring and suite of 
parameters for the 
Project would be 
reviewed and updated 
accordingly. 

All downstream surface water 
quality parameters at 
permanent locations (Table 
9-5) are to remain within site 
specific water quality 
monitoring limits listed in 
Table F3 of the approved 
Environmental Authority 
(Table 9-7)’;                                                                                                                                                                                                        

Site-specific surface water quality 
triggers are based on baseline surveys 
undertaken at the site. 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

  Groundwater quality within permanent monitoring 
bores 

Quarterly, to 
demonstrate the 
receiving waters quality 
is within the trigger 
values for the Project. 
Subject to 
demonstrating the 
water quality objectives 
can be met, the 
frequency of 
monitoring and suite of 
parameters for the 
Project would be 
reviewed and updated 
accordingly. 

 

Groundwater in 
downgradient monitoring 
locations remains within site-
specific water quality 
monitoring limits as outlined 
in Table E1 and E2 of the 
Environmental Authority. 

 

Site-specific surface water quality 
triggers are based on baseline surveys 
undertaken at the site. 

 

  Soil quality parameters  Soil testing indicates the 
following parameters are met:  

▪ Rootzone EC <1.5 
dS/m (1,500 
µS/cm),  

▪ Soil pH <8.5 and >6 
as measured at any 
part of the root 
zone,  

▪ Exchangeable 
Sodium 
Percentage 
(ESP%) <6% (at 0-
10cm depth). 

Topsoil criteria are required to 
demonstrate that land is stable, non-
polluting and will sustain the PMLU 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

C4 Weeds listed 
under the 
Biosecurity Act 
are not to exceed 
densities 
typically present 
in unmined, 
grazed 
landscapes 
within the MLA 
and 
neighbouring 
areas.  

Percentage cover within a 10 m  50 m plot  Between February and 
April, every two years 
for 10 years after 
planting. 

Rehabilitated areas are to 
have 0.2% cover of 
Parthenium hysterophorus 

AND 

rehabilitated areas are to 
have 0.1% of Harrisia 
martinii  

AND 

Any other weeds listed under 
the Biosecurity Act are to be 
present in densities of <1 
individual per hectare. 

Completion criteria are based on the 
densities of each weed recorded 
during ecological surveys of the 
region prior to mining (METServe, 
2022). As weed densities vary by soil 
type, only data from soil types present 
within the MLA area are incorporated 
into the completion criteria.  

C5 Koala food trees 
are to have a 
similar 
dominance 
within 
rehabilitated 
vegetation 
communities as 
they did in 
vegetation 
present on site 
prior to mining 

a) With the exception of a non-permanent cover crop 
species, the seed mix to satisfy RM5.1 contains only 
those species listed in Table 6-6 List for the relevant 
PMLU and reflect the regional ecosystem distribution 
spatially shown in Figure 1-16. 

 

Sites are to be 
monitored six and ten 
years after planting.  

Eucalyptus camaldulensis is 
to constitute 33% of the total 
basal area of woody 
vegetation in riparian PMLU; 

AND 

A rehabilitation performance 
assessment completed under 
RM8.4 must achieve a score of 
40/80 of the reference site 
based on the benchmark 
criteria in Table 9-3 for the 
native ecosystem - riparian 
PMLU (RE11.3.25);  

 

Relative dominance of Koala food 
trees is based on secondary site data 
gathered from nine sand plain 
reference sites and three riparian 
reference sites (METServe, 2022).  

By applying milestone criteria that 
refer to minimum target BioCondition 
scores, instead of specific benchmark 
targets for constituent vegetation 
characteristics, the criteria are 
achievable for developing 
rehabilitated ecosystems and permit 
variation in the local composition of 
these ecosystems (by using the 
benchmarks for the relevant regional 
ecosystem when calculating 
BioCondition at each survey site). 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

C6 Achieving 
BioCondition 
benchmark 
requirements  

BioCondition benchmark score Annually during annual 
reporting 

Rehabilitation areas must 
achieve a BioCondition score 
of at least 40/80 for 
establishment of target 
vegetation and 60/80 for 
achievement of native 
ecosystem land use with a 
stable condition, based on 
benchmarks relevant to the 
analogous regional ecosystem 
11.3.25 as per Table 9-3 

AND 

The monitoring of 
BioCondition is undertaken 
by an appropriately qualified 
person as per the latest 
version of the BioCondition 
Assessment Manual 

By applying milestone criteria that 
refer to minimum target BioCondition 
scores, instead of specific benchmark 
targets for constituent vegetation 
characteristics, the criteria are 
achievable for developing 
rehabilitated ecosystems and permit 
variation in the local composition of 
these ecosystems (by using the 
benchmarks for the relevant regional 
ecosystem when calculating 
BioCondition at each survey site). 

C7 Achieving 
milestone 
criteria during 
drought 
conditions 

Sites fulfil criteria during drought conditions Following a “drought” 
year 

Sites fulfil all other milestone 
criteria after having 
experienced at least one 
“drought” year (defined as 
having a total rainfall over a 
12-month period that falls 
within the lowest decile 
recorded at the nearest 
weather station.. 

Demonstrate the resilience to drought 
conditions. 

Saraji Road 
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ID Rehabilitation 
Objective 

Rehabilitation Indicator Assessment Timing Completion Criteria Justification 

D1 Design and 
construction in 
accordance with 
agreed 
conditions. 

Isaac Regional Council (IRC) assessment. At the completion of all 
works within the 
realigned road reserve.  

Fulfilment of all conditions of 
an agreement with IRC for the 
construction and 
commissioning of Saraji Road. 

The Saraji Road realignment will be 
undertaken during the operational 
phase of the Project, and comprises 
infrastructure to remain on site after 
the Project is completed. As such, 
there are no specific rehabilitation 
requirements other than to construct 
and commission the realigned road 
infrastructure in accordance with 
conditions specified in an agreement 
between Vitrinite and IRC. 



PRC Plan – Vulcan South 
 

103 

6 REHABILITATION METHODOLOGY 

 infrastructure decommissioning and removal 
6.1.1 Infrastructure to be decommissioned 

Most infrastructure within the project area, including ancillary infrastructure (ROM pad, offices, fuel storage, 

haul roads and highwall benches), CHPP, Rail loop and TLO will be removed, de-contaminated, rehabilitated and 

decommissioned to comply with PMLU milestones. 

All infrastructure related waste material, such as concrete, bitumen, tyres and fencing will be 

demolished/removed and disposed of offsite. 

Services, such as water and electricity will also be disconnected and terminated prior to post-closure to comply 

with RM1.  

As part of the final landform, no final voids are proposed and all open cut pits will be backfilled with overburden 

material and drainage structures will be implemented on and around the final landform to ensure that the 

landform is free draining. When sediment dam catchments and MAW dams are completely rehabilitated, and 

water quality monitoring of the runoff has established that it is consistent with natural background conditions, 

the sediment dam and associated drainage infrastructure will be decommissioned. 

In times when there is heavy rainfall, the plunges will accommodate the MAW runoff. When there is no runoff (or 

need for storage), then the plunges can be barricaded as the mining progresses along the bench. 

In the highwall mining area, completed plunges will be either filled with MAW (as per Appendix A) and 

barricaded or just barricaded and rehabilitation will occur around this.  

Diversions will be decommissioned and rehabilitated to comply with PMLU milestone requirements. Existing 

conditions natural topography will be reinstated within the Hughes Creek floodplain as well as Drainage line 6 

and Drainage line 8 Post-closure to replicate the existing drainage line channels to minimise the impacts 

associated with the Post-closure Conditions landform. Drainage line 1 is proposed to be diverted and 

subsequently reinstated as part of the Project. The Hughes Creek floodplain will be reinstated through the Vulcan 

Main and Vulcan South landforms (Appendix A). 

6.1.2 Infrastructure to be retained 

Infrastructure that is beneficial to the landholder, pending a written agreement between Vitrinite and the post-

mining land holder, will be retained. This may include specific water infrastructure for stock watering purposes.  

The railway line along the eastern edge of the ML existed prior to mining and will remain unaffected.   

 Landform Design 
6.2.1 Overview 

The final landform has been designed to limit the size of the Project’s final footprint while maximising usage of 

areas already disturbed for the open-cut pits. No final voids are proposed as part of the final landform. The open-

cut pits will be backfilled with waste rock material. Due to waste rock swell factors following blasting and handling, 

the Vulcan North, Main and South in-pit waste rock dumps will fill the void and extend approximately 5 m, 40 m 

and 20m, respectively, above the pit crests. These in-pit waste rock dumps take the shape of low plateaus. Outer 

batters will be shaped to 1(V):6(H) (15%) and will contain surface water management measures to drain water 

from the plateau to the surface water drainage features in the surrounding landscape. Contour banks will be 

constructed on batters to limit topsoil erosion until vegetation has been suitably established. Refer to the LEM – 

Appendix F for the Vulcan South in-pit WRD dimensions.  

The ex-pit waste rock dumps will be approximately 40 metres high (Geotechnical assessment – Appendix G) and 

have batter slopes of up to 250 m for the Vulcan North ex-pit WRD, 220 m for the Vulcan Main ex-pit WRD and 210 

m for the Vulcan South ex-pit WRD (Appendix F). Refer to Appendix F (LEM) for ex-pit WRD dimensions.  
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The pits will be backfilled progressively, utilising a combination of paddock dump and end-tipping techniques. 

Dump lifts are generally anticipated to be low, enhancing rapid material settlement. Placed waste shaping and 

profiling will be completed with bulldozers. Final landform geometry will be surveyed progressively to maintain 

adherence to the final landform and surface water management design. In-pit waste rock dumps will have a cover 

that facilitates plant establishment. Sub-soil, rock mulch and topsoil will be spread with bulldozers and will be the 

subject of depth and distribution survey and quality control monitoring, as detailed in Section 9. PAF materials 

will be placed in the central core of the WRD and encapsulated with at least 5 m of NAF waste rock material. 

All other mining activities will result in limited change to the pre-mining topography and hence all areas excluding 

the in-pit dumps and the ex-pit dumps will resemble the pre-mining landform. To achieve this, minor shaping or 

reprofiling works will be undertaken once infrastructure has been removed and any contamination remediated, 

in order to smooth the ground surface and merge the landform into the surrounding natural contours. 

The final landforms for Vulcan North, Vulcan Main and Vulcan South are depicted in Figure 6-1, Figure 6-2, and 

Figure 6-3 respectively. 
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Figure 6-1  Vulcan North Final Landform 
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Figure 6-2  Vulcan Main Final Landform 
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Figure 6-3  Vulcan South Final Landform 
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6.2.2 Design Assumptions and Limitations 

The design of the final landform was based on the following limitations and assumptions: 

• the footprints of the in-pit dumps are constrained by the boundaries of the pit, which is itself 
constrained by coal availability and the easement of Saraji Road along the eastern boundary of the 
MLA area. For logistic reasons, dumped waste rock will have steeper batters than 15%, which are 
later recontoured to a 15% slope, resulting in a final landform that extends slightly beyond the 
original boundaries of the pit; 

• the footprints of the ex-pit dumps are constrained by surrounding flood plains, adjoining mine 
infrastructure and the MLA area boundary; 

• batters shaped up to a maximum slope of 15 %.in order to produce a final landform, maximum 
elevations of 260 m, 250 m and 240 m (reduced level -RL) were selected for the Vulcan North, Main 
and South ex-pit dumps, respectively, to closely match the pre-mining and adjacent topography; 

• the height of in-pit dumps is determined by the volume of waste rock to be removed during mining 
and the amount that can be stored in the ex-pit dumps given the above constraints in height and 
footprint; 

• final landform designs for the in-pit dumps have considered the dump heights to closely match the 
hills in the nearby Harrow Range. The in-pit dumps will extend up to approximately 60 m above 
the surrounding ground level 

• a swell factor of 25% has been assumed for waste rock material calculations of dump heights. This 
swell factor is typically what is observed elsewhere in the Bowen Basin; 

• for stability reasons, a maximum slope of 15% was used on the final landforms (based on 
assessments by AARC 2022 and Blackrock Mining Solutions 2022: summarised in Section 6.1.8 of 
this PRC Plan) and, where possible, this was reduced further; 

• drainage structures were incorporated into the design of the final landform to further improve 
long-term stability. Drainage designs were based on recommendations and assessments by WRM 
(2022) and have been engineered so that catchment boundaries and flows are as similar as 
practicable to the pre-mining state; and 

• the plateau formed by the in-pit dumps have a 1% slope to the west, so that surface water is directed 
away from Saraji Road and into existing drainage systems.    

6.2.3 Mine Waste Geochemistry 

A geochemical assessment has been undertaken of the waste rock and coal rejects (RGS, 2022) (Appendix H). This 

found that waste rock at the Project had a universally low sulphide content and high acid-neutralising capacity due 

to high pH. Most of the coal reject materials represented by the samples tested have relatively low sulfide content, 

excess ANC, and are classified as NAF. All carbonaceous interburden samples within the MLA were classified as 

non-acid-forming and, as a mixed bulk material, carbonaceous interburden is considered to be non-acid-forming.  

An analysis of the concentrations of 22 metals and metalloids (and four other trace elements) within waste rock 

revealed that no samples were relatively enriched, compared to the mean crustal abundance of each element (RGS, 

2022). The potential solubility of any metals/metalloids in the materials was investigated further through water 

extract and kinetic leach column tests. Most metal/metalloid concentrations tested in the water extracts were 

below the applied water quality guideline criteria. The main exceptions were aluminium (four/10  samples) and 

copper (three/10 samples), which had a concentration in some of the water extracts above the applied freshwater 

aquatic ecosystem water quality guideline value for 95% species protection (ANZG 2018), but below the applied 

guideline values for livestock drinking water. Based on these results, the risk of potential impact on the quality of 

surface runoff and groundwater from bulk mining waste materials at the Project is low. The results of the kinetic 

leach column tests supported the results of the water extracts; namely, that the concentration of metals/metalloids 

in the leachate was low and typically below the laboratory limit of reporting. The concentrations of all 

metals/metalloids were below the applied water quality guideline criteria for aquatic freshwater ecosystems 

(95% species protection level) (ANZG 2018).   
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Like the waste rock material, the coal reject material had a mean acid-neutralising capacity that far exceeded (more 

than twice) the maximum potential acidity. However, there was variability between samples, such that one sample 

(out of 11) was classified as “potentially acid-forming”, and a further three samples were classified as “uncertain”. 
As a bulk mixed material, coal reject has a relatively low risk of generating acidic drainage. This risk can be further 

lessened by disposing reject materials within cells contained within waste rock dumps that have a very high acid-

neutralising capacity.  As for waste rock, leachate from coal reject samples did not have elevated metal 

concentrations during kinetic leach column tests. All processing wastes, including reject material and dry tailings, 

will be stored within waste rock dumps (primarily the in-pit dumps), removing the requirement for a tailings 

storage facility at the site. Priority will be given to disposing processing wastes within in-pit dumps at depth; 

however, scheduling constraints may necessitate storage of some material in out-of-pit waste rock dumps. 

The in-pit disposal of mixed coarse and fine reject materials within waste rock cells is also a low risk strategy as 

the much larger volume of waste rock typically has very low sulphur content and excess acid-neutralising capacity.  

This mining waste management strategy is currently used at a number of coal mines in the Bowen Basin (RGS, 

2022). 

Overall, surface runoff and seepage from the waste rock material is expected to be pH neutral to slightly alkaline 

and have a low level of salinity. Dissolved metal and metalloid concentrations in surface runoff and leachate from 

bulk mining waste materials are expected to be low and unlikely to pose a significant risk to the quality of surface 

and groundwater resources.   

6.2.4 Cover Design 

Geochemical characterisation of waste rock has demonstrated that with a co-disposal strategy of rejects and waste 

rock at depth, there is a minimal potential for acid mine drainage, neutral metalliferous mine drainage or saline 

mine drainage (RGS, 2022) (Appendix H). Due to the benign nature of all waste rock material on site, low-

permeability (air and water) cover systems are not required or proposed.  

Rather than being designed to limit permeability, the proposed cover has been designed to facilitate vegetation re-

establishment on waste rock. Following the return of waste rock to the mined pit, at least 300 mm of subsoil 

(removed from the pits prior to mining and stockpiled) will be spread over the waste rock (Figure 6-4). This will 

enhance the water-holding capacity of the soil and provide a more favourable growing environment for vegetation. 

Given the vulnerability of local subsoils to dispersion, some waste rock will be mixed with the subsoil (approximate 

ratio of rock to subsoil of 1:3), to provide protection from erosion, in the unexpected event that that rock mulch 

cover and developing grass cover doesn’t provide adequate protection, and the overlying topsoil becomes eroded 

in places. Where required, 30% cover of rock mulch will be applied to 10-15% gradients will be more than 

adequate for maintaining stability until vegetation establishes. 

Topsoil will be spread over the subsoil/rock mix to a depth of 0.25 m to provide a favourable medium for plant 

establishment. Note that this cover design varies slightly between rehabilitation areas due to rehabilitation 

requirements (Table 6-1).   

In addition, a number of topsoil and subsoil ameliorative measures will be implemented, where required, to 

ameliorate poor soil structure, low moisture retention and low nutrient concentrations that may be encountered 

with the Limpopo SMU (Section 1.2.7). Such amelioration measures may include the application of organic matter, 

fertiliser, rapid establishing cover crops, and hydro mulching. More specific detail on the application of these 

measures is provided in Section 6.3.4 to 6.3.7.  
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Figure 6-4  Cover design to optimise plant growth 

There is strong evidence to support the suitability of the proposed cover design for plant establishment: 

▪ Many independent studies across north-eastern Australia have found that 75-95% of total root biomass 
within open eucalypt forests and woodlands is contained in the upper 0.5 m of the soil profile (Eamus et 
al. 2002; Zerihun et al. 2006; Grant et al. 2012), so a soil depth of 55 cm is expected to be suitable for 
supporting tree growth. 

▪ The cover design is similar to the natural soil profile on the Crocodile soil management unit, which has 
an average soil depth of 0.62 m above rock (see Section 1.2.7) and supports a dense cover of native 
vegetation. 

▪ Trials undertaken at the adjacent Saraji Mine compared vegetation establishment on waste rock (spoil) 
that received 0 cm, 10 cm or 30 cm of topsoil prior to planting (Kopittke et al. 2004). Grass established 
at higher densities in the topsoil treatments than on the spoil; however, even on spoil, grass achieved 
70% cover. Native trees and shrubs actually established better without topsoil, due to reduced 
competition with grass, but natural thinning over the first ten years resulted in a final stem density that 
was equivalent to the topsoil treatments. The spoil at Saraji is more saline (Kopittke et al. 2004) than 
that at Vulcan South, suggesting that local waste rock is unlikely to pose a barrier to root growth for local 
vegetation. Based on these trials, the cover proposed at the Project is expected to be ideal for establishing 
a productive pasture with a moderate density of native woody vegetation. 

 

RA10 (the highwall mining area) is located within the Crocodile SMU. This SMU has a topsoil layer most often only 
reaching 0.06-0.08m (6-8cm) and subsoil reaching 50cm; however, often each of the horizons blend into one 
another with no visible differentiation and frequent interspersion with coarse rock fragments throughout. Because 
the topsoil only reaches approximately 6-8cm below surface level, it is not possible to extract 30cm of topsoil (as 
proposed for other rehabilitation areas).  

For this reason, a unique cover design and strategy is required for RA10. Available topsoil will be extracted from 
the highwall mining area and mixed with crushed rock (from the rock located with the highwall mining area) to 
create a total depth of topsoil/crushed rock of 0.25 m, which is in line with the topsoil depth of areas outside of the 
highwall mining area (Figure 6-5). As discussed above, elaborated to below and discussed further in Section 6.2.8, 
crushed rock mixed with topsoil has numerous benefits to plant growth and erosion control.   

The use of rock to act as a medium for plant growth, in addition to its use as a soil stabiliser to reduce erosion has 

been well studied (Poesen & Lavee, 1994; Simanton & Toy, 1994; Zhang, et al., 2016). Rock fragments have a 

complex influence on soil hydrological processes (e.g. soil erosion, runoff generation, water infiltration, solute 

transport and water flow) and are essential in the relationship between soil and plant growth success (Zhang, et 

al., 2016). With moderated temperatures, soils under rock fragments often have microclimatic conditions that 
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favour increases in the activity of soil biota, which affect soil hydrological processes. Rock fragments, in particular 

those resting on the soil surface, are important in affecting soil hydrological processes by (i) protecting topsoil 

from detachment and the impact of raindrops; (ii) reducing physical degradation of the soil surface; and (iii) 

slowing the rate of runoff generation (Poesen & Lavee, 1994). 

There are also benefits to plant growth and establishment through the use of crushed rock in areas with a limited 

soil profile (Hu, Li, McCormack, & Huang, 2021). Studies regarding the effect of rock fragments on plant 

performance consider root foraging behaviour (Hu, Li, McCormack, & Huang, 2021), biomass allocation, root 

vertical distribution (Hu, Li, McCormack, & Huang, 2021), and productivity in different plant species. 

 

 

 

Figure 6-5  Highwall mining area cover design strategy for ex-pit WRD (left) and remaining areas (right) 
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Table 6-1  Cover variations in each rehabilitation area 

6.2.5 Material Availability 

All materials (i.e., topsoils and subsoils) to be used for rehabilitating disturbed land will be sourced from the 

disturbance footprint and stockpiled during the mining process, until required for rehabilitation. Given that the 

post-mine landform will be similar but not identical to the pre-mine landform, discrepancies are likely between 

the quantities of materials obtained from each area and the quantities required to be returned.  

As described in Section 6.2.3 and Appendix C, only 2/8 SMUs (Crocodile and Kei) contain viable subsoil to be used 

in rehabilitation without the need for additives. This means that subsoil collected from other SMUs will need to be 

mixed with materials such as gypsum before being used for rehabilitation. Table 6-2 was calculated using the 

Rehabilitation Area Deviation from standard cover design Justification 

RA1: North and South ex-pit dump Design as shown in Figure 6-4 N/A 

RA2: Main ex-pit dump Design as shown in Figure 6-4 N/A 

RA3: Reinstated watercourse Land is to be reformed prior to the 

deposition of subsoil and topsoil. No waste 

rock is to be added. 

The landscape is to emulate the previous 

condition 

RA4: North and South in-pit Dump  Design as shown in Figure 6-4 N/A 

RA5: Main in-pit Dump Design as shown in Figure 6-4 N/A 

RA6 Infrastructure areas – previously 

wooded 

Topsoil is to be placed directly onto 

prepared disturbed surfaces. 

Apart from the rail loop, where deeper 

incisions may be required for cuttings, no 

waste rock or subsoil is to be removed from 

infrastructure areas and therefore these 

remain intact. For the rail loop, subsoils will 

be replaced during the backfilling of any 

excavations, to resemble conditions prior to 

subsoil removal. 

RA7 Infrastructure areas – previously 

cleared 

Topsoil is to be placed directly onto 

prepared disturbed surfaces. 

Apart from the rail loop, where deeper 

incisions may be required for cuttings, no 

waste rock or subsoil is to be removed from 

infrastructure areas and therefore these 

remain intact. For the rail loop, subsoils will 

be replaced during the backfilling of any 

excavations, to resemble conditions prior to 

subsoil removal. 

RA8 Water management infrastructure in 

previously wooded areas 

Land is to be reformed prior to the 

deposition of topsoil. No waste rock or 

subsoil is added, beyond what is already 

contained within the dam walls. 

There is to be minimal disturbance to the 

soil profile at dams once reforming has 

been conducted and topsoil returned. 

RA9 Water management infrastructure in 

previously cleared areas (haul roads) 

Land is to be reformed prior to the 

deposition of topsoil. No waste rock or 

subsoil is added, beyond what is already 

contained within the dam walls. 

There is to be minimal disturbance to the 

soil profile at dams once reforming has 

been conducted and topsoil returned. 

RA10 Highwall mining area Ex-pit WRD: Topsoil/crushed rock is to be 

placed directly on waste rock without an 

intermediate layer of subsoil.  

Highwall plunges: the completed plunges 

will be barricaded or alternatively filled 

with MAW as a storage area and then 

barricaded.  

The topsoil in this area is limited and 

therefore is to be mixed with crushed rock 

to a level of 0.25 m to allow for enough 

plant growth medium.   The topsoil in this 

area is limited and therefore is to be mixed 

with crushed rock to a level of 0.25 m to 

allow for enough plant growth medium. 

Highwall plunges: This methodology will 

provide an option for the control of MAW 
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rehabilitation soil profile plan as described in Section 6.1.3, where 30 cm of the soil profile is removed prior to 

mining.  

As can be seen by the materials balance shown in Table 6-2, any discrepancies caused by alterations to the 

landform are expected to be balanced by (a) replacing a slightly thinner layer of topsoil than removed and (b) 

mixing rock with subsoils. Ample remaining material is available as a contingency. Where additional topsoil or 

viable subsoil material is available, more will be placed as required. Assumptions for the material balance are that 

30 cm of topsoil and subsoil will be stripped and 0.25 m will be placed back for rehabilitation in all areas except 

RA10 (where 0.15m of topsoil will be stripped and 0.15 m will be returned and mixed with crushed rock). 

 

Table 6-2  Materials balance for topsoils and subsoils to be used for rehabilitation 

Material Amount removed from 
disturbance footprint 

available for application (m3) 

Amount required for 
rehabilitation (m3) 

Balance (m3) 

Topsoil* 3,943,950 3,353,150 590,800 

Subsoil† 1,913,700 1,435,275 478,425 

Waste rock 282,248,294 tonnes 496,575 tonnes 281,751,719 
tonnes 

*The top 0.30 m of topsoil is removed from most disturbed areas prior to mining, while 0.25 m of topsoil is returned to all rehabilitated areas  

“This calculation assumes that subsoil is only removed for RA1, RA2, RA3, RA4, RA5, RA8 and RA9. RA6 and RA7 refer to infrastructure and 

water infrastructure areas which will not require subsoil layers rehabilitated as they will remain intact. There is no subsoil in RA10. 

*The top 0.30 m of topsoil is removed from most disturbed areas prior to mining, while 0.25 m is returned.  

The exception to this is RA10 of the highwall mining area, where there is naturally no subsoil and topsoil is limited. For this reason, available 

topsoil will be stripped and combined with crushed rock to make up a 0.25 m depth of growth medium. 
†The top 0.30 m of subsoil is removed from some disturbed areas (RA1, RA2, RA3 , RA4, RA5, RA8 and RA9) prior to mining, and three parts 
of this is diluted with one part rock when returned to rehabilitated areas.  
A 0.30 m layer of subsoil is required for rehabilitation, with the layer consisting of 0.075 m of waste rock and 0.225 m of subsoil – a 1:3 ratio 

of waste rock to subsoil.  

 

Drilling conducted by Vitrinite has identified medium to high-strength sandstone resources both above and 

between coal seams that are likely to be suitable for use in rock mulching. Based on geological modelling, this 

resource is expected to be abundant far beyond the requirements for landform construction. 

The geochemical and geophysical characteristics of waste rock will be assessed to identify the suitable strata for 

use in landform stabilisation. Once these strata are confirmed, mine scheduling and selective handling will be 

applied to ensure that suitable material is available for the progressive rehabilitation of landforms. Further 

information on waste rock testing is provided in Section 6.3.8. 
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6.2.6 Surface Water  

A mine site water management system will be implemented throughout the operational and rehabilitation phases 

of the Project to mitigate the potential impacts on surface water resources. A surface water monitoring program 

will be implemented to monitor potential environmental impacts and ensure that the site water management 

system is meeting its objectives. 

Final Landform Drainage 
The conceptual final landform drainage is provided in Appendix A. This presents the proposed drainage principles 

to be implemented on the final landform. The drainage plan has been developed with the aim of retaining certain 

water infrastructure constructed during operations, for the management of surface waters in closure. Pending the 

requirements of the post-closure landholder and a formal written agreement between Vitrinite and the landholder 

some sediment dams may be retained for the purposes of stock watering. Otherwise, troughs or other water 

related infrastructure will be installed for the purposes of stock watering, as part of RM6. 

The landform is intended to be free-draining and to discharge to the receiving environment water of a similar 

quality to surrounding background sites. Figure 6-6 depicts the final landform and key drainage features of Vulcan 

North post-closure and the marked cross sections (XS-1 and XS-2) are illustrated in Figure 6-7. Figure 6-8 depicts 

the final landform and key drainage features of Vulcan Main and the marked cross sections (XS-3 and XS-4) are 

illustrated in Figure 6-9, Figure 6-10 and Figure 6-11. Figure 6-12 depicts the final landform and key drainage 

features of Vulcan South and the marked cross sections (XS-5, XS-6) are illustrated in Figure 6-13. 

The following structures are proposed to comply with the site water management system: 

▪ diverted water drains, bunds and drainage diversions to divert runoff from undisturbed catchments 
around areas disturbed by mining;  

▪ flood protection levees along the southern side of the Vulcan North pit extent, 

▪ along the western and southeastern sides of the Vulcan Main pit, and around the Vulcan South pit;  

▪ sediment dams and drains to collect and treat runoff from waste rock emplacement areas; and  

▪ mine-affected water drains and dams to store water pumped out of the open cut mining areas and to 
collect runoff from the infrastructure areas. 

The key features of the final landform are: 

▪ no final voids are proposed. All open cut pits will be backfilled with waste rock material; 

▪ drainage structures will be implemented on and around the final landform to ensure that the landform 
is free draining; and 

▪ when sediment dam catchments are completely rehabilitated, and water quality monitoring of the runoff 
has established that it is consistent with natural background conditions, the sediment dam and 
associated drainage infrastructure will be decommissioned. 

The conceptual final landform is not considered likely to have a long-term significant impact on the receiving 

waters (WRM, 2023). 
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Figure 6-6  Vulcan North Final Landform cross section locations 



PRC Plan – Vulcan South 
 

116 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6-7  Vulcan North Final Landform Conceptual Design (XS-1, XS-2) 
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Figure 6-8  Vulcan Main Final Landform cross section locations 
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Figure 6-9  Vulcan Main Final Landform Conceptual Design (XS-3) 
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Figure 6-10 Vulcan Main Final Landform Conceptual Design (XS-4abc) 



`PRC Plan – Vulcan South   
 
 

120 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6-11  Vulcan Main Final Landform Conceptual Design (XS-4cd)
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Figure 6-12  Vulcan South Final Landform cross section locations 



PRC Plan – Vulcan South 

122 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6-13  Vulcan South Final Landform Conceptual Design (XS-5, XS-6) 
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Water Management  
The catchment areas of each of the mine water storages, as well as the assumed land use within each catchment are 

also shown in Section 1.2.5. The key water management features in the final landform include: 

▪ no final voids are proposed as part of the final landform. The open cut pits will be backfilled with waste rock 
material; 

▪ final landform batter slopes will be a maximum of 1(V):6(H) (approximately 15%); 

▪ contour banks will be constructed on batters to limit topsoil erosion until vegetation has been suitably 
established; 

▪ drainage structures will be constructed to direct runoff from disturbed areas to sediment dams; 

▪ the plateaus include proposed drains and drop structures to drain the top of the landform to natural ground 
level; 

▪ mine water dams will be decommissioned and rehabilitated to be in accordance with PMLU’s; 

▪ Drainage line 6 and Drainage line 8 will be reinstated through the Vulcan North and Vulcan South final 
landforms respectively; and 

▪ the Hughes Creek floodplain will be reinstated through the Vulcan Main and Vulcan South landforms. 

When a sediment dam’s catchment is completely rehabilitated, and water quality monitoring has established that the 

runoff is consistent with natural background conditions, the sediment dam will be decommissioned.  

When Drainage Line 6 is rehabilitated, DD2 will be decommissioned. DD2 will remain until this time to allow in-stream 

vegetation to establish along Drainage Line 6 before receiving upstream catchment flows. Further details of proposed 

water storages, including indicative storage sizes and pumping rules are provided in Appendix A. 

Impacts on downstream water quality  

Preliminary baseline monitoring indicates that water in the surrounding environment is of poor quality. The water 

balance modelling indicates that no mine-affected spills are predicted from mine operations. Modelling (Appendix 

A) predicts that the EC for spills from the sediment dams will be below the water quality objective (720 µS/cm) for 

baseflows of the Project area. In consideration of the heavily disturbed nature of the surrounding catchment, it is 

unlikely that the Project will have a measurable impact on receiving water quality or environmental values.  

As described in Section 6.2.9, the landform evolution model determined that there would be negligible sedimentation 

effects on downstream waterways (Appendix F). 

Impacts on downstream water quality will be monitored throughout the duration of operations and rehabilitation, 

and specific milestone criteria have been developed to ensure no downstream impacts occur (Section 9). In summary, 

the conceptual final landform is not considered likely to have a long-term significant impact on the receiving waters 

(Appendix A). 

Flood Modelling  
WRM (2023) has modelled the extent of flood plains within the Project and surrounding areas based on the final 

landforms described in Section 6.2.1 (Appendix A). Peak water levels and peak velocities were compared to pre-

mining conditions for the 10%, 1% and 0.1% AEP events.  

Models show only minor changes to flood plain configuration and function under the final landform. Most impacts do 

not extend beyond the Project area. The models highlighted that erosion and scour protection will be required along 

the reinstated drainage lines and existing channels to mitigate the risk of rapid geomorphic change. These impacts 

are generally confined within the Vulcan South MLA. Existing conditions natural topography will be reinstated within 

the Hughes Creek floodplain, as well as Drainage line 6 and Drainage line 8 post-closure to replicate the existing 

drainage line channels to minimise the impacts associated with the post-closure conditions landform. 

Overall, the impact of the Project on the hydraulic characteristics of Boomerang Creek, Hughes Creek and their 

tributaries do not affect the existing conditions significantly.  
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It is expected that the channel and floodplain will undergo little, if any, adjustment to the altered hydraulic conditions 

upstream or downstream of Vulcan South as a result of the Project. 

The full details of flood modelling are found in Appendix A, along with full mapping of flood extents under existing, 

operational and post-closure conditions presented in Appendix A of that appendix. 

6.2.7 Hydrogeology 

Hydrogeologist.com.au (2022) has developed a numerical hydrogeological model of all relevant aquifers within the 

MLA area and broader region to predict the effects of the Project, on local groundwater levels. This was based on a 

range of data sources, including an on-site groundwater monitoring network, groundwater assessments from nearby 

mines, and the Queensland Groundwater Database (DNRME, 2020).   

An adaptive management strategy is proposed to assist with the management and mitigation of any potential 

drawdown and water quality impacts on the site.  The overall framework for the adaptive management strategy 

includes ongoing monitoring programs of groundwater level and water quality, and the development of site-specific 

groundwater trigger levels and contaminant limits.   

6.2.8 Predicted Stability 

An extensive review of literature was undertaken to assess the local landscape, extent of protective cover of natural 

slopes, and slope stability in the region. Overall, that proposed final landform is expected to be stable under a post-

mining land use of low-intensity cattle grazing. The following are the main lines of evidence for this: 

▪ the final landform is similar to the topography of surrounding areas; the maximum slope proposed in the 
final landform is 15%, and 45% of the local landscape comprises grazed slopes that are naturally steeper 
than this; 

▪ a 30% cover of rock mulch is applied to 10-15% gradients will be more than adequate for maintaining 
stability until vegetation establishes; 

▪ studies conducted at other mines across the Bowen Basin have found that 15% gradients with only a 
moderate groundcover of 30-40% have very low erosion rates; 

▪ other Bowen Basin mine sites regularly achieve vegetative cover of 30 to 100% on rehabilitated waste 
rock, which is more than adequate for maintaining the stability of 15% gradients; and 

▪ even after considering the removal of vegetation expected from cattle grazing, a sufficient cover is 
expected to be maintained on rehabilitated sites in the long term. 

Further discussion is provided in the subsection below. 

The topography of the region is shown in Figure 6-14. The final landform has slopes comparable to the existing 

natural topography, which is stable under low-intensity grazing. A large percentage of the natural landscape 

surrounding the Mine is steeper than the maximum slope for the final landform. 
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Extent of Protective Cover on Natural Slopes 
Many naturally steep slopes in the local region maintain low erodibility via a high cover of rock, vegetation and leaf 

litter. Ecology surveys undertaken across the area surrounding and including the Project measured groundcover and 

slope. All sites were maintaining stability under low-intensity grazing. This data identified that when slopes were less 

than 20% there was no relationship between slope and percentage groundcover. These shallow slopes ranged widely 

in groundcover, from 40% to 95% (average = 70%). This implies that erosion is not an important force on these 

shallow slopes. Once slopes have a gradient exceeding 20%, increasing groundcover is required to maintain stability, 

and all natural sites with a slope greater than 40% had a groundcover exceeding 95%. 

This data supports the notion that a final landform with slopes of 15% of less will not be at risk of erosion, provided 

a moderate cover of rock, vegetation and leaf litter can be established and maintained. Approximately 30% cover of 

rock mulch is to be applied to gradients of 10-15%. Rock is effective protection against erosion of waste slopes on 

newly rehabilitated mine sites (Williams 2001; Erskine & Fletcher 2013).  

Rock will constitute approximately half of the protective cover required for maintaining long-term stability (based on 

the natural variation in cover observed in the region), while the remainder will be supplied by developing vegetation. 

Previous Studies – slope stability 
Other studies in central Queensland and elsewhere have investigated the stability of varying slopes on mine waste 

rock stockpiles and dumps. These are broadly consistent with the inferences about slope stability gained from 

investigating natural variation in slope and groundcover on the site. 

Studies in Queensland demonstrated that any gradient exceeding 3.5%, if not protected by some sort of cover, will 

erode under average rainfall conditions, and extreme rainfall can erode bare slopes greater than 0.35% (Williams 

2001). However, rock or vegetation cover drastically reduces erosion rates (Figure 6-15). 

 
Figure 6-15  Erosion rate versus percentage rock for Bowen Basin soil materials (Williams, 2001) 

The amount of cover required to protect slopes of various gradients from erosion has been investigated in numerous 

trials across Central Queensland. Carrol and Tucker (2000) found negligible differences in soil erosion for 10%, 20% 

and 30% slope gradients once vegetation established (Figure 6-16). Both Carroll et al. (2010) and Waters (2004) 

found that maintaining ground cover at 40-60% was sufficient in reducing erosion to negligible levels (<0.5 t/ha), 

regardless of slope. Likewise, a trial undertaken at Tarong, which simulated a heavy rainfall event on a 15% slope, 

found that 30-40% ground cover was sufficient to protect against erosion (Loch 2000: Figure 6-17). 
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In light of published data, the approximate 30% rock cover proposed for slope gradients of 10-15% will provide 

sufficient protection for these slopes during periods of low vegetation cover (e.g., initial phase of rehabilitation, or 

following fire or drought). An additional vegetation cover of 50% (total groundcover of 80%) is expected to provide 

a highly stable landform in the long-term.  

 
Figure 6-16  Annual sediment loss versus pasture cover on soil and spoil stockpiles at Oaky Creek  

(Figure from Carrol and Tucker 2000)   

 
Figure 6-17  Effects of surface cover on erosion from 12-m-long plots with 15% slope under simulated rain at Tarong (figure 

from Loch 2000). 

Previous Studies - Stability of Grazed Slopes 
The above review of available data presents a coherent case for the proposed Project final landforms having low 

erodibility provided they have a moderate vegetation cover of 10-20%. However, in order for the landforms to have 

long-term stability, they must also support the prescribed post-mine land use of low-intensity grazing. Livestock affect 

landform stability by removing a portion of the vegetation cover and damaging soil surface structure via trampling 

(Blackburn 1983). For this reason, a review of published data concerning stability of slopes under grazing was 

undertaken. 



`PRC Plan – Vulcan South   
 
 

128 

 

Comparisons between adjacent grazed and ungrazed pastures at Charters Towers found that grazing regimes 

prevalent at the time reduced protective cover (vegetation and leaf litter) by 0–88% (mean of 41%), depending on 

seasonal conditions (Scanlan et al. 1996). Ludwig and Tongway (2002) found this reduction in cover to be less severe; 

grazing led to an 11% reduction in perennial grass cover and a 29% reduction in canopy cover of trees (correlated 

with leaf litter cover). Taken together, this data predicts that grazing in central Queensland removes, on average, 

approximately 1/3 of the vegetative groundcover. When this is taken into account, a target vegetative cover (grass, 

herbs and leaf litter) of 15-30%, in addition to the 30% rock cover proposed to be added to slopes, will be required in 

an ungrazed rehabilitated landscape to achieve a target cover of 40-50% once grazing is introduced. Given that other 

Bowen Basin mine sites regularly achieve vegetative cover of 30 to 100% (Carrol and Tucker 2000; Erskine and 

Fletcher 2013), a pre-grazing target of 15-30% vegetative cover is highly likely to be achieved at the Project. 

Cattle currently graze natural slopes with gradients well in excess of 15% without compromising the stability of these 

slopes. However, the steepest slopes are somewhat protected from grazing because cattle prefer not to graze such 

areas (Mueggler 1965; Ganskopp & Vavra 1987). Nevertheless, gradients of 15% are well within the range of slopes 

utilised by cattle for grazing (Ganskopp & Vavra 1987), and the landform proposed for the Project is consistent with 

low-intensity grazing.  

Groundcover is to remain above 80% on all slopes with a gradient higher than 10%, and 50% on slopes with a gradient 

lower then 10%; 

Geotechnical Assessment 
A geotechnical assessment of Vulcan South’s final landforms was undertaken by Blackrock Mining Solutions 

(Appendix G ). The following considerations were used for the assessment: 

▪ circular failure analyses using the auto-refine search algorithm and the general limit equilibrium method 
for spoil failures;  

▪ a basal saturated spoil layer of approximately 5 m thickness was assumed for final landform slope stability 
assessment; and 

▪ co-disposal of dry tailings in both the in-pit and ex-pit dumps. 

Limit equilibrium analyses were assessed in terms of a circular failure mechanism acting through the unsaturated 

and saturated Category 2 spoil material, for in-pit and ex-pit dump final landforms, respectively (see Geotechnical 

assessment – Appendix G) .   

Analyses returned critical Factor of Safety (FoS) values of 2.56 and 4.03 for the in-pit and ex-pit final landforms, 

respectively. The Vulcan North, Main and South in-pit WRD’s returned a FoS of 3.01, 2.56 and 3.14, respectively. The 

Vulcan North, Main and South ex-pit WRD’s returned a FoS of 3.48, 3.99 and 4.03, respectively. The FoS is a measure 

of driving forces versus resisting forces in a system. FoS values > 1 are indicative that a system is likely to be stable, 

while an FoS value of 1.5 is considered to be the generally accepted value for long-term slope design. The proposed 

final landform design exceeds the minimum FoS of 1.5 for all landform features, and is therefore acceptable from a 

geotechnical perspective. 

6.2.9 Landform Evolution Modelling 

Landform evolution modelling (LEM) was undertaken for the six proposed WRDs. These included the Vulcan North 

in-pit and ex-pit WRDs, Vulcan Main in-pit and ex-pit WRDs, and the Vulcan South in-pit and ex-pit WRDs. The LEM 

assessed the ability for the proposed WRD cover designs and embankment slopes to demonstrate that landform 

rehabilitation criteria are achievable and should result in long-term stability. 

Erosion behaviour was simulated using SIBERIA software for the six proposed WRD landforms over a 10-year and 

100-year timeframe. Slope angle, length of slope, dispersive characteristics of soil units, sediment transport 

information, and percentage of ground cover are important factors affecting erosion and are inputs to the model. 

The LEM analysed five proposed landform cover management scenarios to determine which is the most suitable for 

the longevity of a stable landform. 
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Erosion modelling predicted rilling, gully erosion and sedimentation for each of the potential cover design scenarios, 

which were compared to rehabilitation objectives.  

An erosion risk rating was determined for each of the cover designs based on these rehabilitation objectives. The LEM 

predicted that once the proposed WRD landforms have fully established a cover of rock mulch with grass cover, 

rehabilitation objectives as outlined in the PRC Plan would be achieved. Erosion objectives achieved with this cover 

design in place include:  

• Land is stable, with only minor active rills no deeper than 0.25 m; 

• Erosion only affecting uppermost topsoil layer; 

• Negligible sedimentation effects on downstream waterways; and 

• Vegetative cover is effective, but may have reduced ability to recover following disturbance from 
mining in some areas. 

Recommendations of the assessment include monitoring the proposed WRD rehabilitation areas until all milestone 

criteria have been met and the target vegetative cover is established. 

More detailed information about the LEM is contained in the LEM Assessment Report (Appendix F). 

 Revegetation Plan 
6.3.1 Revegetation Objectives 

The following are the revegetation objectives for the site, consistent with the proposed PMLUs: 

▪ to ensure rapid establishment of vegetation on exposed soil, to limit erosion over the early stages of 
rehabilitation;  

▪ to establish a pasture with native and exotic grass species that is sufficiently dense in the long term to 
protect the soil surface from erosion and support low-intensity grazing; 

▪ to establish a moderate density of locally native trees and shrubs that provide shade for livestock and 
sufficient cover for the vulnerable Squatter Pigeon; 

▪ to establish a moderate density of Koala food trees;  

▪ to establish a similar amount of food for the Glossy Black-Cockatoo as present pre-mining; 

▪ to establish a similar variety of Greater Glider food trees as present pre-mining; and 

▪ to limit invasion by declared weed species to levels that are similar to those on site prior to mining or 
representative of adjacent areas. 

6.3.2 Key Flora Species 

The flora species to be planted in disturbed areas vary depending on the topsoil type used at each site. The flora 

species selected represent the dominant species in regional ecosystems that grow naturally on each soil management 

unit (Table 6-3). It is anticipated that many of these species may not be available from commercial seed providers. 

Therefore, it is expected that much of the seed used for rehabilitation efforts on site will require local collection by 

contractors. 
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Table 6-3  Key flora species on each soil management unit 

Soil Type Target RE Dominant Trees Dominant Midstorey Dominant Grasses 

Crocodile 11.10.1,  
11.10.3,  
11.10.1x1.  

Acacia shirleyi,  
Corymbia aureola,  
Corymbia citriodora,  
Corymbia trachyphloia,  
Eucalyptus crebra.  

Acacia bancroftiorum,  
Acacia burdekensis,  
Acacia flavescens, 
Alphitonia excelsa,  
Dodonaea lanceolata,  
Erythroxylum australe. 

Alloteropsis cimicina,  
Cleistochloa subjuncea,  
Cymbopogon refractus, 
Digitaria diminuta, 
Eriachne obtusa,  
Melinis repens*, 
Paspalidium caespitosum,  
Themeda triandra, 
Thyridolepis xerophila,  
Urochloa piligera. 

Fish 11.10.3 Acacia rhodoxylon Carissa ovata,  
Erythroxylum australe. 
 

Alloteropsis cimicina,  
Cenchrus ciliaris*,  
Cleistochloa subjuncea,  
Eriachne obtusa, 
Melinis repens*, 
Paspalidium caespitosum. 

Kei 11.5.3 Eucalyptus populnea,  
Corymbia dallachiana,  
Alphitonia excelsa,  
Ventilago viminalis,  
 

Acacia burdekensis,  
Acacia excelsa,  
Carissa ovata,  
Cassia brewsteri,  
Eremophila mitchellii,  
Erythroxylum australe,  
Melaleuca nervosa,  
Vachellia bidwillii. 

Alloteropsis cimicina,  
Aristida calycina var. 
calycina,  
Aristida gracilipes,  
Bothriochloa pertusa*, 
Cenchrus ciliaris*,  
Chrysopogon fallax,  
Eragrostis speciosa,  
Eriochloa crebra,  
Perotis rara,  
Urochloa piligera. 

Komati 11.9.2 Eucalyptus orgadophila,  
Corymbia erythrophloia,  
Ventilago viminalis 
 

Acacia excelsa,  
Atalaya hemiglauca,  
Bursaria incana,  
Carissa ovata,  
Cassia brewsteri,  
Denhamia cunninghamii,  
Erythroxylum australe,  
Vachellia bidwillii. 

Bothriochloa pertusa*,  
Enneapogon sp.,  
Cenchrus ciliaris*. 

Limpopo 11.5.9,  
11.5.3 

Corymbia clarksoniana,  
Eucalyptus crebra, 
Eucalyptus melanophloia,  
Eucalyptus populnea,  

Acacia burdekensis, 
Alphitonia excelsa, 
Cassia brewsteri, 
Erythroxylum australe,  
Grevillea parallela,  
Grevillea striata,  
Melaleuca nervosa, 
Petalostigma pubescens. 
 

Alloteropsis cimicina,  
Aristida calycina var. 
calycina,  
Aristida gracilipes,  
Bothriochloa bladhii, 
Bothriochloa pertusa*, 
Cenchrus ciliaris*,  
Chrysopogon fallax, 
Eragrostis sororia,  
Eragrostis speciosa,  
Eriachne obtusa, 
Eriochloa crebra,  
Melinis repens*, 
Perotis rara,  
Setaria surgens, 
Urochloa piligera. 

Orange 11.4.8,  
11.4.9 

Acacia harpophylla, 
Bauhinia hookeri, 
Casuarina cristata, 
Eucalyptus cambageana, 
Terminalia oblongata, 
Ventilago viminalis. 
 

Carissa ovata, 
Eremophila mitchellii, 
Terminalia oblongata. 

Ancistrachne uncinata, 
Cenchrus ciliaris*, 
Chloris divaricata, 
Chloris ventricosa, 
Eragrostis lacunaria, 
Paspalidium constrictum, 
Urochloa mosambicensis*. 
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Soil Type Target RE Dominant Trees Dominant Midstorey Dominant Grasses 

 
Sabie 11.10.3,  

11.10.1x1,  
11.10.7 

Acacia rhodoxylon,  
Acacia shirleyi 
Alphitonia excelsa,  
Corymbia aureola 
Corymbia citriodora,  
Corymbia clarksoniana,  
Eucalyptus crebra,  
Eucalyptus exserta,  
Eucalyptus melanophloia. 

Acacia bancroftiorum 
Acacia burdekensis,  
Acacia curvinervia,  
Acacia flavescens,  
Alphitonia excelsa, 
Erythroxylum australe, 
Leptospermum lamellatum,  
Petalostigma pubescens. 

Alloteropsis cimicina,  
Cleistochloa subjuncea,  
Cymbopogon refractus, 
Digitaria diminuta, 
Eriachne obtusa,  
Melinis repens*, 
Paspalidium caespitosum,  
Themeda triandra, 
Thyridolepis xerophila,  
Urochloa piligera. 

Zambezi 11.3.2,  
11.3.7,  
11.3.25 

Corymbia clarksoniana,  
Corymbia tessellaris, 
Eucalyptus camaldulensis, 
Eucalyptus crebra, 
Eucalyptus populnea, 
Melaleuca leucadendra. 
 

Alphitonia excelsa, 
Bauhinia hookeri, 
Carissa ovata, 
Cassia brewsteri, 
Ficus opposita. 

Bothriochloa ewartiana, 
Bothriochloa pertusa*,  
Cenchrus ciliaris*,  
Megathyrsus maximus*,  
Urochloa mosambicensis*. 

*Exotic pasture plants common on each soil prior to mining 

6.3.3 Species of Conservation Significance 

Where this is consistent with a proposed PMLU, habitat for threatened fauna inhabiting the Project area is to be 

incorporated into the landscape. The following subsections detail how this will be achieved for each species of 

conservation significance potentially impacted by the Project, as identified in Section 1.2.10. 

Koala 

Habitat for Koalas can be incorporated into PMLUs of “low-intensity cattle grazing” and “native ecosystems”. This will 

be achieved by ensuring that trees established to provide shade for livestock are also food trees for Koalas.  The tree 

species to be planted (via inclusion in the seed mix) vary by soil type, as shown in Table 6-4. 

Table 6-4  List of Koala food trees suitable for planting on each soil management unit 

Soil Management Unit Suitable Food Trees 

Crocodile Eucalyptus crebra 

Fish None 

Kei Eucalyptus populnea 

Komati Eucalyptus orgadophila 

Limpopo Eucalyptus populnea, Eucalyptus crebra 

Orange None 

Sabie Eucalyptus crebra 

Zambezi Eucalyptus camaldulensis (on creek banks), Eucalyptus populnea, Eucalyptus crebra, 

Greater Glider 
Habitat for Greater Gliders can be incorporated into some PMLUs of “low-intensity cattle grazing” and “native 

ecosystems”, primarily along the banks of drainage lines. The following food trees are to be included in seed mixes 

sown within 50 m of a watercourse or drainage line on the Zambezi soil unit: Eucalyptus camaldulensis, Eucalyptus 

crebra, Eucalyptus populnea, Corymbia clarksoniana, Corymbia dallachiana and Corymbia tessellaris. 

Squatter Pigeon 
Habitat for Squatter Pigeons can be incorporated into PMLUs of “low-intensity cattle grazing” and “native ecosystems” 

on all soil types contained within the Project, with the exception of the Crocodile and Sabie soil management units 

(rocky, sandstone-derived soils provide unfavourable foraging substrates).  
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Squatter Pigeons have two chief habitat needs that require restoration in rehabilitation sites: (1) a diversity of native 

and introduced pasture grasses and herbs (on which to feed) in the understorey; and (2) a minimum tree cover that 

generates a Normalised Differential Vegetation Index of at least 0.125 (measured across a 1-ha cell in the late dry 

season).  

As these habitat features are generally co-located in productive pastures (related to understorey productivity and 

diversity) and sites with Koala habitat (a moderate tree cover), a PMLU of “low-intensity grazing”, with a low-

moderate tree cover for livestock shade and Koala habitat is likely to provide habitat for Squatter Pigeons with no 

additional management inputs. 

Glossy Black-Cockatoo 
Glossy Black-Cockatoo feed only on Casuarina cristata locally, and this canopy species is to be included in seed 

mixes applied to level ground with the "Orange" soil management unit. Areas where water pools are likely to be 

particularly favourable for this tree. Conversely, slopes that retain little water are unlikely to be suitable. 

6.3.4 Topsoil Management  

Topsoil is the most valuable soil horizon for post-mining rehabilitation. Topsoil contains a seed bank, micro-

organisms and nutrients necessary for plant growth. In contrast, many of the subsoils on site are sodic and prone to 

dispersion (AARC, 2022). The soil characteristics of each soil management unit present on site (Section 1.2.7) were 

used to determine the maximum depth to which suitable topsoil material should be stripped for stockpiling and/or 

rehabilitation, in order to conserve an optimal growth medium for plants (Table 6-5). 

Table 6-5  Recommended maximum topsoil stripping depths for each soil management unit 

Soil Management 
Unit 

Stripping 
Depth (m)* 

Qualities 

Crocodile 0.1 Topsoil is strongly acidic, very rocky and not suitable for establishing improved 
pastures. It is most suited to a PMLU of native ecosystems similar than those 
naturally occurring on site. 

Fish 0.1 Topsoil is suitable for all rehabilitation purposes to 0.1 m depth, though acidic (pH 
5.5) is within the range for plant growth. Becomes sodic (potentially dispersive) 
below 0.1 m. 

Kei 0.6 Topsoil is suitable for all rehabilitation purposes to depth of 0.6 m having low 
salinity, suitable pH and low exchangeable sodium percentage. Below 0.6 m this 
SMU is increasingly alkaline and may have a reduced availability of plant nutrients. 

Komati 0.1 Topsoil is suitable for all rehabilitation purposes to 0.1 m depth. Below 0.1 m soil 
becomes increasingly alkaline and dispersive.  

Limpopo 0.3 Topsoil is favourable for plant growth but has a low nutrient-holding capacity and 
should be improved with fertiliser when planting. These very sandy soils are prone 
to slumping and should not be used on slopes exceeding 3%. Subsoils are 
susceptible to dispersion. 

Orange 0.1 Topsoil is suitable for all rehabilitation purposes to 0.1 m depth though moderate 
alkalinity may have an inhibiting effect on plan nutrient availability. Below 0.1 m 
there is a risk of dispersion and will be limited in its potential to be used as a topsoil 
/growth medium. 

Sabie 0.1 Topsoil is suitable only for rehabilitation to a native ecosystem. Surface soil is acidic 
(pH 4.6) limiting plant nutrient availability and increasing risk of aluminium 
toxicity. Below a depth of 0.1 m sodicity increases and therefore so does dispersion 
risk. 

Zambezi 0.3 Topsoil is favourable for plant growth but has a low nutrient-holding capacity and 
should be improved with fertiliser when planting. Below 0.3 m, soils are sodic and 
dispersive. The very sandy topsoil should not be used on slopes exceeding 3%. 

*Recommendations from AARC (2022) 
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Topsoils and subsoils are to be stored separately. Likewise, soils from different soil management units are to be 

managed separately. Where possible, soils should be directly placed in prepared rehabilitation areas rather than 

stockpiled. This conserves a viable seedbank and promotes revegetation. 

Topsoil Stockpiling 
Where stockpiling of topsoil is required, the following actions are to be taken to reduce the risk of soil degradation 

and improve the chances of rehabilitation success:  

▪ topsoil stockpiles should be less than 2 m high and be contoured and positioned in a manner that 

encourages water drainage and discourages erosion. Grass and herbaceous plants germinating from the 

soil seed bank are to be maintained as a protective cover for stockpiles;   

▪ if stockpiles fail to develop a natural grass cover, they are to be seeded with a fast-growing, non-invasive, 

commercially available sterile grass species (recommended species are listed in the Soil Conservation 

Guidelines for Queensland (DSITI 2015)); 

▪ topsoil should be stockpiled for the minimum time practicable.  Studies in the Hunter Valley have shown 

that the majority of deterioration occurs within the first year (Keipert et al. 2005);   

▪ stockpiles are to be monitored annually for weeds and control measures implemented as appropriate;  

▪ where soil must be stockpiled for extended periods (>2 years), soil will be tested before use for 

rehabilitation purposes; and  

▪ topsoil stockpiles are to be located in areas fenced from livestock 

▪ Storage of SMU’s separately to prevent contamination. 

Organic matter application 
Sandy soils usually have poor soil structure, low moisture retention and low available nutrient concentrations.  

The addition of organic matter to such soils helps to bind soil aggregates together and resist physical breakdown, 

improving soil structure. This in turn increases soil moisture retention and re-incorporates nutrients back into the 

soil. Where possible, topsoil should be stripped with its existing ground cover vegetation and, if subject to stockpiling, 

relocated with its cover crop vegetation. 

Depending on availability, additional organic matter (such as mulches, manures, or compost), may be incorporated 

into the topsoil. Organic materials incorporated into the topsoil will increase organic carbon levels, providing more 

exchange sites for necessary cations, increase water holding capacity, and ensure less organic matter is oxidised into 

carbon dioxide and nitrous oxide or reduced into methane (Appendix C).  

Application rates will vary depending on mulch type. Straw mulch should be applied at a rate of 5 t/ha. Note that fresh 

mulch should not be used in acidic soils. Manure should be incorporated at rates of 5-30 t/ha (depending on the type 

of manure). If available, compost can be applied at 70-150 t/ha (Appendix C). 

Fertiliser Application 
Fertilisers may be utilised to increase nutrient concentrations in soil. Presence of acidic soils within the Project area 

means that care must be taken, as some fertilisers (such as ammonium-based fertilisers) can have an acidifying effect 

on the soil. Were this to occur, lime applications would be required to mitigate the fertiliser’s acidifying effects. Topsoil 

stockpiles from each of the soil units will be tested prior to use in rehabilitation to ascertain fertiliser requirements. 

A calcium nitrate-based fertiliser such as calcium ammonium nitrate (15 to 27% N) is suitable for this application as 

it has near-neutral effect on soil pH and can be used to increase both nitrogen and calcium levels in the soil. An 

application rate of 25-50 kg N/ha should be sufficient for successful vegetation establishment (CRDC, 2020). This 

could be complemented with an application of sulphate of potash (41 % K) to increase potassium levels in the soil.  
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This fertiliser would also increase sulphur and can be drilled with seeds (unlike other potassium fertilisers such as 

muriate of potash which can damage seed germination). Typical application rates of potassium for pastures in light 

soils are of around 20 kg K/ha (Appendix C). 

Alternatively, urea (46.7% N) may be applied as a nitrogen fertiliser (usually the most economical nitrogen fertiliser), 

but this would need to be applied in combination with lime (calcium carbonate), to overcome the acidifying effects of 

urea. A rate of 150 kg/ha of urea is recommended for soils in low rainfall areas where soil nitrate content is below 3 

mg/kg. Limestone application rates should be around 1 t/ha of lime.  

It is expected that 1 t/ha of lime (incorporated in the first 10 cm of soil) will increase the pH of sandy soils by 0.57 

units (Department of Primary Industries n.d.).  Follow up pH testing will be undertaken to evaluate the need to add 

more lime – lime would be added initially at small doses and then at gradually increasing application rates as 

necessary. 

Phosphorus application rates would be carefully determined, as many Australian native species are adapted to low 

phosphorus concentrations in the soil. Application rates of 10-20 kg P/ha have been suggested for grazing pastures 

(Victoria Government 2013) and mine restoration (Daws et al. 2013). To achieve this, single superphosphate (8.8% 

P) could be applied, which would also supply sulphate. (Note this fertiliser should not be blended with urea). 

After application, soil ameliorants will be incorporated into the soil to approximately 0.3 m (for example by using a 

scarifier or ripper tynes) so they are not lost by wind or washed away by rainfall.  Ideally, after vegetation 

establishment (after 6 to 12 months since sowing) soils will be re-tested to determine if any follow-up application of 

ameliorants is required. 

Besides using fertilisers, incorporating native leguminous forbs such as Rhynchosia minima (Rhynchosia) and 

tomentella (Hairy Glycine) to the seed mix is a natural method of increasing soil nitrogen levels due to the nitrogen 

fixing capabilities of legume species. This could establish natural nitrogen cycling within the topsoil resulting in long-

term improvements in soil fertility and self-sustaining vegetation. 

6.3.5 Subsoil Management 

Many of the subsoils within the Project are dispersive and must be managed carefully to reduce the risk of erosion 

and sedimentation of downstream waterways. Most of these subsoils do not provide a favourable substrate for plant 

establishment. Instead, the following actions, where practicable, are to be taken to manage the storage of subsoils: 

▪ subsoil to be directly placed into its final position rather than stockpiled as a priority; 

▪ subsoil stockpiles to be contained, to ensure that any eroded material is retained within the pits and not 
released into waterways; 

▪ subsoil stockpiles should not to be placed on slopes greater than 3%, and the stockpile surface should be 

levelled to reduce the speed of any run-off; and 

▪ Sediment control infrastructure is to be constructed around all stockpile areas.  

Where dispersive subsoil material is to be utilised in rehabilitation works, it will tested, and if required, treated with 

gypsum (calcium sulphate) prior to sowing/planting.  

Dispersive soils generally have low porosity, low air movement and therefore low oxygen availability for plants. They 

also have slow water infiltration which can lead to waterlogging.  Gypsum application rates for moderate to severe 

dispersive soils usually range from 2.5 to 5 t/ha depending on site-specific characteristics (DPIRD, 2020).  

Given the high exchangeable sodium percentage in sodic subsoils, an application of 5 t/ha of gypsum is recommended 

(AARC, 2022). Gypsum will cause soil particles to flocculate, therefore improving soil structure, increasing water and 

plant root penetration into the soil. Irrigation will also be important where required.   

These soils should be well irrigated so that sodium moves down the soil profile. In contrast, low amounts of water in 

the soil can result in sodium moving up the soil profile by evaporation. 
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The Crocodile and Kei SMUs represent an opportunity for use as a soil resource, given their non-sodic nature 

throughout the depth profile. If available as a soil resource, consideration will be given to incorporating ameliorants 

to address the pH limitations of these materials and improve their potential to support a rapid and successful 

rehabilitation outcome. 

6.3.6 Revegetation Approach 

Soil Spreading 
A growing medium of 0.25 m of topsoil will be placed over the subsoil/waste-rock deposits described in Section 6.1.3. 

Organic material harvested from the mine footprint will be incorporated into the topsoil. 

Following the spreading of topsoil, rehabilitated areas are to be ripped to a depth of 0.4 to 0.5 m. Ripping reduces 

compaction from heavy machinery, encourages the infiltration of water and reduces the risk of erosion. If engineered 

waterways are included in the landform, areas should be ripped on a grade (e.g. 0.5%). Otherwise, areas should be 

ripped on the contour.  

Spread and ripped (at a grade of 0.5%) soil should have a rough surface with abundant troughs and banks, which help 

to resist erosion, improve infiltration and retain litter. In accordance with the results of trials elsewhere in the Bowen 

Basin (Williams 2001), a rock cover (sourced from waste rock) is to be placed upon topsoil on slopes greater than 

10% (equivalent to 6°). This rock is to constitute approximately 30% of the soil cover, to convey optimal erosion 

protection during the initial stages of vegetation establishment (Williams 2001) (Appendix C).  

Topsoil placement should occur in October-November, shortly before the commencement of the wet season. Soil 

operations are to be undertaken when the soil is dry or damp, but not saturated. Manual handling of wet soils is 

logistically difficult, damages the soil’s structure and leads to compaction. 

Contour banks on slopes will be constructed at a spacing of 80 m for slopes of 1V:6H (MCA 1998). Larger contour 

drains are generally more stable and longer lasting. Berms should be constructed of compacted material (IE Aust 

Erosion and Sediment Control Guidelines). Contour banks should convey water to engineered rock-lined spine drains 

on steep slopes. A competent basalt or alternative rock source is recommended. Geofabric in construction of rock-

lined spine drains will be used where feasible (Appendix C). 

Fertiliser and Soil Amelioration 
Most of the topsoils within the Project area are nutrient-deficient, and the addition of an initial fertiliser application 

at the time of planting will facilitate plant establishment and growth. A controlled-release fertiliser with the following 

nutrient concentrations is to be applied at the time of seeding as required: 

▪ Nitrogen: 15.0-27.0%; 

▪ Phosphorus: 8.8%%; and 

▪ Potassium: 41% 

Application rates should follow the manufacturer’s guidelines, but are expected to be 100-500 kg/ha, depending on 

nutrient concentrations.  Further detail on specific application rates of fertilisers if required for amelioration of 

different anticipated conditions is also outlined above.   

Seeding 
Seeding operations shall not take place until the prepared area has been constructed in accordance with the specified 

requirements. Ideally, sowing should take place within one week of topsoil placement and ripping. Rainfall between 

cultivation and sowing results in the partial collapse of furrows and crusting of the soil surface. Sites may need to be 

re-ripped prior to sowing if rain occurs following the initial treatment. Seeding operations are not to be undertaken 

on days: 

▪ when wind speeds exceed 15 km/h; 

▪ where the surface is fully saturated; 

▪ when temperatures exceed 37°C; and 
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▪ during heavy rain, or when heavy rain is imminent. 

The seed mix to be applied varies by soil management unit (Section 6.2.4). However, all seed mixes are to include a 

combination of sterile grass varieties (e.g., Silk Sorghum Sorghum spp. and/or Japanese Millet Echinochloa 

esculenta)—which act as cover crops—native species and pasture species. 

The seed mix is to be uniformly blended with a bulking agent such as dry sand or dry, fine sawdust at a rate of 1 part 

seed to 5 parts bulking agent by volume. This mix is then combined with fertiliser on the day of planting and 

distributed evenly across the planting area. Seed may be pre-mixed and stored with the bulking agent for several 

months; however, fertiliser should not be stored with seed for longer than necessary.  

Hydromulching 
Where deemed appropriate on the steepest banks or other areas that are more disposed to potential erosion, 

Hydromulching will be implemented. Hydromulching will be undertaken with a slurry of water, seed, fertiliser, mulch 

and a binder to contribute to ideal growing conditions and rapid vegetation through the stabilisation of the landform, 

incorporation of organic matter and nutrient addition. 

Planting of Container Stock 
Some species of trees and shrubs (especially those with fleshy fruits, such as Erythroxylum australe and Carissa ovata) 

recolonise poorly from directly sown seed, and are best reared in a nursery environment and planted as one-year-old 

tube stock. Monitoring of previous years’ progressive rehabilitation on site (i.e., detecting the failure of certain species 

to germinate in situ) will inform which species should be prioritised for container stock in ongoing rehabilitation 

campaigns.  

Container stock is to be hand-planted in clusters of 5-10 individuals, each seedling spaced approximately 2 m apart. 

The planting of container stock is to take place within five days of heavy rain (>40 mm over a 24 hr period), when soil 

moisture levels are high. The spacing between clusters will depend on the density of other species that successfully 

germinate, but planting densities of up to 100 trees per hectare may be required where seed germination is 

particularly poor. 

All container stock is to be sun-hardened for at least one month prior to planting. 

Planting holes are to be excavated to a minimum diameter equivalent to twice the diameter of the plant container and 

to a depth equivalent to the height of the plant container. The material at the bottom of the hole is to be broken up to 

a depth of 50 mm. The sides of the hole are to be roughened. The top of the plant’s root ball is to be level with the 

surrounding ground. The topsoil is to be tamped down to create a slightly depressed basin surrounding the plant, 

without exposing the root system. 

Fencing 

Livestock-proof fencing is to be installed around all revegetated areas at or prior to the completion of seeding and 

planting. Rehabilitated areas are to be maintained free of livestock until these sites are sufficiently established for the 

commencement of grazing. 

6.3.7 Seed Mix 

Seed is to be sourced from a combination of local collections and commercial suppliers. Local seed collections will 

begin at least two years prior to the commencement of rehabilitation, to allow for the potential of unfavourable 

weather to cause the failure of seed production in any one year. Seed is to be stored for a maximum of five years prior 

to use, and regular collections/purchases will be required throughout the duration of the Project. 

The preliminary seed mixes that are proposed for each soil management unit are shown in Table 6-6.  

These have been developed based on the dominant species of trees, shrubs and grasses present within each soil 

management unit within the Project area prior to mining. Adjustments to these seed mixes will be made pending seed 

availability, the results of rehabilitation trials (Section 6.3.8) and the performance of the earliest rehabilitation efforts 

on site. It is expected that some of the species listed will display poor recruitment via direct seeding, and such species 

will be removed from the seed mixes and planted as container stock instead. 
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The value of Buffel Grass (Cenchrus ciliaris) for mine rehabilitation in Queensland is debated. This exotic pasture 

species is a rapid coloniser of disturbed ground and is effective for controlling erosion. Among earlier rehabilitation 

efforts in the Bowen Basin, Buffel Grass was the dominant pasture species planted (Grice et al. 2012). However, it is 

only moderately palatable to cattle and aggressively outcompetes other plant species, including more valuable 

pastures (Grice et al. 2012; Erskine and Fletcher 2013). Buffel Grass is considered the likely cause of a marked decline 

in species diversity over time at other mine rehabilitation areas within the Bowen Basin (Erskine and Fletcher 2013). 

This declining diversity jeopardises the stability and functionality of the rehabilitated landforms. 

At the Project, Buffel Grass (Cenchrus ciliaris) is included within seed mixes on soil management units in which it was 

dominant pre-mining, but in much lower ratios than observed in reference sites. This approach is a compromise 

between replicating the pastures occurring on site prior to mining and establishing a diverse mix of native and exotic 

pasture species that have high pasture productivity and environmental value (i.e., can sustain the proposed PMLUs). 

Table 6-6  Seed Mix Species List as per approved PRCP schedule for Vulcan South EA100265081 (Table 1) 

11.4.8 - Eucalyptus cambageana woodland to open forest with Acacia harpophylla or A. 

argyrodendron on Cainozoic clay plains 

Trees 

Dominant: Acacia harpophylla, Eucalyptus cambageana 

Frequent: Eucalyptus cambageana, Acacia harpophylla, Eucalyptus populnea, Eucalyptus thozetiana, 

Terminalia oblongata subsp. Oblongata, Eremophila mitchellii, Lysiphyllum carronii 

Shrubs 

Dominant: Geijera parviflora, Acacia harpophylla, Eremophila mitchellii, Alectryon diversifolius, Carissa ovata 

Frequent: Eremophila mitchellii, Acacia harpophylla, Alectryon diversifolius, Carissa ovata, Atalaya 

hemiglauca, Flindersia dissosperma, Geijera parviflora, Apophyllum anomalum, Alphitonia excelsa, Capparis 

lasiantha, Clematicissus opaca, Enchylaena tomentosa, Eucalyptus cambageana, Terminalia oblongata 

Ground 

Dominant: Chloris ventricose, Enteropogon ramosus, Sporobolus scabridus, Paspalidium caespitosum, 

Trianthema triquetra 

Frequent Grasses: Sporobolus caroli, Enteropogon acicularis, Enteropogon ramosus, Cyperus gracilis, 

Eragrostis lacunaria, Sporobolus scabridus, Aristida personata, Chloris ventricose, Dactyloctenium radulans, 

Enneapogon lindleyanus, Paspalidium caespitosum, Ancistrachne uncinulata, Aristida indet., Aristida 

jerichoensis, Astrebla squarrosa, Cymbopogon refractus, Cyperus indet., Eriochloa pseudoacrotricha, 

Fimbristylis dichotoma, Heteropogon contortus, Panicum effusum, Paspalidium constrictum, Paspalidium 

distans 

11.5.3 - Eucalyptus populnea +/- E. melanophloia +/- Corymbia clarksoniana woodland on Cainozoic 

sand plains and/or remnant surfaces 

Trees 

Dominant: Eucalyptus populnea, Eucalyptus melanophloia 

Frequent: Eucalyptus populnea Eucalyptus melanophloia Eucalyptus brownii, Corymbia clarksoniana, 

Eucalyptus crebra, Ventilago viminalis, Eremophila mitchellii 

Shrubs 

Dominant: Eremophila mitchellii Erythroxylum australe, Grewia latifolia 

Frequent: Eremophila mitchellii, Erythroxylum australe, Grewia latifolia, Acacia excelsa, Atalaya hemiglauca, 

Carissa ovata, Eucalyptus populnea, Acacia sericophylla, Archidendropsis basaltica, Capparis lasiantha, 

Cassia brewsteri, Denhamia cunninghamii, Eucalyptus brownii, Eucalyptus melanophloia, Flindersia 

dissosperma, Lysiphyllum carronii, Psydrax oleifolia, Carissa lanceolata 

Ground 

Dominant: Themeda triandra, Aristida calycina, Chrysopogon fallax, Fimbristylis dichotoma 

Frequent Grasses: Chrysopogon fallax, Fimbristylis dichotoma, Heteropogon contortus, Aristida calycina, 

Digitaria brownii, Panicum effusum, Themeda triandra, Cyperus fulvus, Dichanthium sericeum, Eragrostis 
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lacunaria, Eragrostis sororia, Aristida jerichoensis, Bothriochloa decipiens, Bothriochloa decipiens var. 

decipiens, Cymbopogon bombycinus, Cyperus gracilis, Digitaria ammophila, Enneapogon lindleyanus, 

Enneapogon virens, Eragrostis brownii, Eragrostis leptostachya, Eulalia aurea, Sporobolus caroli, Tragus 

australianus, Triodia pungens 

11.10.1 - Corymbia citriodora woodland on coarse-grained sedimentary rocks 

Trees 

Dominant: Corymbia citriodora subsp. Citriodora, Corymbia citriodora subsp. Variegate, Eucalyptus crebra 

Frequent: Corymbia citriodora subsp. Variegate, Eucalyptus crebra, Corymbia citriodora subsp. Citriodora, 

Corymbia citriodora, Angophora leiocarpa, Eucalyptus fibrosa  subsp. Nubilis, Eucalyptus longirostrata, 

Eucalyptus melanophloia 

Shrubs 

Dominant: Acacia leiocalyx subsp. Leiocalyx, Alphitonia excelsa 

Frequent: Acacia leiocalyx subsp. leiocalyx, Alphitonia excelsa, Corymbia citriodora subsp. Variegate, 

Eucalyptus crebra, Petalostigma pubescens, Acacia longispicata 

Ground 

Dominant: Cleistochloa subjuncea, Aristida indet., Eremochloa bimaculata, Arundinella nepalensis, Themeda 

triandra 

Frequent Grasses: Panicum effusum, Cymbopogon refractus, Arundinella nepalensis, Eremochloa 

bimaculata, Themeda triandra, Entolasia stricta, Fimbristylis dichotoma, Aristida caput-medusae, Scleria 

sphacelate, Aristida indet., Eragrostis elongata, Aristida ramosa, Cleistochloa subjuncea, Aristida 

queenslandica, Cyperus gracilis, Heteropogon contortus, Digitaria diffusa, Digitaria indet., Scleria 

mackaviensis, Chrysopogon fallax, Paspalidium criniforme, Digitaria breviglumis, Eulalia aurea, Setaria 

surgens, Sporobolus elongatus, Aristida calycina var. calycina, Aristida queenslandica var. queenslandica, 

Bothriochloa decipiens var. decipiens 

11.10.3 - Acacia catenulata or A. shirleyi open forest on coarse-grained sedimentary rocks. Crests 

and scarps 

Trees 

Dominant: Eucalyptus crebra, Acacia shirleyi, Alphitonia excelsa 

Frequent: Eucalyptus crebra, Corymbia citriodora, Acacia shirleyi 

Shrubs 

Dominant: Acacia shirleyi, Alphitonia excelsa 

Frequent: Alphitonia excelsa, Acacia shirleyi, Alstonia constricta, Erythroxylum sp. (Splityard Creek L.Pedley 

5360), Erythroxylum australe 

Ground 

Dominant: Cleistochloa subjuncea Scleria sphacelate, Entolasia stricta, Eragrostis lacunaria, Thyridolepis 

xerophila 

Frequent: Aristida caput-medusae, Panicum effusum, Aristida queenslandica var. dissimilis, Entolasia stricta, 

Eragrostis lacunaria, Cleistochloa subjuncea Scleria sphacelate, Thyridolepis xerophila, Digitaria parviflora 

Eragrostis sororia, Setaria dielsii, Aristida gracilipes, Aristida jerichoensis var. subspinulifera, Cymbopogon 

refractus Digitaria ramularis, Paspalidium distans, Paspalidium gracile, Aristida jerichoensis var. jerichoensis, 

Calyptochloa gracillima subsp. gracillima, Cyperus gracilis, Digitaria breviglumis, Schoenus kennyi 

11.5.9 - Eucalyptus crebra and other Eucalyptus spp. and Corymbia spp. woodland on Cainozoic sand 

plains and/or remnant surfaces 

Trees 

Dominant: Eucalyptus crebra, Corymbia clarksoniana, Acacia leptostachya, Bursaria incana, Petalostigma 

banksii 
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Frequent: Eucalyptus crebra, Corymbia clarksoniana, Casuarina cristata1, Petalostigma pubescens, Acacia 

cowleana, Acacia leptostachya, Alphitonia pomaderroides Antidesma parvifolium, Bursaria incana, Gardenia 

indet., Geijera salicifolia Grevillea glauca, Larsenaikia ochreata, Petalostigma banksii Siphonodon indet. 

Shrubs 

Dominant: Acacia conferta, Acacia disparrima subsp. Calidestris, Acacia cowleana, Gardenia indet., 

Petalostigma pubescens, Grewia retusifolia Petalostigma banksia, Eucalyptus crebra, Persoonia falcata 

Frequent: Erythroxylum austral, Acacia conferta, Acacia cowleana, Acacia disparrima subsp. calidestris, 

Acacia holosericea, Alphitonia pomaderroides, Breynia oblongifolia, Coelospermum reticulatum, Gardenia 

indet., Grevillea parallela, Petalostigma pubescens, Eucalyptus crebra, Grewia retusifolia, Acacia 

leptostachya, Corymbia clarksoniana, Indigofera australis, Persoonia falcata, Petalostigma banksia 

Ground 

Dominant: Eremochloa bimaculate, Brunoniella acaulis, Desmodium brachypodum, Aristida holathera var. 

holathera 

Frequent Grasses: Alloteropsis semialata Aristida calycina var. calycina, Chrysopogon fallax, Eragrostis 

spartinoides, Eremochloa bimaculata Panicum effusum, Ancistrachne uncinulata, Aristida holathera var. 

holathera, Calyptochloa cylindrosperma, Ectrosia indet., Heteropogon contortus, Mnesithea Formosa, 

Paspalidium indet., Scleria brownii, Themeda triandra 

11.9.2 - Eucalyptus melanophloia +/- E. orgadophila woodland on fine-grained sedimentary rocks 

Trees 

Dominant: Eucalyptus orgadophila, Eucalyptus melanophloia 

Frequent: Eucalyptus melanophloia Eucalyptus orgadophila, Acacia excelsa, Angophora subvelutina, 

Brachychiton populneus, Brachychiton populneus subsp. Populneus, Corymbia citriodora, Corymbia 

erythrophloia, Corymbia trachyphloia, Eremophila mitchellii, Eucalyptus populnea, Lysiphyllum carronii  

Shrubs 

Dominant: Carissa ovata Archidendropsis basaltica, Alectryon diversifolius, Ehretia membranifolia 

Frequent: Alectryon diversifolius, Archidendropsis basaltica, Carissa ovata, Ehretia membranifolia, Atalaya 

hemiglauca, Breynia oblongifolia, Denhamia cunninghamii, Dodonaea filifolia, Eremophila mitchellii, 

Erythroxylum austral, Eucalyptus melanophloia, Geijera parviflora, Hovea longipes, Petalostigma pubescens, 

Senna indet., Xanthorrhoea glauca subsp. glauca 

Ground 

Dominant: Aristida calycina var. calycina, Enneapogon lindleyanus, Bothriochloa bladhii, Aristida indet. 

Frequent Grasses: Enneapogon lindleyanus, Heteropogon contortus, Cymbopogon refractus, Themeda 

triandra, Ancistrachne uncinulata, Aristida calycina var. calycina, Aristida indet., Bothriochloa bladhii, 

Bothriochloa decipiens var. decipiens, Chloris ventricose, Cyperus indet., Enneapogon virens, Eragrostis 

lacunaria, Eulalia aurea, Panicum effusum, Paspalidium indet., Abildgaardia ovata, Aristida acuta, Aristida 

caput-medusae, Aristida holathera var. holathera, Aristida latifolia, Aristida leptopoda, Aristida personata, 

Bothriochloa bladhii subsp. bladhii, Bothriochloa ewartiana, Bulbostylis barbata, Chloris divaricate, Cyperus 

bifax, Cyperus gilesii, Cyperus gracilis, Dactyloctenium radulans Dichanthium sericeum subsp. sericeum, 

Digitaria indet., Enneapogon indet., Enneapogon polyphyllus, Enteropogon acicularis, Eragrostis indet., 

Eragrostis sororia, Eriochloa crebra, Eriochloa pseudoacrotricha, Heteropogon indet., Imperata cylindrica, 

Microlaena stipoides, Panicum decompositum, Paspalidium criniforme, Paspalidium distans, Paspalidium 

globoideum, Paspalidium gracile, Sarga leiocladum, Scleria brownii, Sporobolus caroli, Sporobolus creber, 

Themeda avenacea, Tragus australianus, Urochloa foliosa, Urochloa indet. 

11.3.25 - Eucalyptus tereticornis or E. camaldulensis woodland fringing drainage lines 

Trees 

 
 

1 Casuarina cristata is not listed in the technical description for 11.5.9; however, it has been included as it occurs 
locally and is an important species for the Glossy Black-cockatoo. 
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Dominant: Eucalyptus camaldulensis, Eucalyptus tereticornis, Corymbia tessellaris 

Frequent: Eucalyptus tereticornis, Eucalyptus camaldulensis, Corymbia tessellaris, Angophora floribunda, 

Eucalyptus coolabah, Eucalyptus populnea, Acacia salicina, Acacia stenophylla 

Shrubs 

Frequent: Acacia salicina, Ficus opposite, Alphitonia excelsa, Melaleuca trichostachya 

Ground 

Dominant: Arundinella nepalensis, Heteropogon contortus, Themeda triandra, Lomandra longifolia 

Frequent grasses: Cyperus gracilis, Heteropogon contortus, Dichanthium sericeum subsp. sericeum, 

Paspalidium distans, Arundinella nepalensis, Bothriochloa bladhii subsp. bladhii, Cyperus indet., Paspalidium 

jubiflorum, Themeda triandra, Aristida personata, Eriochloa crebra, Chrysopogon filipes, Dichanthium 

sericeum, Eriochloa procera, Sporobolus mitchellii, Capillipedium spicigerum, Eulalia aurea, Imperata 

cylindrica, Leptochloa digitata, Panicum effusum, Anthosachne scabra, Bothriochloa bladhii, Cymbopogon 

refractus, Eragrostis leptostachya, Panicum laevinode, Sporobolus creber, Urochloa foliosa 

Low-intensity grazing   

Grasses 

Ancistrachne uncinate 

Bothriochloa ewartiana 

Chloris divaricate 

Chloris ventricose 

Cymbopogon refractus 

Dichanthium sericeum 

Themeda triandra 

Japanese Millet  - sterile hybrid 

Silk Sorghum 
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6.3.8 Rehabilitation Trials 

A rehabilitation trial will not be conducted for the project considering the small period of time between the 
completion of works at the highwall and when the area is available for rehabilitation. If a rehabilitation trial was 
conducted, it would delay the onset of actual rehabilitation. To be of value, trials need to occur on remediated 
landforms, this could not occur until 2027. Learnings from Vulcan Coal Mine are anticipated to be far more 
valuable than a trial at Vulcan South. 
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7 SURRENDER OF THE ENVIRONMENTAL AUTHORITY 

A surrender application must comply with requirements contained in section 262 of the Environmental Protection 

Act 1994. This application must be accompanied by a final rehabilitation report, a post-mining management report 

and a compliance statement for the EA and PRC Plan schedule. 

The final rehabilitation report is to contain an environmental risk assessment and information on any proposed 

costs related to residual risks remaining at the site. The environmental risk assessment must be done using a 

methodology agreed to by the administering authority. The risk assessment is a key step before the calculation of 

any residual risk costs for the site. The calculation of costs could include consideration of the present value of the 

future costs of likely repairs, necessary monitoring and maintenance costs and the ongoing management costs of 

rehabilitated land. 

There is a payment as a pre-condition to the surrender of an EA in order to allow the government to address 

residual risks associated with a site at surrender. Residual risks may include the possibility that rehabilitation 

works and engineered structures may fail or the ongoing costs of monitoring and maintenance after surrender. 

The residual risk requirements do not remove or change the obligations of an EA holder to complete rehabilitation 

to required standards. The residual risk framework enables companies to relinquish the tenure and surrender an 

EA whilst ensuring the State understands any remaining risks on site and is resourced to manage the risks, 

including possible financial consequences of future environment harm. 



PRC Plan – Vulcan South   
 
 

143 

 

8 RISK ASSESSMENT 

In accordance with section 126C(1)(f) of the EP Act, this section assesses the risks of a stable PMLU not being 

achieved, and how these risks will be managed or minimised. Risks are scored based on definitions in Table 8-1 

Risks specific to each rehabilitation milestone have been identified in identified in Table 8-2. Both inherent risks 

(in the absence of risk treatments) and residual risks (once controls are in place) are identified and assessed for 

each hazard.  

Table 8-1  Scoring system used to assess risks 

 

 

 

Likelihood 

1 Rare 2 Unlikely 3 Possible 4 Likely 
5 Almost 
Certain 

Unlikely to occur in 
a lifetime; or very 
unlikely to occur; 
or no known 
occurrences in 
broader worldwide 
community. 

Could occur about 
once during a 
lifetime; or more 
likely not to occur 
than to occur; or has 
occurred at least 
once in the broader 
worldwide industry. 

Could occur more than 
once during a lifetime; 
or as likely to occur as 
not to occur; or has 
occurred at least once 
in the 
mining/commodities 
trading industry. 

May occur about once 
per year; or more 
likely to occur than 
not occur; or has 
occurred at least once 
on a mine site in the 
Bowen Basin. 

May occur several 
times per year; or 
expected to occur; 
or has occurred 
several times on a 
mine site in the 
Bowen Basin. 

C
o

n
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q
u

e
n

ce
 

5
 C

a
ta

st
ro

p
h

ic
 Unconfined and 

widespread 
environmental 
damage; impacts 
reaching into 
surrounding areas; 
major remediation 
measures required. 

15 19 22 24 25 

4
 M

a
jo

r 

Long-term (2-10 
years) impact; 
major remediation 
measures required. 10 14 18 21 23 

3
 M

o
d

e
ra

te
 Medium-term (<2 

years) impact; 
requires moderate 
intervention. 6 9 13 17 20 

2
 M

in
o

r 

Short-term impact; 
requires minor 
remediation or 
intervention. 3 5 8 12 16 

1
 N

e
g

li
g

ib
le

 No lasting impact; 
requires minor or 
no remediation; 
minor management 
intervention mat be 
required. 

1 2 3 7 11 
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Table 8-2  Risk assessment for rehabilitation of Vulcan South 

Milestone Hazard Impact 

Inherent Risk 

Proposed actions 
Justification of treatment option 

 

R
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monitoring  
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Schedule for 
infrastructure 
decommissioning 
and removal 
inadequately 
communicated 
among 
management and 
work teams. 

• Failure to remove all 
infrastructure in 
accordance with the PRC 
Plan Schedule. 

• Achievement of milestone 
1 delayed. 

2 3 9 

• Infrastructure decommission schedule to be incorporated into annual 
mine planning. 

• Monthly progress meetings are to take place between management (i.e., 
responsible personnel) and work crews regarding infrastructure 
decommissioning and removal. 

• A register of infrastructure is to track which structures exist in each 
rehabilitation area and which have been removed. 

The proposed actions will allow the early 
identification of potential deviations from the 
PRC Plan Schedule, affording ample opportunity 
to adjust work rates to ensure that scheduled 
works are completed by the reporting date of 10 
December. 

Adequate time allocated 
for planning and progress 
meetings. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.1 

1 3 6 

Infrastructure 
decommissioning 
and removal 
takes longer than 
planned. 

• Achievement of milestone 
1 delayed. 

2 2 5 

• Monthly progress meetings are to take place between management (i.e., 
responsible personnel) and work crews regarding infrastructure 
decommissioning and removal. 

• Additional work team resourcing may be sought in the event that the 
completion of scheduled works is otherwise unlikely by the annual 
reporting date.  

The proposed actions will allow the early 
identification of potential deviations from the 
PRC Plan Schedule, affording ample opportunity 
to adjust work rates to ensure that scheduled 
works are completed by the reporting date of 10 
December. 

Adequate time allocated 
for planning and progress 
meetings; funding for 
supplementary 
contractors, if required. 

1 2 3 
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Previously 
unidentified 
contamination 
source 
discovered. 

• Achievement of milestone 
2 delayed. 

• Financial cost of 
remediation. 

2 3 9 

• Records are to be kept of all spills, leaks and other incidents occurring at 
the Project that might result in contamination. These incidents are to be 
recorded in an Incident Register, and information about relevant 
incidents are to be provided to an approved auditor prior to their site 
visit/testing.  

• Employees and contractors are to be made aware of their reporting 
obligations through a Site Induction. 

• Initial consultation with an approved auditor to identify contamination 
targets for remediation or removal. 

To be suitable for a PMLU of low-intensity 
grazing, contaminated land must be removed 
from the Contaminated Land Register or the 
Environmental Management Register, and 
declared suitable for any use. These works must 
be approved by a suitably qualified person and 
an approved auditor (under the Environmental 
Protection Act 1999 Act).  

Adequate time per shift 
for reporting; funding for 
audits. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.2. 

1 3 6 

Remediation 
work not 
completed to 
schedule. 

• Achievement of milestone 
2 delayed, stalling later 
phrases of rehabilitation. 

2 3 9 

• Decontamination works are to be incorporated into annual mine 
planning. 

• Monthly progress meetings are to take place between management (i.e., 
responsible personnel) and work crews regarding de-contamination 
works 

• Compliance with the PRC Plan schedule is to be overseen by responsible 
personnel. 

Decontamination works must be completed to 
allow sufficient time for milestones 3 and 4 to be 
accomplished prior to the wet-season, or 
milestone 5 will be delayed by an additional 
year. 

Adequate time allocated 
for planning and progress 
meetings. 

1 3 6 

Waste rock is 
more reactive 
than anticipated. 

• Potential for acid mine 
drainage, neutral 
metalliferous mine 
drainage or saline mine 
drainage to reduce water 
quality in groundwater 
and surface water. 

• High cost of remediation. 

2 4 14 

• Ongoing waste characterisation throughout operations. 
• Ongoing testing of mine-affected water throughout operations. 
• Should waste rock material with reactive chemistry be identified during 

operations: 
- Extraction is to cease until the situation can be resolved; and 
- Geochemical specialists are to be consulted to advise about 

appropriate handling and management of the material. 

Ongoing testing of waste material and mine-
affected water is a standard practice in QLD 
mining operations. It will provide an early 
detection system for mischaracterisation of 
rock. 

A response procedure will aim to prevent 
further removal of reactive material until 
appropriate infrastructure can be designed and 
constructed to manage the material. 

Adequate budget for 
geochemical testing. 

1 4 10 
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Heavy rain prior 
to surface 
preparation and 
revegetation 
(milestones 4 and 
5). 
 

• Sedimentation of 
downstream waterways. 

4 3 17 

• Slope designed with shallow gradient. 
• Earthworks timed to coincide with dry-season. 
• Sediment management systems (drains and sediment dams) to be 

operational during construction of final landform. 

The planned low slope gradient limits the 
capacity for water to carry material.  

Heavy downpours are unlikely between the 
months of June and October. 

Sediment management systems trap eroded 
material before it can enter local waterways. 
This system has been designed in accordance 
with the Best Practice Erosion and Sediment 
Control (IECA 2008) guidelines.  

The sediment 
management system has 
been already designed for 
the planning and 
approval stages of the 
Project. Appropriate time 
and personnel are 
required for construction 
of this system. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.3. 

2 3 9 

Timing and 
design 
specifications for 
final landform not 
adequately 
implemented. 

• Achievement of milestone 
3 delayed. 

• Reduced safety and/or 
stability of final landform.  

2 3 9 

• Annual audits are to confirm agreement between as-constructed 
landforms and approved designs. 

• Monthly progress meetings are to take place between management (i.e., 
responsible personnel) and work crews regarding landform 
construction. 

Early detection of inconsistencies between 
constructed landforms and approved designs 
will allow adequate opportunity for 
modifications to be completed by the reporting 
date of 10 December. 

Adequate time allocated 
for planning and progress 
meetings; funding for 
auditors. 

1 2 3 
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Inappropriate 
topsoil and 
subsoil 
management 
whilst stockpiled. 

• Reduced viability of 
topsoil, limiting plant 
establishment at 
rehabilitated sites. 

• Topsoil infested with 
weed propagules, which 
will invade rehabilitated 
sites. 

4 4 21 

• Spatial segregation of topsoil and subsoil, with signage installed at each 
stockpile to denote soil type. 

• Topsoil stockpiles to be managed in strict accordance with practices 
described in Section 6.3.4. 

By minimising stockpile heights, preventing the 
mixing of subsoils and topsoil, maintaining a 
vegetative cover on stockpiles and controlling 
weed populations on stockpiles before they 
become dominant, soil health will be 
maintained.  

Adequate signage, 
herbicides and personnel 
are required. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.4. 

2 3 9 
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Milestone Hazard Impact 

Inherent Risk 

Proposed actions 
Justification of treatment option 

 

R
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Performanc
e measures  

Reporting and 
monitoring  

Residual Risk 
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Inadequate 
topsoil cover  

• Exposure of dispersive 
subsoils to rain. 

• Gully erosion. 
• Cost of repeating landform 

reshaping and surface 
preparation.  

3 4 18 

• A minimum of 25 cm of topsoil is to be placed on all exposed subsoil. 
• 30% rock cover applied to topsoil on slopes. 
• Subsoils are to be mixed with 25% rock. 
• Rapidly establishing grasses to be included in seed-mixes. 
• Sediment management systems (drains and sediment dams) to be 

operational during surface preparation and revegetation. 

Dispersive subsoils across the local region often 
naturally have a cover of only 10-20 cm of stable 
topsoil, and 25 cm is considered sufficient to 
protect the subsoil from exposure to erosional 
forces. A review of studies elsewhere in the 
Bowen Basin (refer Section 6.2.8) indicates that 
the measures in place at the Project will 
sufficiently limit the risk of erosion. 

Adequate waste rock set 
aside for a protective 
cover; seed for pioneer 
grasses; appropriate time 
and personnel are 
required for construction 
of the sediment 
management system and 
final landform according 
to designs. 

2 3 9 

Vehicles 
contaminated 
with weed seeds 
used for 
earthworks  

• Weeds invading 
rehabilitated sites, 
inhibiting the 
establishment of desirable 
species and preventing 
achievement of milestones 
6 and 7. 

3 4 18 

• Strict vehicle wash-down practices for vehicles entering the site from 
contaminated areas. 

• Annual weed monitoring program, to allow the early detection and 
treatment of new weed infestations. 

Prevention of introduction and early treatment 
of new infestations are central to the successful 
and cost-effective management of weeds on site. 

Adequate time and 
budget for wash-downs, 
monitoring and weed 
control. 2 3 9 

Heavy rainfall 
occurring prior to 
establishment of 
vegetative cover. 

• Loss of topsoil from 
slopes. 

• Siltation of downstream 
waterways. 

• Failure of vegetation to 
establish on eroded 
surfaces. 

• Cost of reapplying topsoil 
to eroded surfaces. 

4 3 17 

• Low slope gradient in landform design to limit capacity for sediment 
loss. 

• Surface preparation immediately prior to seeding to limit time that bare 
slopes are exposed to rain events. 

• 30% rock cover applied to slopes. 
• Rapidly establishing grasses to be included in seed-mixes. 
• Sediment management systems (drains and sediment dams) to be 

operational during surface preparation and revegetation. 

A review of studies elsewhere in the Bowen 
Basin (refer Section 6.2.8) indicates that the 
measures in place at the Project will sufficiently 
limit the risk of erosion. 

Adequate waste rock set 
aside for a protective 
cover; seed for pioneer 
grasses; appropriate time 
and personnel are 
required for construction 
of the sediment 
management system and 
final landform according 
to designs. 

2 3 9 
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Seed unavailable • Lack of seed of certain 
species can lead to long-
term effects on the 
composition of the 
eventual plant 
communities that 
establish. 

4 3 17 

• Seed collection and procurement is to commence at the start of the 
Project, so that supplies are available when revegetation begins.  

• A store of seed is to be maintained on site. 
• Woody species unavailable at the time of sowing are to be added to 

rehabilitated sites as tubestock in the following wet season. 

Approximately half of the species to be used are 
not currently stocked by commercial seed 
suppliers and therefore require local collection. 
Collecting over two years prior to revegetation 
allows for certain species to seed poorly in any 
one year. 

Funding for seed 
collection/purchase must 
be available from the 
start of the Project. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.5. 

2 2 5 

Heavy rain 
immediately after 
sowing 

• Loss of topsoil from 
slopes. 

• Siltation of downstream 
waterways. 

• Failure of vegetation to 
establish on eroded 
surfaces. 

• Cost of reapplying topsoil 
to eroded surfaces. 

4 3 17 

• Low slope gradient in landform design to limit capacity for sediment 
loss. 

• Surface preparation and sowing is not to take place if heavy rain (>40 
mm) is forecast over any one day within the next fortnight. 

• 30% rock cover applied to slopes during surface preparation. 
• Rapidly establishing grasses to be included in seed-mixes. 
• Sediment management systems (drains and sediment dams) to be 

operational during surface preparation and revegetation. 

A review of studies elsewhere in the Bowen 
Basin (refer Section 6.2.8) indicates that the 
measures in place at the Project will sufficiently 
limit the risk of erosion. 

Adequate waste rock set 
aside for a protective 
cover; seed for pioneer 
grasses; appropriate time 
and personnel are 
required for construction 
of the sediment 
management system and 
final landform according 
to designs. 

2 3 9 

Inappropriate 
quantity of grass 
seed used in the 
seed mix 

• Tree and shrub 
establishment inhibited by 
high grass cover. 

• Insufficient protective 
cover of grass increasing 
the risk of erosion. 

3 3 13 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Grass seed application rates are to be modified pending the outcome of 
the initial rounds of rehabilitation. 

• In sites with excessive grass densities, tubestock of trees and shrubs are 
to be planted within circles (1 m radius) of grass that have been killed 
using herbicide.  

• In sites with insufficient grass cover, there is to be supplementary 
sowing and/or fertilising in bare patches to encourage grass growth. 

Studies elsewhere in the Bowen Basin indicate 
that dense grass can inhibit vegetation 
development (Erskine and Fletcher 2013).  

Early identification of issues and amendments of 
seed mixes will reduce overall costs associated 
with remediating over- or under-dense grass 
swards. 

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis. 2 2 5 
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Milestone Hazard Impact 

Inherent Risk 

Proposed actions 
Justification of treatment option 
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Inappropriate 
quantity of tree 
and shrub seed 
used in the seed 
mix 

• Insufficient or excessive 
canopy cover can cause 
the eventual vegetative 
communities to fail to 
achieve milestones 6 and 
7.  3 3 13 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Seed application rates are to be modified pending the outcome of the 
initial rounds of rehabilitation. 

• Supplementary planting of tubestock or thinning of established seedlings 
may be required to correct for inappropriate tree densities. 

A minimum tree and shrub density is required 
to achieve completion criteria pertaining to the 
Koala, Squatter Pigeon, Glossy Black-Cockatoo 
and Greater Glider. However, excessive tree and 
shrub densities limit pasture development, 
jeopardising the achievement of the desired 
PMLU. 

Early identification of issues and amendments of 
seed mixes will reduce overall costs associated 
with remediating over- or under-dense grass 
swards. 

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis. 

2 2 5 

Topsoil quality 
being unsuitable 
for plant 
establishment. 

• Poor seedling survival and 
establishment. 

4 3 17 

• Testing soil prior to use in rehabilitation 
• Amelioration strategies at the time of planting will facilitate plant 

establishment and growth. 

Dispersity and nutrients deficiency is a potential 
problem with a portion of the project areas 
topsoil for use in rehabilitation. Nutrients levels 
naturally decline following extended periods of 
soil stockpiling. For these reasons, testing the 
soil prior to use in rehabilitation, especially if it 
was stockpiled for a period of time, is essential. 
In addition, soil amelioration strategies will be 
used prior to the use in rehabilitation.  

2 2 5 

Drought over the 
first months after 
planting 

• Poor seedling survival and 
establishment. 

3 3 13 

• Planting is to take place in the early wet season, when probability of 
further rain during seedling establishment is high. 

• Supplementary planting (seed or tubestock) may be required following 
exceptionally dry years.  

Long dry periods soon after germination can 
result in widespread mortality of seedlings. The 
proposed actions reduce the risk of this 
occurring and propose remedial actions in the 
event it does occur. 

Adequate time and 
budget allocated for 
planting in years 
following drought. 

3 2 8 

Vehicles and/or 
footwear 
contaminated 
with weed seeds 

• Weeds invading 
rehabilitated sites, 
inhibiting the 
establishment of desirable 
species and preventing 
achievement of milestones 
6 and 7. 

3 4 18 

• Strict vehicle wash-down practices for vehicles entering the site from 
contaminated areas. 

• Annual weed monitoring program, to allow the early detection and 
treatment of new weed infestations. 

Prevention of introduction and early treatment 
of new infestations are central to the successful 
and cost-effective management of weeds on site. 

Adequate time and 
budget for wash-downs, 
monitoring and weed 
control. 2 3 9 

Intruding 
livestock 

• Premature grazing could 
lead to poor seedling 
establishment. 

4 3 17 

• Cattle-proof fencing surrounding each rehabilitation area is to be 
installed prior to seeding. 

• Fences are to be inspected monthly, faults immediately repaired and 
livestock immediately removed. 

Rehabilitated areas are to be maintained free of 
livestock until vegetation is adequately 
established (at least five years). 

Fencing materials and 
personnel for 
construction and 
inspection. 

1 1 1 
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Poor pasture 
development 

• Insufficient pasture density 
to meet completion 
criteria. 

• Insufficient species 
richness of grasses to meet 
completion criteria.  

• Increased risk of erosion. 

3 3 13 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Grass seed application rates are to be modified pending the outcome of 
the initial rounds of rehabilitation. 

• In sites with insufficient grass cover, there is to be supplementary 
sowing and/or fertilising in bare patches to encourage grass growth. 

Early identification of issues and amendments of 
seed mixes will reduce overall costs associated 
with remediating over- or under-dense grass 
swards. 

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis; additional 
seed stocks and fertiliser, 
as required. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.6 

2 2 5 

Weeds • Weeds invading 
rehabilitated sites, 
inhibiting the 
establishment of desirable 
species and preventing 
achievement of milestones 
6, 7 and 8. 

3 4 18 

• Strict vehicle wash-down practices for vehicles entering the site from 
contaminated areas. 

• Annual weed monitoring program, to allow the early detection and 
treatment of new weed infestations. 

Prevention of introduction and early treatment 
of new infestations are central to the successful 
and cost-effective management of weeds on site. 

Adequate time and 
budget for wash-downs, 
monitoring and weed 
control. 2 3 9 

Excessive density 
of trees and 
shrubs 

• Pasture species become 
shaded out. 

• Failure to achieve targets 
of rehabilitation 
completion criteria. 

3 2 8 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Seed application rates are to be modified pending the outcome of the 
initial rounds of rehabilitation. 

• Thinning of woody vegetation (using machinery or fire) may be required 
at sites with excessive shrub and tree densities. 

Early refinements of the seed mixes will reduce 
the need for later interventions. Vegetation 
thinning is widely implemented in Queensland’s 
pastoral landscapes to increase pasture 
production in densely forested situations.  

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis; machinery 
to undertake thinning of 
trees and shrubs, if 
required. 

1 2 3 
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Milestone Hazard Impact 

Inherent Risk 

Proposed actions 
Justification of treatment option 
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Poor 
development of 
Koala, Glossy 
Black-Cockatoo 
and Greater 
Glider food trees 

• Insufficient density of food 
trees to allow use of 
rehabilitated areas by the 
Koala, Glossy Black-
Cockatoo and Greater 
Glider. 

• Failure to achieve targets 
of completion criteria. 

• Failure to achieve 
BioCondition targets 

2 4 14 

 
• Seed mixes have been based on other mine sites across north-eastern 

Australia. 
• Seed application rates are to be modified pending the outcome of the 

initial rounds of rehabilitation. 
• Regular monitoring aims for the early detection of sites with inadequate 

seedling establishment. 
• Sites with insufficient density of food trees developing over the first two 

years will undergo supplementary planting of tubestock. 

Early refinements of the seed mixes will reduce 
the need for later interventions. Tubestock is a 
superior method for adding trees to existing 
pastures, as tree seeds often fail to 
germinate/establish among competitive 
understorey species.  

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis; a nursery 
facility to rear tubestock 
OR contracts with 
commercial nurseries to 
rear stock. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.7 

2 2 5 

Excessive density 
of trees and 
shrubs 

• Habitat becomes 
unsuitable for the Squatter 
Pigeon. 

• Failure to achieve targets 
of rehabilitation 
completion criteria. 

3 2 8 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Seed application rates are to be modified pending the outcome of the 
initial rounds of rehabilitation. 

• Thinning of woody vegetation (using machinery or fire) may be required 
at sites with excessive shrub and tree densities. 

Early refinements of the seed mixes will reduce 
the need for later interventions.  

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis; machinery 
to undertake thinning of 
trees and shrubs, if 
required. 

1 2 3 

Insufficient 
density of trees 
and shrubs 

• Habitat is unsuitable for 
the Koala and Squatter 
Pigeon. 

• Failure to achieve targets 
of rehabilitation 
completion criteria. 

3 4 18 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Seed application rates are to be modified pending the outcome of the 
initial rounds of rehabilitation. 

• Regular monitoring aims for the early detection of sites with inadequate 
seedling establishment. 

• Sites with insufficient density of trees and shrubs developing over the 
first two years will undergo supplementary planting of tubestock. 

Early refinements of the seed mixes will reduce 
the need for later interventions. Tubestock is a 
superior method for adding trees to existing 
pastures, as tree seeds often fail to 
germinate/establish among competitive 
understorey species. 

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis; a nursery 
facility to rear tubestock 
OR contracts with 
commercial nurseries to 
rear stock. 

2 2 5 

Weeds • Weeds could invade via 
wind, vehicles or footwear 
during vegetation 
development. 

• Weeds can inhibit the 
establishment of desirable 
species and preventing 
achievement of milestones 
6 and 7. 

2 4 14 

• Strict vehicle wash-down practices for vehicles entering the site from 
contaminated areas. 

• Annual weed monitoring program, to allow the early detection and 
treatment of new weed infestations. 

Prevention of introduction and early treatment 
of new infestations are central to the successful 
and cost-effective management of weeds on site. 
Weed risk is highest during topsoil stockpiling, 
surface preparation and planting, rather than 
during the development of the vegetation 
communities post-planting. However, weed 
management practices are to remain in place 
throughout the duration of rehabilitation. 

Adequate time and 
budget for wash-downs, 
monitoring and weed 
control. 

2 3 9 

Fire • A fire during early stages of 
vegetation establishment 
could kill developing trees 
and shrubs prior to their 
establishment, leading to a 
failure to achieve 
rehabilitation completion 
criteria pertaining to tree 
cover. 

2 3 9 

• A fire break will be maintained along the western boundary of the 
Project, to minimise the risk of fires originating within bushland areas of 
the Harrow Range. 

• An Emergency Response Plan describes processes in place to control 
fires that originate on site. 

Damaging fires are most likely to spread from 
the west, due to the large tracts of bushland 
present there and the hot, dry westerly winds 
typically associated with periods of high fire 
risk. 
Close proximity of the in-pit dump to Saraji 
Road precludes the installation of fire breaks 
along the eastern boundary of rehabilitated land 
(maintaining a strip of bare ground on the foot-
slopes of the in-pit dump poses too high an 
erosion risk).  

Personnel and machinery 
required to build and 
maintain fire breaks. 

1 3 6 

Intruding 
livestock 

• Premature grazing could 
damage developing trees 
and shrubs 

4 3 17 
• Fences are to be inspected monthly, faults immediately repaired and 

livestock immediately removed. 
Rehabilitated areas are to be maintained free of 
livestock until vegetation is adequately 
established (at least five years). 

Personnel for inspections 
and repairs; tools and 
equipment for fencing. 

1 1 1 

Flooding 
• Damage caused to water 

infrastructure 
2 3 9 

• Flood gates across waterways will also need to be inspected after runoff 
events to inspect for fence integrity. 

Early identification of damage will prevent 
further deterioration of key water infrastructure  

Personnel for inspections 
and repairs; tools and 
equipment 

1 1 1 
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Poor 
development of 
Koala, Glossy 
Black-Cockatoo 
and Greater 
Glider food trees 

• Insufficient density of food 
trees to allow use of 
rehabilitated areas by the 
Koala, Glossy Black-
Cockatoo and Greater 
Glider. 

• Failure to achieve targets 
of completion criteria. 

2 4 14 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Seed application rates are to be modified pending the outcome of the 
initial rounds of rehabilitation. 

• Regular monitoring aims for the early detection of sites with inadequate 
seedling establishment. 

• Sites with insufficient density of food trees developing over the first two 
years will undergo supplementary planting of tubestock. 

Early refinements of the seed mixes will reduce 
the need for later interventions. Tubestock is a 
superior method for adding trees to existing 
pastures, as tree seeds often fail to 
germinate/establish among competitive 
understorey species.  

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis; a nursery 
facility to rear tubestock 
OR contracts with 

Refer to 
Section 5.1 

Refer to 
Section 9.1.8 

2 2 5 
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• Failure to achieve 
BioCondition targets for RE 
11.3.25 

commercial nurseries to 
rear stock. 

Insufficient 
density of trees 
and shrubs 

• Habitat is unsuitable for 
the Koala and Squatter 
Pigeon. 

• Failure to achieve targets 
of rehabilitation 
completion criteria. 

3 4 18 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Seed application rates are to be modified pending the outcome of the 
initial rounds of rehabilitation. 

• Regular monitoring aims for the early detection of sites with inadequate 
seedling establishment. 

• Sites with insufficient density of trees and shrubs developing over the 
first two years will undergo supplementary planting of tubestock. 

Early refinements of the seed mixes will reduce 
the need for later interventions. Tubestock is a 
superior method for adding trees to existing 
pastures, as tree seeds often fail to 
germinate/establish among competitive 
understorey species. 

Adequate time for 
reviewing the 
revegetation 
methodology on an 
annual basis; a nursery 
facility to rear tubestock 
OR contracts with 
commercial nurseries to 
rear stock. 

2 2 5 

Weeds • Weeds could invade via 
wind, vehicles or footwear 
during vegetation 
development. 

• Weeds can inhibit the 
establishment of desirable 
species and preventing 
achievement of milestones 
6 and 7. 

2 4 14 

• Strict vehicle wash-down practices for vehicles entering the site from 
contaminated areas. 

• Annual weed monitoring program, to allow the early detection and 
treatment of new weed infestations. 

Prevention of introduction and early treatment 
of new infestations are central to the successful 
and cost-effective management of weeds on site. 
Weed risk is highest during topsoil stockpiling, 
surface preparation and planting, rather than 
during the development of the vegetation 
communities post-planting. However, weed 
management practices are to remain in place 
throughout the duration of rehabilitation. 

Adequate time and 
budget for wash-downs, 
monitoring and weed 
control. 

2 3 9 

Fire • A fire during early stages of 
vegetation establishment 
could kill developing trees 
and shrubs prior to their 
establishment, leading to a 
failure to achieve 
rehabilitation completion 
criteria pertaining to tree 
cover. 

2 3 9 

• A fire break will be maintained along the western boundary of the 
Project, to minimise the risk of fires originating within bushland areas of 
the Harrow Range. 

• An Emergency Response Plan describes processes in place to control 
fires that originate on site. 

Damaging fires are most likely to spread from 
the west, due to the large tracts of bushland 
present there and the hot, dry westerly winds 
typically associated with periods of high fire 
risk. 
Close proximity of the in-pit dump to Saraji 
Road precludes the installation of fire breaks 
along the eastern boundary of rehabilitated land 
(maintaining a strip of bare ground on the foot-
slopes of the in-pit dump poses too high an 
erosion risk).  

Personnel and machinery 
required to build and 
maintain fire breaks. 

1 3 6 

Intruding 
livestock 

• Premature grazing could 
damage developing trees 
and shrubs and impair 
pasture development. 

4 3 17 

• Fences are to be inspected monthly, faults immediately repaired and 
livestock immediately removed. 

Rehabilitated areas are to be maintained free of 
livestock until vegetation is adequately 
established (at least five years). 

Personnel for inspections 
and repairs; tools and 
equipment for fencing. 

1 1 1 

Flooding 
• Damage caused to water 

infrastructure 
2 3 9 

• Flood gates across waterways will also need to be inspected after runoff 
events to inspect for fence integrity. 

Early identification of damage will prevent 
further deterioration of key water infrastructure  

Personnel for inspections 
and repairs; tools and 
equipment. 

1 1 1 

Soil 

• Soil testing may not meet 
targets 

3 4 18 

• Soil amelioration techniques will be utilised. These may include: 
• Addition of 1 t/ha of lime (incorporated in the first 10 cm of soil) to 

increase the pH of sandy soils. This will be followed up with further pH 
testing to evaluate the need to add more lime – lime would be added 
initially at small doses and then at gradually increasing application rates 
as necessary. 

• application of 5 t/ha of gypsum to improve exchangeable sodium 
percentage levels.   

• Additional irrigation of soil so that sodium moves down the soil profile. 

Early identification will prevent further 
deterioration of soil. 

Soil testing equipment, 
access to soil. 
ameliorants, irrigation 
equipment.  

2 2 5 
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Poor landscape 
stability 

Failure of sites to develop 
adequate sediment and leaf 
litter capture by groundcover 
features. 
• Formation of a 

dysfunctional landscape 
that results in a loss of 
resources (nutrients, 
water, sediment) over the 
long term. 

• Failure to achieve 
rehabilitation completion 
criteria pertaining to land 
stability. 

2 3 9 

• Low slope gradient in landform design to limit capacity for sediment 
loss. 

• 30% rock cover applied to slopes during surface preparation. 
• Inclusion of a diversity of grass, trees and shrubs in seed mixes. 
• Topsoil storage and handling are to be in accordance with practices 

described in Section 6.3.4. 

Landscape function analysis is a widely 
implemented framework for managing and 
monitoring landscape stability. 
A review of studies elsewhere in the Bowen 
Basin (refer Section 6.2.8) indicates that the 
measures in place at the Project will lead to a 
stable landform with low erodibility. 

Personnel/contractors 
required for regular 
monitoring; adequate 
time for reviewing the 
revegetation 
methodology on an 
annual basis; additional 
seed stocks and fertiliser, 
as required. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.9 

2 2 5 
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Significant 
erosion of placed 
soils on final 
landform 

• Failure to establish 
vegetative cover and 
therefore stable PMLU 

• Loss of topsoil 
• Loss of sediment control 

structure performance 
• Water quality impacts 

4 3 17 

• Low slope gradient in landform design to limit capacity for sediment 
loss. 

• Surface preparation and sowing is not to take place if heavy rain (>40 
mm) is forecast over any one day within the next fortnight. 

• 30% rock cover applied to slopes during surface preparation. 
• Rapidly establishing grasses to be included in seed-mixes. 
• Sediment management systems (drains and sediment dams) to be 

operational during surface preparation and revegetation. 
• Amelioration measures to assist with soil retention, including addition 

of: 
o fertiliser; and 

• organic mulch. 

A review of studies elsewhere in the Bowen 
Basin (refer Section 6.2.8) indicates that the 
measures in place at the Mine will sufficiently 
limit the risk of erosion. Further amelioration 
measures are provided to enhance early 
establishment of vegetation and to support a 
sustainable and productive vegetative cover. 
 

Adequate waste rock set 
aside for a protective 
cover; seed for pioneer 
grasses; amelioration 
materials and labour; 
appropriate time and 
personnel are required 
for construction of the 
sediment management 
system and final 
landform according to 
designs. 

2 3 9 
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Low pasture 
productivity. 

• Failure to support 
economically viable cattle 
grazing. 

2 3 9 

• Seed mixes have been based on other mine sites across north-eastern 
Australia. 

• Grass seed application rates are to be modified pending the outcome of 
the initial rounds of rehabilitation. 

• In sites with insufficient grass cover, there is to be supplementary 
sowing and/or fertilising in bare patches to encourage grass growth. 

Early identification of issues and amendments of 
seed mixes will reduce overall costs associated 
with remediating inadequate grass cover. 

Personnel/contractors 
required for regular 
monitoring; adequate 
time for reviewing the 
revegetation 
methodology on an 
annual basis; additional 
seed stocks and fertiliser, 
as required. 

Refer to 
Section 5.1 

Refer to 
Section 9.1.10 

2 2 5 

Low pasture 
diversity. 

• Over-dominance of one or 
few pasture species 
increases the vulnerability 
of the pasture to extreme 
environmental events 
(flood, fire, drought, insect 
plagues). 

• Low pasture diversity is 
associated with reduced 
nutrient cycling and 
ecosystem stability. 

• Failure to sustain cattle 
grazing in the long-term. 

4 4 23 

• A multitude of local pasture species are to be included in seed-mixes. 
• Non-native grasses known to suppress other species (e.g., Buffel Grass) 

are to be sown at very low rates. 
• Regular monitoring (every two years) of rehabilitated sites will track 

pasture diversity and allow for an early modification of seed mixes 
and/or other interventions. 

 
 

Over-dominance of Buffel Grass limits 
rehabilitation success and stability at other 
Bowen Basin mines (Erskine and Fletcher 
2013). It is important to allow less aggressive 
grass species time to establish prior to Buffel 
Grass becoming too dense. A diversity of grasses 
improves ecosystem stability and protects 
against fluctuations in environmental 
conditions. 

Personnel/contractors 
required for regular 
monitoring; adequate 
time for reviewing the 
revegetation 
methodology on an 
annual basis; additional 
seed stocks and fertiliser, 
as required. 

2 4 14 

Poor landscape 
function. 

• Failure of sites to develop 
adequate sediment and leaf 
litter capture by 
groundcover features. 

• Formation of a 
dysfunctional landscape 
that results in a loss of 
resources (nutrients, 
water, sediment) over the 
long term. 

• Failure to achieve 
rehabilitation completion 
criteria pertaining to 
landscape function. 

2 3 9 

• Low slope gradient in landform design to limit capacity for sediment 
loss. 

• 30% rock cover applied to slopes during surface preparation. 
• Inclusion of a diversity of grass, trees and shrubs in seed mixes. 
• Topsoil storage and handling are to be in accordance with practices 

described in Section 6.3.4. 

Landscape function analysis is a widely 
implemented framework for managing and 
monitoring landscape stability. 

A review of studies elsewhere in the Bowen 
Basin (refer Section 6.2.8) indicates that the 
measures in place at the Mine will lead to a 
stable landform with low erodibility. 2 2 5 

Significant 
erosion of placed 
soils on final 
landform 

• Failure to establish 
vegetative cover and 
therefore stable PMLU 

• Loss of topsoil 
• Loss of sediment control 

structure performance 
• Water quality impacts 

4 3 17 

• Low slope gradient in landform design to limit capacity for sediment 
loss. 

• Surface preparation and sowing is not to take place if heavy rain (>40 
mm) is forecast over any one day within the next fortnight. 

• 30% rock cover applied to slopes during surface preparation. 
• Rapidly establishing grasses to be included in seed-mixes. 
• Sediment management systems (drains and sediment dams) to be 

operational during surface preparation and revegetation. 
• Amelioration measures to assist with soil retention, including addition 

of: 
o fertiliser; and 

• organic mulch. 

A review of studies elsewhere in the Bowen 
Basin (refer Section 6.2.8) indicates that the 
measures in place at the Mine will sufficiently 
limit the risk of erosion. Further amelioration 
measures are provided to enhance early 
establishment of vegetation and to support a 
sustainable and productive vegetative cover. 
 

Adequate waste rock set 
aside for a protective 
cover; seed for pioneer 
grasses; amelioration 
materials and labour; 
appropriate time and 
personnel are required 
for construction of the 
sediment management 
system and final 
landform according to 
designs. 

2 3 9 



PRC Plan – Vulcan South   
 
 

150 

 

Milestone Hazard Impact 

Inherent Risk 

Proposed actions 
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The Saraji Road 
realignment does 
not meet the 
requirements of 
IRC and will not 
be accepted. 

• Cost of repairs  
• Delays to the 

commencement of mining, 
due to the retention of the 
old road until the new one 
is accepted. 

3 4 18 

• Adherence to a legal agreement with IRC outlining the requirements and 
responsibilities of all parties to facilitate the construction, maintenance 
and eventual handover of the road realignment. 

• Road inspections at the direction of IRC. 
• Ability of IRC to direct Vitrinite to undertake remediation in a timely 

fashion. 
• Security held by IRC for the purpose of undertaking any remediation that 

Vitrinite fails to complete. 
• Requirement of a Certificate of Practical Completion prior to return of 

the Road to IRC. 
• A 12-month Defects Period during which Vitrinite remains responsible 

for any remediation that is required prior to IRC assuming maintenance 
responsibility. 

As a functioning council road that is intended to 
remain in place in perpetuity, Saraji Road must 
meet regional council requirements in its 
construction and maintenance.  
The construction and maintenance of the Saraji 
Road Realignment is the only rehabilitation that 
is appropriate to this area as a piece of 
remaining infrastructure. 

Provision of security and 
any associated 
management documents 
to IRC for approval prior 
to commencement. 
Resources appropriate to 
road maintenance and all 
other aspects of the 
agreement with IRC until 
such time that the 
agreement is ended 

Refer to 
Section 5.1 

Refer to 
Section 9.1.11 

2 3 9 
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9 MONITORING 

 Milestone Monitoring 
Nine rehabilitation milestones are described in the PRC Plan Schedule. A monitoring program has been developed 

to determine whether milestone criteria have been achieved. This program is described below, with respect to 

each of the rehabilitation milestones. 

9.1.1 Rehabilitation Milestone 1: Infrastructure Decommissioning and 
Removal 

Following the disconnection of services and removal of all buildings and mine infrastructure, an Infrastructure 

Decommissioning Checklist is to be completed. Failure of a site to meet all items on the checklist will trigger 

remedial works to remove outstanding infrastructure. This rehabilitation milestone monitoring is applicable to 

rehabilitation areas RA6, RA7, RA8, RA9 and RA10. An example checklist is provided below in Figure 9-1. Further 

detail on the milestone criteria set for the decommissioning and removal of infrastructure is provided in Section 

10.3.  This includes a list identifying how infrastructure will be decommissioned. 

 

 

Figure 9-1  Example Infrastructure Decommissioning Checklist  
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9.1.2 Rehabilitation Milestone 2: Remediation of Contaminated Land 

A contaminated land investigation document is to be prepared by an approved auditor, which is to contain the 

following components: 

▪ a site investigation report, scientifically assessing whether contamination exists; 

▪ a validation report, describing works undertaken to remediate any contamination; and 

▪ a site suitability statement, stating that land is not contaminated and is suitable for any use. 

Rehabilitation areas for which this milestone may be relevant include RA4, RA5, RA6, RA7, RA8, RA9 and RA10. 

9.1.3 Rehabilitation Milestone 3: Landform Development and 
Reshaping/Reprofiling 

Following landform development and reprofiling, inspection and reporting is required to provide assurance that 

rehabilitation activities occurred in accordance with approved designs. Upon the completion of physical works, all 

landform works must have ‘as-constructed’ plans prepared. Deviations between design and construction are to be 

identified and highlighted. A database of design and ‘as-constructed’ plans for any engineering works associated 

with the mine rehabilitation is to be maintained. 

Rehabilitation areas requiring landform development include RA1, RA2, RA3, RA4, RA5, RA6, RA7, RA8, RA9 and 

RA10. 

9.1.4 Rehabilitation Milestone 4: Surface Preparation 

Soil assessments are to be undertaken of stockpiled topsoil within the six months prior to spreading. Soil is to be 

sampled at various depths of each stockpile. These tests are to be carried out by an appropriately qualified person 

to confirm that soil is suitable for target vegetation establishment.  

As a record of milestone completion, GIS files should be kept that record: 

▪ the boundaries of each area that had topsoil applied in each year (areas with different soil management 
units or topsoil spreading methodology are to be mapped separately); 

▪ the date on which topsoil spreading occurred in each area; 

▪ depth of topsoil applied in each area; 

▪ the soil management unit of the topsoil applied in each area; and 

▪ whether rock mulch was applied.  

These records are to be kept wherever topsoil is spread, including in rehabilitation areas RA1, RA2, RA3, RA4, RA5, 

RA6, RA7, RA8, RA9 and RA10. 

 

Any erosion classified as ‘moderate’ or ‘severe’ as defined in Table 9-1 framework, that occurs after the 

achievement of RM3, has been remediated prior to topsoil application. 

9.1.5 Rehabilitation Milestone 5: Revegetation 

All areas in which seeding and planting have been carried out are to be entered into a GIS database that includes 

the following details: 

▪ the boundaries of each area rehabilitated (areas with different soil management units, seed mixes or 
dates of planting are to be mapped separately); 

▪ the soil management unit of the topsoil applied in each area; 

▪ the seed mix applied to each area; 

▪ the date the seed mix was applied to each area; 
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▪ the number and species of tubestock planted in each area; and 

▪ the date tubestock was planted. 

These records are to be kept wherever planting takes place, including in rehabilitation areas RA1, RA2, RA3, RA4, 

RA5, RA6, RA7, RA8, RA9 and RA10. 

9.1.6 Rehabilitation Milestone 6: Land Suitable for the Commencement of Grazing 

Monitoring of milestone RM6 involves a combination of field surveys and satellite imagery analysis. 

Methodologies for each are described below. Rehabilitation areas requiring assessment of suitability for the 

commencement of grazing include RA2, RA5, RA7 and RA9. 

Erosion Monitoring 
Erosion monitoring across the landform will be undertaken for the early detection of erosion, to allow for early 

intervention.  

In-field erosion monitoring will be undertaken at permanent monitoring transects, (50 m in length) established 

across the landform in conjunction with the LFA monitoring sites. Visual observations will be taken whilst 

traversing transects on foot and recording the number and average depth of any erosion features, rill lines or 

gullies. Visual assessments should identify evidence of excessive sediment movement, including the formation of 

rills, removal of soil around the base of plants and accumulation of loose sediment at the base of slopes. In-field 

erosion monitoring will be accompanied by assessment of the water quality of run-off water released from the 

catchment of given rehabilitation areas.   

Any erosion classified as ‘moderate’ or ‘severe’ as defined in Table 9-1 framework has been remediated.  

Erosion monitoring methodology is further detailed in Section 9.6 of the Vulcan South Soils and Land Suitability 

Assessment (Appendix C). 

 

Table 9-1 Erosion classification framework 

 

 

Ground Cover 
An accurate measurement is required to assess the rehabilitation completion criteria that “grazed land maintains 

a percentage ground cover of between 50% and 96%”. While this criteria relates specifically to rehabilitation areas 

to which cattle have been introduced (at advanced stages of rehabilitation development), it is prudent to 

commence this monitoring prior to the introduction of cattle. This data can then be used to calculate the effect of 
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grazing on percentage cover, and thereby predict the groundcover expected at ungrazed sites following cattle 

introduction. This in turn will be useful for adjusting stocking rates, if required. 

Ground cover is to be calculated by running a 50 m measuring tape along the length of each vegetation monitoring 

transect. Observations of the type of cover (limited to the cover present below 1 m above ground level) are made 

at point intercepts along the centre line of the 50 m transect at 0.5 m intervals. Cover types include (a) vegetation 

(including all live vegetation and standing senescent vegetation that is still attached to the main plant and is not in 

intimate contact with the soil); (b) leaf litter and woody debris; (c) rock or (d) bare ground. The cover type that is 

intercepted directly below each point is recorded. The intercept point is to be assessed by viewing the ground 

through a small observation hole (in a piece of stiff card or plastic) or tube. Preferably, this should contain a cross 

hair, although this is not obligatory. A total of 100 observations are made per transect, and the sum of each cover 

type equates to its percentage cover. 

Percentage cover is to be assessed at rehabilitation sites only (reference site data is not required). Monitoring is 

to be undertaken concurrently with assessments of landscape function and vegetation surveys in the late wet 

season. 

Pasture Productivity 
For PLMU of cattle grazing, pasture productivity within rehabilitated sites is to be equivalent to nearby unmined 

sites on the same soil types. Pasture productivity is to be assessed via one of two methods: 

1) Manual measurements of pasture mass at specific moments in time. An electronic dry matter capacitance 

meter (e.g., Grassmaster Pro) can be used to estimate pasture dry mass (kg/ha) at points within rehabilitation 

areas. This technique is superior to traditional plate meters on stony ground, such as will be found on sloping 

rehabilitation areas. The exact number of replicate points required per rehabilitation area is dictated by the 

variation observed between points and the need to meet the conditions of the completion criteria, namely that 

pasture mass is not significantly different from unmined areas, with adequate sampling to detect 10% 

difference between groups. An appropriate sample size (n) is based on the following formula: 

n = 15.68*σ2 / d2, 

where σ2 is the population variance, and d is the minimum difference required to be detected. This formula 

is based on a standard 95% confidence interval and 80% power. It is anticipated that several hundred point -

readings are likely to be required per rehabilitation area and reference paddock. Data from the first 100 

readings can be used to calculate n for a d value that represents 10% of the mean dry mass at the reference 

site. Reference and rehabilitation areas are to be assessed concurrently, at the end of the growing season 

(April-May). 

2) Satellite estimation of pasture growth rate. The CSIRO is in the process of developing their “Pastures from 

Space” website, which uses satellite imagery to provide real-time data on pasture growth rates at fine spatial 

scales. This technique has been optimised for temperate Australian pastures, but its applicability to the tropics 

and subtropics remains unclear. With further development and optimisation, this tool could provide a highly 

efficient method for comparing pasture productivity between rehabilitation and reference areas, without the 

need to undertake labour-intensive field studies. It is expected that this tool may be available by the time pasture 

productivity monitoring is to commence at the Project (i.e., six years after the first planting). 

9.1.7 Rehabilitation Milestone 7: Establishment of Target Vegetation in non-
riparian areas 

Rehabilitation areas requiring the assessment of target vegetation in non-riparian areas include RA1, RA4, RA6, 

RA8 and RA10. 

Field Surveys 
Field surveys are to monitor the following attributes of rehabilitation areas: 

▪ relative dominance of Koala food trees; 



PRC Plan – Vulcan South   
 
 

155 

 

▪ height of Koala food trees; 

▪ basal area of Casuarina cristata; 

▪ species richness of Greater Glider food trees; 

▪ percentage cover of declared weeds;  

▪ species composition of the pasture; 

▪ density of woody vegetation within rehabilitated areas is to be sufficient for Squatter Pigeons; and  

▪ availability of food for the Glossy Black-Cockatoo  

▪ bio Condition score in accordance with BioCondition Assessment manual. 

▪ Rehabilitation is to be non-polluting as derived from surface water quality criteria and soil testing. 

These attributes are to be measured within a 10 m  50 m belt transect installed within rehabilitation areas.  

Tree height is measured with a range-finder or clinometer. The five tallest Koala trees present within the belt 

transect are to be measured.  

Basal area of woody vegetation is to be measured using a Bitterlich gauge. Each species of tree/shrub is to be 

measured separately. Each site is to be assessed using two 360° sweeps of the gauge (one at each end of the 

transect, 50 m apart), and the basal area of each woody species is the average from the two sweeps. The proportion 

of the total basal area of all woody vegetation that comprises Koala food trees (Eucalyptus crebra, Eucalyptus 

populnea and Eucalyptus camaldulensis) is used to assess the milestone criterion pertaining to Koalas. The total 

basal area of Casuarina cristata is used to assess the milestone criterion pertaining to Glossy Black-Cockatoos. The 

presence of different Eucalyptus and Corymbia species is used to the milestone criterion pertaining to the Greater 

Glider. 

The entire belt transect is to be searched, and all species of forbs and grasses contained within it are to be recorded. 

Percentage ground cover of each species is to be estimated to the nearest 0.1%, with 0.1% cover being equivalent 

to 0.5 m2 total cover within the transect. From this data, milestone completion criteria pertaining the grass species 

richness and weed cover can be assessed. 

Field surveys are to be undertaken in the late wet season (February-May), to coincide with maximum growth of 

grasses and forbs. Permanent monitoring sites are to be installed within all rehabilitation areas, and each end of 

each transect is to be marked with a star picket. An average of one monitoring site is to be installed per 10 ha of 

rehabilitated land.  

Reference sites are to be installed in nearby undisturbed land used for grazing. Reference sites are to be of a similar 

soil type and slope to rehabilitated sites, and must have a vegetation density appropriate for Squatter Pigeons. 

Reference sites will be selected to (a) meet the requirements for soil, slope and vegetation density, (b) be evenly 

spaced, with at least 500 m between them, and (c) be preferentially located within the MLA area, and therefore not 

subject to any external access permissions. To avoid biases in the placement of these reference sites, their 

coordinates will be selected based on GIS information rather than through site visits. The baseline condition of 

reference sites must represent a random sample of analogous, nearby, unmined vegetation communities.   

Reference sites are to be surveyed concurrently with every second rehabilitation area monitoring round. 

Reference sites must be monitored in the year rehabilitation success is expected.  Vegetation development is to be 

assessed every two years until milestone criteria have been achieved. 

After vegetation establishment (after 6 to 12 months since sowing) soils will be re-tested to determine if any 

follow-up application of ameliorants is required. 

BioCondition Assessment 
All RE’s across the project area must achieve a BioCondition score of at least 40/80, based on benchmarks 

relevant to an analogous regional ecosystem and site based attributes only. A milestone criteria target 
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BioCondition score of 40/80, is proposed because studies conducted in similar environments concluded this to 

be a suitable score.  A mean score of 42/80 was achieved by 10-20 year old rehabilitated sites at Meandu, 

southeast Queensland, the only site for which publicly available data is available (Ngugi & Neldner, 2015), 

suggesting that 40/80 is a reasonable and achievable target for the Project. The monitoring of BioCondition is to 

be undertaken by an appropriately qualified person in accordance with the latest version of the BioCondition 

Assessment Manual. 

 

All RE’s within the project area that are classified as ‘native ecosystem’ will be reinstated to their initial 

classification.  A few examples of the dominant RE’s across the project area to be reinstated are summarised 

below in Table 9-2 below. 

 

Table 9-2  Summary of dominant RE's across project area 

Regional Ecosystems Description 

11.10.3 Acacia Shirleyi open forest 

11.5.9 Eucalyptus crebra and melanophloia woodland 

11.9.2 Eucalyptus melanophloia +/- E. orgadophila woodland to open woodland 

 

The methodology to be adopted when undertaking habitat quality assessments with regard to environmental 

offsets in Queensland is prescribed by the Guide to Determining Terrestrial Habitat Quality version 1.3 

(Department of Environment and Science 2020a) (see Appendix I). BioCondition will be assessed following the 

methodology prescribed by the BioCondition Assessment Manual version 2.2 (Eyre et al. 2015). This 

methodology uses quadrat sampling to generate measurements of native plant richness, recruitment, shrub and 

tree cover, native perennial grass cover, litter cover, amount of coarse woody debris, nonnative plant cover, tree 

height and number of large trees. These measurements are then compared to benchmarks published by the 

Queensland Herbarium compiled from various reference sites. The most recent revision (version 3.2) of these 

the benchmarks will be used. Each RE will also be assessed against different reference site benchmarks, to 

account for variability in “quality” between RE’s, as per Table 9-3. 

The scoring system prescribed by the BioCondition Assessment Manual version 2.2 (Department of Science, 

Information Technology, Innovation and the Arts 2015) results in a score out of 80, while the Guide to 

determining terrestrial habitat quality version 1.3 (Department of Environment and Science 2020a) requires that 

this score is out of 100. To achieve this conversion, the original score will be multiplied by 1.25.   
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Table 9-3 BioCondition benchmark criteria 

 

 

9.1.8 Rehabilitation Milestone 8: Establishment of Target Vegetation in 
riparian areas 

All information described above in Section 9.1.7 applies for RM8 and this milestone criteria will be managed in 

the same way. Rehabilitation areas requiring the assessment of target vegetation establishing in riparian areas 

include RA3. 

Additional criteria unique to this milestone are described below.  

Field Surveys 

Field surveys are to monitor the following attributes of rehabilitation areas: 

▪ percentage basal area of Eucalyptus camaldulensis; 

▪ BioCondition score relevant to the analogous regional ecosystem 11.3.25; and 

▪ soil testing for rootzone EC, Soil pH and Exchangeable Sodium Percentage (ESP). 

 

These attributes are to be measured within a 10 m  50 m belt transect installed within rehabilitation areas.  

Eucalyptus camaldulensis is to constitute 33% of the total basal area of woody vegetation as measured using a 

Bitterlich (described in Section 9.1.7 above). Rehabilitation areas must achieve a BioCondition score of at least 

40/80, based on benchmarks relevant to the analogous regional ecosystem 11.3.25 using site-based attributes 

only. The methodology for BioCondition assessments is described above in Section 9.1.7. 

Soil testing will be conducted on the following parameters:  

▪ Rootzone EC <1.5 dS/m (1,500 µS/cm); 

▪ Soil pH <8.5 and >6 as measured at any part of the root zone; and  

▪ Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth). 
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9.1.9 Rehabilitation Milestone 9: Achievement of native ecosystem land use 
with a stable condition 

The achievement of a stable landscape that can support ecosystem land use is to be monitored through field survey 

programs, described below. Rehabilitation areas related to the achievement of the native ecosystems PMLU 

include RA3, RA4, RA6, RA8 and RA10. 

 

Presence of species 

Field surveys (measured within a 10 m  50 m belt transect installed within rehabilitation areas) are to assess 

the following rehabilitation criteria have occurred to determine milestone success: 

▪ at least 50% of established species show natural recruitment and therefore soil amelioration techniques 
and seed mixes are appropriate for rehabilitation goals; 

▪ Eucalyptus crebra, Eucalyptus orgadolphila and/or Eucalyptus populnea are to constitute 21% of the total 
basal area of woody vegetation on soil management units Limpopo, Fish, Kei and Komati; 

▪ rehabilitated areas are to contain Eucalyptus camaldulensis and at least one other species of Corymbia 
or Eucalyptus; 

▪ rehabilitated areas where the ground is level and soil management unit "Orange" has been used as 
topsoil are to have a minimum stem basal area of 0.5m2/ha of Casuarina cristata; and 

▪ sites fulfil all other milestone criteria after having experienced at least one “drought” year (defined as 
having a total rainfall over a 12-month period that falls within the lowest decile recorded at the nearest 
weather station, Moranbah Airport). This is to ensure the longevity of rehabilitation and its 
sustainability into the future across diverse climactic and environmental conditions.  

Landscape Function Analysis 
Monitoring of the stability of rehabilitated land is to be based on the “stability index” of Landscape Function 

Analysis (LFA) (Tongway and Hindley 2004). Methodology to be adopted is described in detail by Tongway and 

Hindley (2004). Permanent monitoring sites used for vegetation monitoring are also to be monitored for soil 

stability.  

Monitoring is to take place in the late wet season (February-May), to coincide with maximum plant growth. 

Reference sites are to be monitored at the time of planting and then every two years for ten years after planting. 

This time series of six intervals will generate a sigmoidal curve for the stability index. A stable PMLU will be 

achieved when the landscape function analysis scores for soil stability have started to plateau, and the plateau 

values predicted from sigmoidal curve fitted to the data are equivalent to or exceed values at analogue sites 

(Tongway and Hindley 2004). If the curve does not plateau or exceed the target value within ten years, additional 

rounds of monitoring will take place every five years until the target is achieved. 

Slope gradients, soil types and vegetation densities have all been considered when site locations were chosen. The 

Locations of proposed reference sites are listed in Table 9-4. 
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Table 9-4  Proposed reference sites for LFA monitoring 

Site Slope Start Easting Start Northing End Easting End Northing 

R1 Flat2 620964.65097 7535047.20624 620992.47603 7535085.49969 

R2 Flat 620844.94853 7534066.38659 
620894.26898 7534058.12426 

R3 Flat 629184.84267 7522788.01160 629230.03485 7522797.59895 

R4 Flat 627353.36337 7525088.33690 627389.73435 7525118.17137 

R5 Flat 624851.64841 7527710.07831 624902.85635 7527702.30345 

R6 Sloping3 619917.42716 7535876.11707 
619930.41274 7535827.41415 

R7 Sloping 620078.22373 7535360.09998 620111.95529 7535367.34973 

R8 Sloping 620303.14802 7534902.02272 620313.05410 7534948.37178 

R9 Sloping 623912.93586 7524955.12550 623958.71296 7524958.20992 

R10 Sloping 626001.58270 7523995.80409 625981.64716 7523952.12251 

Reference sites are to be surveyed concurrently with every second round of rehabilitation area monitoring. 

Reference sites must be monitored in the year rehabilitation success is expected.  Vegetation development is to 

be assessed every two years until milestone criteria have been achieved. 

BioCondition Assessment 

All RE’s across the project area must achieve a BioCondition score of at least 60/80 for achievement of native 

ecosystem land use with a stable condition, based on benchmarks relevant to an analogous regional ecosystem 

and site based attributes only.  The monitoring of BioCondition is to be undertaken by an appropriately qualified 

person as per the latest version of the BioCondition Assessment Manual. 

All RE’s within the project area that are classified as ‘native ecosystem’ will be reinstated to their initial 

classification. A few examples of the dominant RE’s across the project area to be reinstated are summarised in 

Table 9-2. 

The methodology to be adopted when undertaking habitat quality assessments with regard to environmental 

offsets in Queensland is prescribed by the Guide to Determining Terrestrial Habitat Quality version 1.3 

(Department of Environment and Science 2020a). BioCondition will be assessed following the methodology 

prescribed by the BioCondition Assessment Manual version 2.2 (Eyre et al. 2015). This methodology uses 

quadrat sampling to generate measurements of native plant richness, recruitment, shrub and tree cover, native 

perennial grass cover, litter cover, amount of coarse woody debris, nonnative plant cover, tree height and 

number of large trees. These measurements are then compared to benchmarks published by the Queensland 

Herbarium compiled from various reference sites. The most recent revision (version 3.2) of these the 

benchmarks will be used. Each RE will also be assessed against different reference site benchmarks, to account 

for variability in “quality” between REs. 

The scoring system prescribed by the BioCondition Assessment Manual version 2.2 (Department of Science, 

Information Technology, Innovation and the Arts 2015) results in a score out of 80, while the Guide to 

determining terrestrial habitat quality version 1.3 (Department of Environment and Science 2020a) requires that 

this score is out of 100. To achieve this conversion, the original score will be multiplied by 1.25.   

 

Ground Cover 
Landscape Function Analysis, discussed above, involves an assessment of percentage ground cover as classes.  

 
 

2 Flat- reference sites located on slope gradients less than 6%. 
3 Sloping- reference sites located on slope gradients between 10-20%. 
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A more accurate measurement is required to specifically assess the rehabilitation completion criteria that 

“Groundcover is to remain above 80% on all slopes with a gradient higher than 10%, and 50% on slopes with a 

gradient lower then 10%”. While this criteria relates specifically to rehabilitation areas to which cattle have been 

introduced (at advanced stages of rehabilitation development), it is prudent to commence this monitoring prior to 

the introduction of cattle. This data can then be used to calculate the effect of grazing on percentage cover, and 

thereby predict the groundcover expected at ungrazed sites following cattle introduction. This in turn will be 

useful for adjusting stocking rates, if required. 

Ground cover is to be calculated by running a 50 m measuring tape along the length of each vegetation monitoring 

transect. Observations of the type of cover (limited to the cover present below 1 m above ground level) are made 

at point intercepts along the centre line of the 50 m transect at 0.5 m intervals. Cover types include (a) vegetation 

(including all live vegetation and standing senescent vegetation that is still attached to the main plant and is not in 

intimate contact with the soil); (b) leaf litter and woody debris; (c) rock or (d) bare ground. The cover type that is 

intercepted directly below each point is recorded. The intercept point is to be assessed by viewing the ground 

through a small observation hole (in a piece of stiff card or plastic) or tube. Preferably, this should contain a cross 

hair, although this is not obligatory. A total of 100 observations are made per transect, and the sum of each cover 

type equates to its percentage cover. 

Percentage cover is to be assessed at rehabilitation sites only (reference site data is not required). Monitoring is 

to be undertaken concurrently with assessments of landscape function and vegetation surveys in the late wet 

season. 

Erosion Monitoring 
Additional erosion monitoring across the landform will also be undertaken for the early detection of erosion, to 

allow for early intervention.  

In-field erosion monitoring will be undertaken at permanent monitoring transects, (50 m in length) established 

across the landform in conjunction with the LFA monitoring sites, to provide a basis for temporal assessments.  

Visual observations will be taken whilst traversing transects on foot and recording the number and average depth 

of any erosion features, rill lines or gullies. Visual assessments should identify any evidence of excessive sediment 

movement, including the formation of rills, removal of soil around the base of plants and accumulation of loose 

sediment at the base of slopes. In-field erosion monitoring will be accompanied by assessment of the water quality 

of run-off water released from the catchment of given rehabilitation areas.  There must be no evidence of erosion 

classified as ‘moderate’ or ‘severe’ as defined by classification framework in Table 9-1. 

Erosion monitoring methodology is further detailed in Section 9.6 of the Vulcan South Soils and Land Suitability 

Assessment (Appendix C). 

 

Water Quality 
The Project will have a groundwater and surface water monitoring program operating throughout all phases of 

the Project, including through rehabilitation and closure. The proposed surface water monitoring and 

groundwater locations that will be used to assess this milestone are shown in Figure 9-2 and Table 9-5, and  

Figure 9-3 and Table 9-6, respectively. Surface water and groundwater quality objectives as per the approved 

EA100265081 are provided in Table 9-7 and Table 9-8, respectively.  

For a detailed description of the methodology to be adopted and the location of sampling sites, refer to the 

Receiving Environment Water Monitoring Program, which is to be completed prior to the commencement of the 

Project. A surface water monitoring schedule and proposed monitoring locations are presented in Appendix A.  

A Groundwater Impact Assessment has been developed with proposed monitoring locations presented in 

Appendix B. 
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Table 9-5  Provisional Surface Water monitoring locations 

Station ID Previous 
station ID 

Catchment area Easting* Northing* Description 

Upstream sites 

DL2_US N/A Boomerang Creek 618,915 7,534,526 Drainage line 2 upstream of the highwall 

mining area 

DL3_US N/A Boomerang Creek 622,854 7,532,860 Drainage line 3 upstream of the haul road 

DL4_US N/A Boomerang Creek 623,615 7,530,925 Drainage line 4 at the upstream mining lease 

boundary 

DL6_US (Post- 
closure only) 

N/A East Creek 624,394 7,529,095 Drainage line 6 at the upstream mining lease 

boundary 

DL7_US N/A East Creek 624,535 7,528,242 Drainage line 7 at the upstream mining lease 

boundary 

HCN_US N/A Hughes Creek 626,291 7,525,650 Hughes Creek north tributary approximately 

5.5 km upstream of Saraji Road 

HC_US VSW5 Hughes Creek 626,063 7,522,835 Hughes Creek approximately 2.8 km upstream 

of Saraji Road 

DL8_US N/A Hughes Creek 628,840 7,522,828 Drainage line 8 approximately 2.2 km 

upstream of Saraji Road 

BC1_US VSW6 Hughes Creek 630,660 7,521,085 Barrett Creek upstream of Saraji 

Downstream sites 

DD1_US VSW1 Boomerang Creek 621,004 7,536,087 Diversion bund approximately 

DD1_DS VSW2 Boomerang Creek 623,118 7,533,363 Drainage line 2, downstream of the confluence 

of existing diversion drain 

DL2_DS VSW11 Boomerang Creek 622,542 7,533,676 Drainage line 2 upstream of confluence of 

existing diversion drain 

DL3_DS VSW3 Hughes Creek 623,054 7,532,781 Minor drainage line, upstream of confluence of 

Drainage Line 2 

DL4_DS VESW4 Hughes Creek 623,622 7,531,089 Drainage line 4 upstream of the confluence of 

Boomerang Creek 

DL6_DS VSW9 East Creek 625,831 7,529,607 Drainage line 6, at the downstream mining 

lease boundary 

DL7_DS1 VSW7 East Creek 626,768 7,528,678 Drainage line 7, at the downstream mining 

lease boundary 

HC_DS1 VSW4 Hughes Creek 630,358 7,524,022 Hughes Creek at the downstream mining lease 

boundary 

DL8_DS VSW10 Hughes Creek 630,542 7,523,649 Drainage line 8 at the downstream mining 

lease boundary 

Mine Water Dams 

MWD6 N/A MWD Monitoring 
point 

626,384 7,526,339 MWD6 spillway  

MWD7 N/A MWD Monitoring 
Point 

626,720 7,526,641 MWD7 spillway  

MWD8 N/A MWD Monitoring 
Point 

626,638 7,526,257 MWD8 spillway  

MWD9 N/A MWD Monitoring 
Point 

628,861 7,524,969 MWD9 spillway  

*GDA2020 MGAz55
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Table 9-6  Provisional Groundwater monitoringlocations 

 Groundwater bore  Latitude Longitude 

MB01 22.333428732° S  22.333428732° S  

MB01R 148.220070636° E  148.220070636° E  

MB06 22.333428732° S  22.333428732° S  

MB07 148.220070636° E  148.220070636° E  

MB08 22.360790237° S  22.360790237° S  

MB09 148.247150363° E  148.247150363° E  

MB10 22.364540522° S  22.364540522° S  

MB11 148.250437058° E  148.250437058° E  

MB12 22.357739524° S  22.357739524° S  

MB12R 148.244501266° E  148.244501266° E  

MB14 22.373728533° S  22.373728533° S  

MB15 148.258356674° E  148.258356674° E  

MB16 22.360862044° S  22.360862044° S  

MB17 148.247209269° E  148.247209269° E  

MB18 22.350287991° S  22.350287991° S  

*GDA2020 MGAz55 
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Table 9-7 Surface Water Quality Objective as per approved Vulcan South EA100265081 

Quality Characteristic 
(units)  

Sediment dam 
trigger value 

Downstream 
monitoring 
point trigger 
value 

Source Frequency 

pH 
6.5-8.5 6.5-8.5  EPP WQO 

(aquatic 
ecosystems) 

Monthly 

 and 

 Daily during 
release (the 
first sample 
must be taken 
within 2 hours 
of 
commencement 
of release 

Electrical conductivity 

(µS/cm) 

864*  Baseflow: 720 

Medium flow: 
500 

High flow: 250  

EPP WQO 

Turbidity (NTU) 60*  50  EPP WQO 

Total Suspended Solids 

(mg/L) 
102^ 85  EPP WQO 

Sulphate as SO4 (mg/L) 37#  25  EPP WQO 

Ammonia (µg/L) 900  900  ANZG 2018 

Nitrate (µg/L) 

1100  1100  For aquatic 

ecosystem 

protection, 

based on 

ambient Qld 

WQ Guidelines 

(2006) for 

Total Nitrate 

Filtered metals and metalloids 

Aluminium (µg/L) 192*  160  Locally derived 

Monthly 

 and 

Commencement 

of release and 

thereafter 

weekly during 

release 

Arsenic (µg/L) 16*  13  ANZG 2018 

Lead (µg/L) 4.1*  3.4  ANZG 2018 

Mercury (µg/L) 

0.72  0.6  EPP WQO 

(aquatic 

ecosystems) 

Molybdenum (µg/L) 

40.8*  34  EPP WQO 

(aquatic 

ecosystems) 

Selenium (µg/L) 6*  5  ANZG2018 

 

All metals and metalloids must be measured as ‘dissolved’ (from analysis of a field filtered sample) and total (unfiltered). Limits for metals 

and metalloids apply to dissolved results.  

*20% increase on trigger value  

# 95th percentile site specific  

^locally derived trigger values (80th percentile values of natural surface water monitoring)  
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Table 9-8 Groundwater Quality Objectives as per approved Vulcan South EA100265081 (Table E2) 

Parameter  Unit Bores Limit Comment 

pH (field) pH unit  All bores  5.5-8.0 ANZG (2018) 

* Electrical Conductivity 

(Field) 

(µS/cm) MB01R^  16,000* EPP WQO 

MB07  
5,791 

Site-specific 95th 
percentile 

MB09  
12,007 

Site-specific 95th 
percentile 

MB10  
4,102 

Site-specific 95th 

percentile 

MB12  
22,872 

Site-specific 95th 

percentile 

MB12R^  16,000*  EPP WQO 

MB14  16,000*  EPP WQO 

MB15  16,000*  EPP WQO 

MB16 16,000*  EPP WQO 

MB17 16,000*  EPP WQO 

MB18 16,000*  EPP WQO 

*Sulphate  

Mg/L MB01R^  398*  EPP WQO  

MB07  707  Site-specific 95th 

percentile  

MB09  769  Site-specific 95th 

percentile  

MB10  418  Site-specific 95th 

percentile  

MB12  874  Site-specific 95th 

percentile  

MB12R^  398*  EPP WQO  

MB14  398*  EPP WQO  

MB15  398*  EPP WQO  

MB16  398*  EPP WQO  

MB17  398*  EPP WQO  

MB18  398*  EPP WQO  

Dissolved Metals and metalloids 

Aluminium  mg/L All bores  0.055  ANZG (2018) 

Arsenic  mg/L All bores  0.013  ANZG (2018) 

Barium  mg/L All bores  0.10  Site-specific 95th 

percentile (grouped)  

Boron  mg/L All bores  0.66   Site-specific 95th 

percentile (grouped) 
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Cobalt  mg/L All bores  0.004  Site-specific 95th 

percentile (grouped) 

Copper  mg/L All bores  0.0014  ANZG (2018) 

Iron  mg/L MB01R^  0.246*  EPP WQO  

MB07  0.46  Site-specific 95th 

percentile  

MB09  0.38  Site-specific 95th 

percentile  

MB10  0.2  Site-specific 95th 

percentile  

MB12  4.94# Site-specific 95th 

percentile  

MB12R^  0.246* EPP WQO  

MB14  0.246* EPP WQO  

Lead  mg/L All bores  0.0034  ANZG (2018)  

Mercury  mg/L All bores  0.0006  ANZG (2018)  

Molybdenum  mg/L All bores  0.034  ANZG (2018)  

Selenium  mg/L All bores  0.005  ANZG (2018)  

Strontium 

mg/L MB01R^  TBD   Site-specific 95th 

percentile  

MB07  2.2   Site-specific 95th 

percentile  

MB09  5.7   Site-specific 95th 

percentile  

MB10  1.2   Site-specific 95th 

percentile  

MB12  8.4   Site-specific 95th 

percentile  

MB12R^  TBD*   Site-specific 95th 

percentile  

MB14  TBD*   Site-specific 95th 

percentile  

MB15  TBD*   Site-specific 95th 

percentile  

MB16  TBD*   Site-specific 95th 

percentile  

MB17  TBD*   Site-specific 95th 

percentile  

MB18  TBD*   Site-specific 95th 

percentile  

Uranium 

mg/L MB01R^  0.0005*  ANZG 2018  

MB07  0.003  Site-specific 95th 

percentile  
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MB09  0.005  Site-specific 95th 

percentile  

MB10  0.0005*  ANZG 2018  

MB12  0.0005*  ANZG 2018  

MB12R^  0.0005*  ANZG 2018  

MB14  0.0005*  ANZG 2018  

MB15  0.0005*  ANZG 2018  

MB16  0.0005*  ANZG 2018  

MB17  0.0005*  ANZG 2018  

MB18  0.0005*  ANZG 2018  

TRH (C6-C10) µg/L All bores <20  LOR 

TRH (C10-40) µg/L All bores <50  LOR 

Major Ions 

Major ions (mg/L) 

(calcium, chloride, 

potassium, magnesium, 

sodium, bicarbonate, 

carbonate) 

mg/L All bores 

For interpretation purposes only 

Hardness Mg/L All bores For interpretation purposes only 

Notes:  

All metals and metalloids must be measured as ‘dissolved’ (from analysis of a field filtered sample) and total (unfiltered). Limits are based on 

‘dissolved’ measurements. 

* Site-specific limits are to be provided in accordance with condition E11. 

^ indicates replacement bores to be installed to replace dry bores and bores that require relocation due to mining activities.  

# Requires additional investigated to ensure it is indicative of background conditions. 

EPP WQO: Groundwater quality parameters derived from EPP (water) policy 2009 Isaac River Sub-basin Environmental Values and Water 

Quality Objectives Basin No. 130 (part), including all waters of the Isaac River Sub-basin (including Connors River), Zone 34-deep (80th 

percentile).  

 

Receiving Environment Monitoring Program 

A receiving environment monitoring program (REMP) document, describing in detail the proposed monitoring 

program for the local receiving waters, will be designed and implemented. The REMP will incorporate the 

current, historical and proposed monitoring as described in Appendix A. 

Downstream monitoring points will be used to assess the water quality of the receiving waters in the context of 

rehabilitation establishment prior to removal of sediment dams and ultimately cessation of water monitoring. In 

addition to routine monitoring, these sites will be monitored directly after release events to assess the effect of 

releases.  

Release contaminant trigger investigation levels 
A set of initial proposed receiving water contaminant triggers levels have been developed, based on conditions at 

nearby operating coal mines, preliminary baseline results and the water quality objectives for the vicinity of the 

Project. These trigger levels are presented in Appendix A and are proposed to be measured against at the 

downstream water monitoring locations. Monitoring at these locations will allow for an accurate evaluation of the 

impact of any releases from the Project. 
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Drawdown monitoring 
Ongoing monitoring of groundwater levels in the monitoring bore network will enable natural groundwater level 

fluctuations (such as responses to rainfall recharge) to be distinguished from potential groundwater level impacts 

(drawdown) due to dewatering/depressurisation resulting from proposed mining activities. Automatic data 

loggers are currently installed in the groundwater monitoring network, and they record daily measurements. 

These data loggers will be downloaded quarterly to coincide with groundwater quality sampling. 

Drawdown due to the proposed Project is predicted to be limited to generally less than 2 km from the proposed 

pits (that is the lateral distance from the pit to the 1 m drawdown contour). This limited drawdown propagation 

is mainly due to the limited saturation of aquifers in the Project area, low hydraulic conductivities and low storage 

coefficients. The predicted drawdown extends east, toward Saraji Mine. 

The groundwater monitoring network established by hydrogeologist.com.au (2022) will form the basis for 

ongoing drawdown monitoring and management through the life of the Project.  

Areas not relevant for this milestone 

In the event parts of the proposed disturbance footprint are not actually disturbed, undisturbed portions of 

"rehabilitation areas" will not be subject to the same set of milestone criteria as the disturbed portions. For 

example, the highwall mining area plunges are not expected to create surface disturbance, however; this area has 

still been considered within the disturbance footprint. 

9.1.10 Rehabilitation Milestone 10: Achievement of cattle grazing land use with 
stable condition 

The achievement of a stable landscape that can support ‘low-intensity cattle grazing’ is to be monitored 

through field survey programs, described below. Rehabilitation areas pertaining to this include RA2, RA5, RA7 and 

RA9. 

Landscape Function Analysis 

This is to be monitored as is described in Section 9.1.9 

Ground Cover 

Landscape Function Analysis, discussed above, involves an assessment of percentage ground cover as classes.  

A more accurate measurement is required to specifically assess the rehabilitation completion criteria that 

“Groundcover is to remain above 80% on all slopes with a gradient higher than 10%, and 50% on slopes with a 

gradient lower then 10%”. While this criteria relates specifically to rehabilitation areas to which cattle have been 

introduced (at advanced stages of rehabilitation development), it is prudent to commence this monitoring prior to 

the introduction of cattle. This data can then be used to calculate the effect of grazing on percentage cover, and 

thereby predict the groundcover expected at ungrazed sites following cattle introduction. This in turn will be 

useful for adjusting stocking rates, if required. 

Ground cover is to be calculated by running a 50 m measuring tape along the length of each vegetation monitoring 

transect. Observations of the type of cover (limited to the cover present below 1 m above ground level) are made 

at point intercepts along the centre line of the 50 m transect at 0.5 m intervals. Cover types include (a) vegetation 

(including all live vegetation and standing senescent vegetation that is still attached to the main plant and is not in 

intimate contact with the soil); (b) leaf litter and woody debris; (c) rock or (d) bare ground. The cover type that is 

intercepted directly below each point is recorded. The intercept point is to be assessed by viewing the ground 

through a small observation hole (in a piece of stiff card or plastic) or tube. Preferably, this should contain a cross 

hair, although this is not obligatory. A total of 100 observations are made per transect, and the sum of each cover 

type equates to its percentage cover. 

Percentage cover is to be assessed at rehabilitation sites only (reference site data is not required). Monitoring is 

to be undertaken concurrently with assessments of landscape function and vegetation surveys in the late wet 

season. 
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Erosion Monitoring 
Additional erosion monitoring across the landform will also be undertaken for the early detection of erosion (as 

per milestone 3, 4 and 6), to allow for early intervention. All corrective actions recommended by an AQP in 

response to erosion or deficient vegetation cover will have been implemented prior to the achievement of a final 

PMLU.  

In-field erosion monitoring will be undertaken at permanent monitoring transects, (50 m in length) established 

across the landform in conjunction with the LFA monitoring sites, to provide a basis for temporal assessments.  

Visual observations will be taken whilst traversing transects on foot and recording the number and average depth 

of any erosion features, rill lines or gullies. Visual assessments should identify any evidence of excessive sediment 

movement, including the formation of rills, removal of soil around the base of plants and accumulation of loose 

sediment at the base of slopes. In-field erosion monitoring will be accompanied by assessment of the water quality 

of run-off water released from the catchment of given rehabilitation areas.   

Erosion monitoring methodology is further detailed in Section 9.6 of the Vulcan South Soils and Land Suitability 

Assessment (Appendix C). There must be no evidence of erosion classified as ‘moderate’ or ‘severe’ as defined by 

classification framework in Table 9-1. 

For the PLMU of cattle grazing, pasture productivity within rehabilitated sites is to be equivalent to nearby 

unmined sites on the same soil types. Pasture productivity is to be assessed via one of two methods: 

1) Manual measurements of pasture mass at specific moments in time. An electronic dry matter capacitance 

meter (e.g., Grassmaster Pro) can be used to estimate pasture dry mass (kg/ha) at points within rehabilitation 

areas. This technique is superior to traditional plate meters on stony ground, such as will be found on sloping 

rehabilitation areas. The exact number of replicate points required per rehabilitation area is dictated by the 

variation observed between points and the need to meet the conditions of the completion criteria, namely that 

pasture mass is not significantly different from unmined areas, with adequate sampling to detect 10% 

difference between groups. An appropriate sample size (n) is based on the following formula: 

n = 15.68*σ2 / d2, 

where σ2 is the population variance, and d is the minimum difference required to be detected. This formula 

is based on a standard 95% confidence interval and 80% power. It is anticipated that several hundred point-

readings are likely to be required per rehabilitation area and reference paddock. Data from the first 100 

readings can be used to calculate n for a d value that represents 10% of the mean dry mass at the reference 

site. Reference and rehabilitation areas are to be assessed concurrently, at the end of the growing season 

(April-May). 

2) Satellite estimation of pasture growth rate. The CSIRO is in the process of developing their “Pastures from 

Space” website, which uses satellite imagery to provide real-time data on pasture growth rates at fine spatial 

scales. This technique has been optimised for temperate Australian pastures, but its applicability to the tropics 

and subtropics remains unclear. With further development and optimisation, this tool could provide a highly 

efficient method for comparing pasture productivity between rehabilitation and reference areas, without the 

need to undertake labour-intensive field studies. It is expected that this tool may be available by the time 

pasture productivity monitoring is to commence at the Project (i.e., six years after the first planting). 

Water Quality 
This is to be assessed as described in Section 9.1.9 
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Receiving Environment Monitoring Program 
As described in Section 9.1.9. 

Release contaminant trigger investigation levels 

As described in Section 9.1.9. 

Drawdown monitoring 
As described in Section 9.1.9. 

9.1.11 Rehabilitation Milestone 11: Acceptance of Saraji Road by  
Isaac Regional Council 

Vitrinite is signatory to a formal compensation agreement with IRC for the realignment of Saraji Road. This 

agreement prescribes the terms and conditions for IRC’s acceptance of responsibility for the management and 

maintenance of the realigned road. 

Upon completion of the construction of the road realignment, Vitrinite is to provide IRC with a Certificate of 

Practical Completion. The receipt of this certificate denotes the start of a “Defects Period”, during which Vitrinite 

will continue to be responsible for all maintenance costs associated with rectifying any identified defects in the 

realignment and must do so at the direction of IRC if required. 

The Defects Period will end on the later of a 12-month period after Vitrinite provides IRC with a Certificate of 

Practical Completion or the date that IRC notifies Vitrinite that the new road alignment is accepted “off 

maintenance”. Rehabilitation milestone 9 is considered complete following this acceptance by IRC.  

Inspections of road condition will be the responsibility of IRC, but Vitrinite will be responsible for undertaking 

traffic monitoring in accordance with the compensation agreement. 

9.1.12 Monitoring Report 

Rehabilitation milestones RM6, RM7, RM8, RM9 and RM10 are expected to be assessed concurrently and, as they 

constitute the primary rehabilitation completion criteria for the Project, they will be monitored over an extended 

period of at least 10 years.  

The results of each-yearly monitoring event will be presented in a report that assesses progress of these five 

milestones. Each report will contain details about how the methodology used is consistent with this PRC Plan. Each 

report will also discuss how the results obtained indicate progression towards the fulfilment of milestone criteria.  

This monitoring report is to be completed by 1 October in the calendar year in which surveys are undertaken, to 

allow adequate time to report on the findings by the state-wide reporting deadline of 10 December.   

 Audits 
In accordance with section 285 of the Environmental Protection Act 1994, holders of a PRC Plan schedule must 

commission a rehabilitation auditor to undertake an audit of the PRC Plan schedule every three years. The first 

audit must be for the three-year period that commences from the day the schedule takes effect. Each subsequent 

audit period is for the three years commencing on the day after the previous audit period ended. Each audit report 

must be delivered to the administering authority within four months after the end of each audit period. 

In accordance with section 286 of the Environment Protection Act 1994, each audit must include the following: 

▪ a statement about whether the holder has complied with the schedule during the audit period; 

▪ a description of actions the holder has taken with respect to rehabilitation milestones and 
management milestones; 

▪ whether the holder has complied with conditions imposed on the schedule; 

▪ a declaration stating the holder has not knowingly given false or misleading information; 

▪ an assessment of whether the post-mining land use is likely to be achieved; and 
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▪ recommendations about actions the holder should take to ensure rehabilitation milestones and 
management milestones are achieved. 

In addition to the mandatory three-yearly audits, the administering authority has the power (under section 322 of 

the Environmental Protection Act 1994) to issue an audit notice, which requires the holder of a PRC Plan schedule 

to commission an audit.  

 Annual Return 
In addition to the annual return requirements that relate to EAs in accordance with section 316IA of the 

Environmental Protection Act 1994, the annual return must also include an evaluation of the effectiveness of the 

PRC Plan schedule, including the environmental management carried out under the schedule, for the year to which 

the annual return relates. This evaluation must include: 

▪ whether any milestones to be completed under the PRC Plan schedule during the year have been met; 
and 

▪ whether the conditions imposed on the PRC Plan schedule have been complied with. 

 Progressive Rehabilitation Report 
In the event that a particular area within the tenure of the Project has been rehabilitated in accordance with all 

relevant requirements of the Environmental Protection Act 1994, the relevant environmental authority, the PRC 

Plan schedule and any relevant guidelines made under the Environmental Protection Act 1994, the holder of the EA 

can apply for progressive certification. In accordance with section 318ZD of the Environmental Protection Act 1994, 

the application for progressive certification must be accompanied by a progressive rehabilitation report. The 

requirements for a progressive rehabilitation report are listed in section 318ZF of the Environmental Protection 

Act 1994. 

 Final Rehabilitation Report 
A final rehabilitation report is to be prepared when applying to surrender the EA. The purpose of this final 

rehabilitation report is to demonstrate that the conditions of the EA have been complied with, and that 

rehabilitation of disturbed land has been carried out satisfactorily. The requirements of this final rehabilitation 

report are listed in section 262 of the Environmental Protection Act 1994. 

 Post-mining Management Report 
A post-mining management report is to be submitted as part of the surrender application for the EA. This report 

states the requirements for ongoing management of the land and includes an environmental risk assessment. The 

requirements of this post-mining management report are listed in section 264A of the Environmental Protection 

Act 1994. 
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10 PRC Plan SCHEDULE 

This section has been prepared in accordance with section 126D(1) of the Environmental Protection Act 1994. It 

contains a description of each rehabilitation area, a schedule of land availability for rehabilitation and a detailed 

description of the rehabilitation milestones that apply to each rehabilitation area. This information is used to 

develop a PRC Plan schedule that describes when each rehabilitation milestone is to be progressively achieved in 

each rehabilitation area.  

 Final Site Design 
The final site design showing the maximum disturbance footprint, the mining lease boundaries, the PMLU for 

land within the mining lease, rehabilitation areas and flood plain extent is shown in Figure 10-1. 

10.1.1 Rehabilitation Areas 

The proposed disturbance footprint of the Project has been divided into the following five rehabilitation areas with 

a common PMLU and rehabilitation methodology: 

▪ RA1: North and South Ex-Pit Waste Rock Dump; 

▪ RA2: Main Ex-pit Waste Rock Dump; 

▪ RA3: Reinstated Watercourses; 

▪ RA4: North and South In-pit Dumps; 

▪ RA5: Main In-pit Waste Rock Dump; 

▪ RA6: Previously wooded infrastructure areas (infrastructure, haul roads, offices, stockpiles, train load-

out, rail loop CHPP, MIA and magazine); 

▪ RA7: Previously cleared infrastructure areas (haul roads); 

▪ RA8: Water management infrastructure in previously wooded areas; 

▪ RA9: Water management infrastructure in previously cleared areas; 

▪ RA10: Highwall Mining Area (bench, dams, ex-pit WRD). 

The division of the disturbance footprint into rehabilitation areas is shown in Figure 10-2 and Figure 10-3. 

  









PRC Plan – Vulcan South   
 
 

177 

 

 Schedule of Land Availability 
Land will become available for rehabilitation progressively through the life of the Project. Disturbed land is 

available for rehabilitation when: 

▪ the land is no longer being mined; 

▪ the land is no longer being used to dump further waste rock;  

▪ the land is no longer being used for operating infrastructure or machinery for mining;  

▪ the land is no longer being used for transport associated with operational or rehabilitation activities (in 

the case of haul roads particularly those associated with highwall mining); and 

▪ the land does not support permanent infrastructure (e.g., Saraji Road). 

10.2.1 Timing Considerations 

Mine plans, which include the schedule of land available for rehabilitation, have been developed for each 

12 months starting at the commencement of the Project. However, in accordance with the Progressive 

Rehabilitation and Closure Plans Guideline, annual reporting of rehabilitation works is to be based on the 

completion date of 10 December each calendar year. Consequently, the progression of the mine (and its 

rehabilitation) within any one calendar year is strongly dependent on the date the Project commences. All 

calculations and predictions of land availability within each calendar year are based on the current forecast Project 

commencement date of 15th of June 2024. This date is subject to change, pending the government approval process. 

One rehabilitation milestone (revegetation) is strongly season-dependent, and is only to take place following the 

start of wet season rain. It is assumed that any land available for rehabilitation later than July in any one calendar 

year is unlikely to have sufficient time to undergo infrastructure removal, decontamination and final landform 

shaping in preparation for revegetation at the start of the wet season (November-January, depending on the year). 

Consequently, deferring the commencement of rehabilitation of such land until the following year will not delay 

the revegetation stage.  

Land that is available for rehabilitation before July will commence rehabilitation in the same calendar year. It is 

expected that rehabilitation milestones RM1, RM2 and RM3 (see Section 10.3) will be completed in the year that 

land becomes available for rehabilitation. Milestones RM4 and RM5 may also be completed the same year (relative 

to the reporting date of 10 December), but only if the wet season commences early (e.g., November). As the start 

of the wet season is unpredictable, for the purposes of the schedule, it is assumed that milestones RM4 and RM5 

will be completed early in the following year, and hence are attributed to the following years’ progress in the 

schedule. There is a ten year period scheduled between RM5 and RM6 – RM10 to allow trees to establish.  

Based on tree growth rates and pasture development at other mines in central Queensland (Mulligan et al. 2006), 

it is expected that the target vegetation community will be established ten years after planting, and the land will 

be suitable for the commencement of grazing at this time. This is a conservative estimate to allow for opportunities 

for remedial planting in the event of initial failures; grazing has been successfully introduced to central Queensland 

pastures with trees that are as young as four years old (Donaghy et al. 2010). 

10.2.2 Schedule of Availability 

The schedule of land availability for rehabilitation in each rehabilitation area is shown in Table 10-1. 

. 
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Table 10-1  Schedule of land availability for rehabilitation 

Rehabilitation Area  Land available for rehabilitation in each 

year (ha)* 
     

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 Total by 

RA 
  

RA1 North and South Ex-pit Dumps 0 0 56.0 0 0 0 44.6 0 0 0 0 0 100.6   

RA2 Main Ex-pit Dump 0 0 0 91.1 0 0 0 0 0 0 0 0 91.1   

RA3 Reinstated Watercourse 0 0 0 0 0 0 0 0 0 0 23.1 23.0 46.1   

RA4 North and South In-pit Dumps 0 32.7 29.4 0 0 0 30.3 43.0 0 0 0 0 135.4   

RA5 Main In-pit Dump 0 0 39.9 0 94.9 43.8 41.8 44.3 0 0 0 0 264.7   

RA6 Previously wooded infrastructure areas (infrastructure, haul 

roads, offices, stockpiles, train load-out, rail loop CHPP, MIA 

and magazine) 

0 0 0 0 0 0 0 0 99.7 99.7 99.7 99.6 398.7 

  

RA7 Previously cleared infrastructure areas (haul roads) 0 0 0 0 0 0 0 0 0 0 0 68.0 68.0   

RA8 Water management infrastructure in previously wooded areas 0 0 0 0 0 0 0 0 14.1 0 0 0 14.1  

RA9 Water management infrastructure in previously cleared areas 0 0 0 0 0 0 0 0 10.1 0 0 0 10.1  

RA10 Highwall Mining Area 0 266.1 

(48.0)# 

0 0 0 0 0 0 0 0 0 0 266.1 
 

Total by year 0 298.8 125.3 91.1 94.9 43.8 116.7 87.3 123.9 99.7 122.75 190.65 1394.9   

 

*Land areas represent hectares of land that becomes available for the first time in that year (i.e., is not cumulative across years). 
†Erosion control infrastructure is to remain in place until sufficient vegetative cover has developed on rehabilitated land. This is conservatively estimated to be three years post-mining, but may be sooner.  

‡The realigned Saraji Road corridor will be constructed and operational within year 1, however further rehabilitation works within the corridor fringes may be required following construction of the final 

in-pit dump landform. Hence rehabilitation works are schedule to occur after the landform is established. The RA5 area calculation is conservative as it assumes a potential realignment of the entirety of 

Saraji road intercepting the MLA rather than the likely realignment around the northern, central and southern open pits to allow for their slight extension outside of the MLA, in consultation with IRC. The 

exact area requiring rehabilitation was revisited following conditions when mining of the pits commence.   
# The disturbance footprint is extremely conservative whereby it is very unlikely that the panel disturbance will result in any surface disturbance and will be implemented with the design objective of not 

subsiding land above the plunges. However, the disturbance of the highwall mining bench, highwall rock dump and associated roads (48 ha) has been included for context.  
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 Rehabilitation Milestones 
Rehabilitation milestones relevant to the Project area are listed in Table 10-2.  

Table 10-2  Rehabilitation milestones 

Code Milestone Description Applicable 
Rehabilitation 
Areas 

RM1 Infrastructure 
decommissioning and 
removal. 

▪ Geotechnical assessments for drifts, shafts, tunnels and other openings  have 
been undertaken; 

▪ Disconnect and terminate services such as water and electricity; 

▪ Pipelines and drainage infrastructure drained and removed; 

▪ Demolish and remove buildings and infrastructure(modular CHPP, TLO, 
administration, ablution block, workshops, magazine and warehouses, etc.); 

▪ Bitumen, blue metal, aggregate, etc., have been removed; 

▪ Fencing has been removed;  

▪ Rail tracks and balast have been removed; and 

▪ Boreholes have been decommissioned. 

RA6, RA7, RA8, 
RA9 and RA10 

RM2 Remediation of 
contaminated land. 

▪ Contaminated land investigations have been carried out; 

▪ Contaminated water (e.g. affected by hydrocarbons) has been treated on site 
or removed; 

▪ Contaminated materials have been appropriately removed and disposed of; 

▪ On-site remediation of hydrocarbon-contaminated soils has been 
completed; and  

▪ Completion of validation testing to confirm that contaminated soils have 
been removed/remediated. 

RA4, RA5, RA6, 
RA7, RA8, RA9 
and RA10 

RM3 Landform development and 
reshaping/re-profiling. 

▪ Bulk earthworks to achieve required landform and slopes have been 
completed;  

▪ Placement of subsoils over waste rock has been completed; 

▪ General reshaping to achieve final landform is complete; and 

▪ Installation of erosion and sediment control systems is complete. 

▪ Post-closure drainage channels are complete 

▪ The final landform surveying is complete 

▪ Areas of surface ponding have been remediated 

RA1, RA2, RA3, 
RA4, RA5, RA6, 
RA7, RA8, RA9 
and RA10 

RM4 Surface preparation. ▪ Remediation any erosion or subsidence is complete;  

▪ Growth media (topsoil) has been sourced, carted and spread;  

▪ Ameliorants to improve or stabilise soils have been added; and 

▪ Soil health and suitability has been assessed by an AQP 

▪ All ponding, surface cracks and erosion classified as moderate or severe 
have been remediated.  

▪ Topsoil has met suitability targets 

RA1, RA2, RA3, 
RA4, RA5, RA6, 
RA7, RA8, RA9 
and RA10 

RM5 Revegetation. ▪ Revegetation of the PMLU has been undertaken to resemble a pre-existing 
RE from within the disturbance footprint; 

▪ Direct seeding has been completed;  

▪ Fertiliser has been applied;  

▪ Vegetation groundcover meets criteria 

▪ Seeding has been completed at the appropriate rate for each PMLU and only 
contains those listed in Table 6-6 or Attachment 2 of the approved Schedule 

▪ Tube stock has been planted within one year for sites failing to achieve 
vegetation establishment; and 

RA1, RA2, RA3, 
RA4, RA5, RA6, 
RA7, RA8, RA9 
and RA10 
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▪ Stock fencing to protect planting has been installed, where deemed 
appropriate 

RM6 Land is suitable for the 
commencement of grazing. 

▪ Pasture is sufficiently productive to support grazing and (where relevant) 
trees are sufficiently tall to avoid damage by cattle;  

▪ Internal stock fencing, to separate land ready for grazing from that not yet 
developed sufficiently, has been installed; and 

▪ Water sources for cattle have been installed. 

▪ All corrective actions to erosion recommended by the AQP have been 
implemented,  

▪ Achievement of runoff surface water quality criteria (pH: 6.5-8.5;  TSS <110 
mg/L and  EC: <310 μS/cm.) 

RA2, RA5, RA7 
and RA9 

RM7 Establishment of target 
vegetation in non-riparian 
areas 

▪ Monitoring  has determined that vegetation meets the completion criteria. 

▪ After vegetation establishment (after 6 to 12 months since sowing) soils will 
be re-tested to determine if any follow-up application of ameliorants is 
required. 

▪ Achievement of runoff surface water quality criteria (pH: 6.5-8.5;  TSS <110 
mg/L and  EC: <310 μS/cm.) 

▪ The monitoring of BioCondition has been undertaken by an appropriately 
qualified person as per the latest version of the BioCondition Assessment 
Manual.  

▪ Rehabilitation areas achieve a BioCondition score of at least 40/80, based 
on benchmarks relevant to the PMLU (Table 9-3) 

▪ Soil testing indicates parameters are met, as per below: 

• Rootzone EC <1.5 dS/m (1,500 µS/cm); 

• Soil pH <8.5 and >5.5 (average) as measured at any part of the root zone; 

• Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth). 

RA1, RA4, RA5, 
RA6, RA8 and 
RA10 

RM8 Establishment of target 
vegetation in riparian areas 

▪ Rehabilitated areas have ≤0.2% cover of Parthenium hysterophorus AND 
rehabilitated areas are to have ≤0.1% cover of Harrisia martinii AND any 
other weeds listed under the Biosecurity Act are to be present in densities 
of <1 individual per hectare, as confirmed by an appropriately qualified 
person from annual monitoring; 

▪ Rehabilitated areas contain Eucalyptus camaldulensis and at least one other 
species of Corymbia or Eucalyptus; 

▪ Eucalyptus camaldulensis constitutes 33% of the total basal area of woody 
vegetation; 

▪ The monitoring of BioCondition has been undertaken by an appropriately 
qualified person as per the latest version of the BioCondition Assessment 
Manual.  

▪ Rehabilitation areas achieve a BioCondition score of at least 40/80, based 
on benchmarks relevant to the analogous regional ecosystem 11.3.25 
(Table 9-3); and 

▪ Soil testing indicates the following parameters are met:  

• Rootzone EC <1.5 dS/m (1,500 µS/cm),  

• Soil pH <8.5 and >6 as measured at any part of the root zone,  

• Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth). 

RA3 

RM9 Achievement of native 
ecosystem land use with a 
stable condition 

▪ Monitoring has determined that that the land is safe, structurally stable, 
does not cause environmental harm and is able to sustain the PMLU; 

▪ The monitoring of BioCondition has been undertaken by an appropriately 
qualified person as per the latest version of the BioCondition Assessment 
Manual.  

▪ All RE’s across the project area have achieved a BioCondition score of at 
least 60/80 for achievement of native ecosystem land use with a stable 
condition, based on benchmarks relevant to the PMLU; 

▪ Weed cover is below threshold; 

RA1, RA3, RA4, 
RA6, RA8 and 
RA10 
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▪ All downstream surface water quality parameters  are to be in accordance 
with EA limits (Table 9-7) as derived from approved monitoring locations 
(Table 9-5).  

▪ Sites have fulfilled all other milestone criteria after having experienced at 
least one “drought” year  

▪ All corrective actions to erosion recommended by the AQP have been 
implemented,  

▪ Final landform is free draining and is approved to be geotechnically stabl;e 
by an AQP 

▪ Groundcover is above 80% on all slopes with a gradient higher than 10%, 
and 50% on slopes with a gradient lower than 10%; 

▪ Erosion monitoring is complete and results indicate accordance with 
requirements 

▪ Soil testing indicates the following parameters are met:  

• Rootzone EC <1.5 dS/m (1,500 µS/cm),  

• Soil pH <8.5 and >6 as measured at any part of the root zone,  

• Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth). 

▪ Natural recruitment meets threshold 

▪ Soil testing indicates the following parameters are met:  

• Rootzone EC <1.5 dS/m (1,500 µS/cm),  

• Soil pH <8.5 and >6 as measured at any part of the root zone,  

▪ • Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth). 

RM10 Achievement of cattle 
grazing land use with a 
stable condition 

▪ Monitoring has determined that that the land is safe, structurally stable, 
does not cause environmental harm and is able to sustain the PMLU. 

RA2, RA5, RA7 
and RA9 

 

10.3.1 Milestone Criteria 

Milestone criteria pertaining to each of the rehabilitation milestones are listed in Table 10-3. 

Table 10-3  Milestone Criteria 

Code Milestone Milestone criteria 

RM1 Infrastructure 
decommissioning and 
removal. 

▪ With the exception of any infrastructure to remain as part of the post-mining land use (PMLU) or 
where infrastructure is agreed to be retained by the landholder as evidenced by a signed 
landholder agreement, the following are complete:  

▪ RM1.1 All services disconnected, terminated and removed; 

▪ RM1.2 All hardstand, concrete areas and road materials (bitumen, gravel) removed; 

▪ RM1.3 All pipelines (above- and below- ground) drained and removed; 

▪ RM1.4 All fencing that is not part of the post mining land use (PMLU) removed; 

▪ RM1.5 All buildings demolished and removed; 

▪ RM1.6 All machinery and equipment removed; 

▪ RM1.7 All surface water drainage infrastructure that is not required in the PMLU is removed;  

▪ RM1.8 All rubbish removed;  

▪ RM1.9 All waste is to be transported, disposed of, and handled in accordance with relevant waste 
legislature; and 

▪ RM1.10 All drifts, shafts, tunnels, boreholes, and other openings to be sealed, and are 
geotechnically stable and certified by an appropriately qualified person (AQP). 
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Code Milestone Milestone criteria 

RM2 Remediation of 
contaminated land. 

▪ RM2.1 Detailed site investigation report, as required under the Environmental Protection Act 
1994 (EPA 1994), completed; 

▪ RM2.2 All contamination is remediated or removed from site; 

▪ RM2.3 Any contamination removed from site has been removed in accordance with relevant 
regulations; and 

▪ RM2.4 A contaminated land investigation document has been prepared by an approved auditor, 
containing a site suitability statement that states that land is not contaminated and is suitable to 
achieve the PMLU. 

RM3 Landform development 
and 
reshaping/reprofiling. 

▪ RM3.1 All earthworks except topsoil handling and placement are complete; 

▪ RM3.2 Subsoil of a suitable quality, as signed-off by an AQP, has been applied, spread and 
compacted over RA2 (in-pit dumps) to the specified depth (minimum of 0.3 m) and design 
specifications; 

▪ RM3.3 All erosion and sediment control systems have been installed as per the construction 
design and are functioning properly as verified by an AQP;  

▪ RM3.4 The final landform surveyed is to be constructed as per the approved design plan; 

▪ RM3.5 Batters do not exceed a maximum slope of 15% and are stable as demonstrated by erosion 
modelling; 

▪ RM3.6 All areas of substantial surface cracking (vertosol soil types) or subsidence are remediated 
and no associated effects of erosion or changed surface water flow paths are evident; 

▪ RM3.7 Areas of surface ponding are remediated by re-profiling and ripping to be free draining; 

▪ RM3.8 All rehabilitation and associated works are to have ‘as-constructed’ plans prepared; 

▪ RM3.9 All pits are backfilled and are certified as geotechnically stable by an AQP; 

▪ RM3.10 Post-closure drainage channels are reinstated with similar geometry and vegetation 
characteristics to pre-mining drainage channels. This includes:  

▪ a) Pre-mining channel longitudinal slope and geometry to be reinstated; and 

▪ b) Channel and floodplain to function as a natural drainage line including similar geomorphic and 
vegetation characteristics to pre-mining conditions; 

▪ RM3.11 Permanent drainage channels to be designed in accordance with the Guideline: Works 
that interfere with water in a watercourse for a resource activity— watercourse diversions 
authorised under the Water Act 2000; and 

▪ RM3.12 All drainage channels and associated works are to have ‘as-constructed’ plans prepared. 
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Code Milestone Milestone criteria 

RM4 Surface preparation. ▪ RM4.1 Any erosion classified as ‘moderate’ or ‘severe’ as defined in Attachment 1 - Erosion 
classification framework, that occurs after the achievement of RM3, has been remediated prior to 
topsoil application;  

▪ RM4.2 All substantial surface cracks or subsidence evident after the achievement of RM3, have 
been remediated prior to topsoil application;  

▪ RM4.3 Areas of ponding that persist after the achievement of RM3 have been remediated and are 
free draining prior to topsoil application;  

▪ RM4.4 Soil health and suitability is assessed and documented by an AQP to confirm topsoil is 
suitable for the PMLU and target vegetation establishment;  

▪ RM4.5 Prior to topsoil application, an assessment of the need for soil amelioration has been 
undertaken and soil ameliorants such as fertiliser, gypsum and/or organic matter have been 
applied at rates determined by an AQP;  

▪ RM4.6 A minimum of 0.25 m of topsoil suitable for the PMLU has been placed over all areas 
(except for RA10). 

▪ RM4.7 Topsoil (equivalent to a depth of 0.15 m) has been mixed with crushed rock to achieve a 
final depth of 0.25m and applied to RA10 as per final design specifications; 

▪ RM4.8 Organic mulch is applied at a rate of at least 5t/ha of hay or organic material on all slopes; 

▪ RM4.9 Topsoil to meet the following suitability targets:  

a) pH in the range of 5.5 - 8.5 (average);  

b) Electrical Conductivity (EC) ≤1.5 dS/m (1,500 µS/cm); and  

c) Exchangeable sodium percentage (ESP) <6%.   

RM5 Revegetation. ▪ RM5.1 Seeding is completed at an average rate of:   

a) Grazing PMLU - 0.25 kg/ha for trees and shrubs, 13-15 kg/ha for grasses and 13-15 kg/ha for 
sterile cover crops; 

▪ b) Native ecosystem PMLU - 2-3 kg/ha for trees and shrubs, 9-11 kg/ha for grasses and 8-10 kg/ha 
for sterile cover crops; and  

▪ c) Native ecosystem – riparian PMLU – 2-3 kg/ha for trees and shrubs, 13-15 kg/ha for grasses 
and 13-15 kg/ha for sterile cover crops;  

▪ RM5.2 With the exception of a non-permanent cover crop species, the seed mix to satisfy RM5.1 
contains only those species listed in Attachment 2 – Seed Mix Species List for the relevant PMLU 
and reflect the regional ecosystem distribution spatially shown in Figure 4 - Spatial extent of 
regional ecosystems to be established post-mining;  

▪ RM5.3 Vegetation groundcover >40%; 

▪ RM5.4 Any species not establishing after seeding (as identified 12 months after seeding) have 
been planted as tubestock in RA2, RA3 and RA4 at a density suitable to establish the tree cover 
and shrub cover of the relevant PMLU; and 

▪ RM5.5 Supplementary seeding and tubestock planting completed within one year of sites failing 
to achieve vegetation establishment on initial attempt. 
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Code Milestone Milestone criteria 

RM6 Land is suitable for the 
commencement of 
grazing. 

▪ RM6.1 Perennial pasture cover >50%; 

▪ RM6.2 Rehabilitated areas are to have less than 0.2% cover of Parthenium hysterophorus AND 
rehabilitated areas are to have less than 0.1% cover of Harrisia martinii AND any invasive plants 
listed under the Biosecurity Act 2014 are not to exceed densities of 1 individual per hectare, as 
confirmed by an AQP from annual monitoring; 

▪ RM6.3 All corrective actions recommended by an AQP in response to erosion or deficiencies in 
vegetation cover criteria have been implemented; 

▪ RM6.4 Rehabilitated areas are to have a land suitability class for cattle grazing of 3 or lower; 

▪ RM6.5 No active rill or gully erosion deeper than 30 cm present as stated in Attachment 1 – 
Erosion classification framework; 

▪ RM6.6 Trees of the target species, as identified in Attachment 2 – Seed Mix Species List are, on 
average, at least 4 m tall; 

▪ RM6.7 Stock water sources have been installed and meet the approved water criteria for stock 
use (EC <7800 µS/cm); 

▪ RM6.8 Stock fencing installation is complete; and 

▪ RM6.9 Rehabilitation is non-polluting of surface water and achieves surface water runoff water 
quality criteria of: 

a) pH: 6.5-8.5;  

b) TSS <110 mg/L; and  

c) EC: <310 μS/cm. 

RM7 Establishment of target 
vegetation in non-
riparian areas 

▪ RM7.1 Rehabilitated areas are to have less than 0.2% cover of Parthenium hysterophorus AND 
rehabilitated areas are to have less than 0.1% cover of Harrisia martinii AND any invasive plants 
listed under the Biosecurity Act 2014 are not to exceed densities of 1 individual per hectare, as 
confirmed by an AQP from annual monitoring;  

▪ RM7.2 Vegetation groundcover >50%; 

▪ RM7.3 A BioCondition assessment is undertaken by an AQP using the methodology outlined in the 
latest version of the Queensland Herbarium’s ‘BioCondition Assessment Manual’; 

▪ RM7.4 A rehabilitation performance assessment completed under RM7.3 achieves a score of at 
least 40/80 of the reference site based on the benchmark criteria in Table 9-3 for the relevant 
native ecosystem PMLU; 

▪ RM7.5 Rehabilitation is non-polluting of surface water and achieves water quality criteria of: 

a) pH: 6.5-8.5;  

b) TSS 110 mg/L; and 

c) EC: <310 μS/cm;  

▪ RM7.6 Soil testing indicates the following parameters are met:  

a) Rootzone EC <1.5 dS/m (1,500 µS/cm); 

b) Soil pH <8.5 and >5.5 (average) as measured at any part of the root zone; 

c) Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth). 
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Code Milestone Milestone criteria 

RM8 Establishment of target 
vegetation in riparian 
areas 

▪ RM8.1 Rehabilitated areas are to have less than 0.2% cover of Parthenium hysterophorus AND 
rehabilitated areas are to have less than 0.1% cover of Harrisia martinii AND any invasive plants 
listed under the Biosecurity Act 2014 are to be <1 individual per hectare, as confirmed by an AQP 
from annual monitoring;  

▪ RM8.2 Vegetation groundcover > 50%; 

▪ RM8.3 Eucalyptus camaldulensis is to constitute 33% of the total basal area of woody vegetation; 

▪ RM8.4 A BioCondition assessment is undertaken by an AQP using the methodology outlined in the 
latest version of the Queensland’s Herbarium ‘BioCondition Assessment Manual’; 

▪ RM8.5 A rehabilitation performance assessment completed under RM8.4 must achieve a score of 
40/80 of the reference site based on the benchmark criteria in Table 9-3 for the native ecosystem 
- riparian PMLU (RE11.3.25);  

▪ RM8.6 Rehabilitation is non-polluting of surface water and achieves water quality criteria of: 

a) pH: 6.5-8.5;  

b) TSS 110 mg/L; and 

c) EC: <310 μS/cm;   

▪ RM8.7 Soil testing indicates the following parameters are met: 

a) Rootzone EC <1.5 dS/m (1,500 µS/cm); 

b) Soil pH <8.5 and >5.5 (average) as measured at any part of the root zone; 

c) Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth).   

RM9 Achievement of native 
ecosystem land use with 
a stable condition. 

▪ RM9.1 All corrective actions recommended by an AQP in response to erosion or deficient 
vegetation cover have been implemented;  

▪ RM9.2 No evidence of erosion classified as ‘moderate’ or ‘severe’ as defined by Attachment 1 – 
Erosion classification framework;  

▪ RM9.3 An AQP has certified that the final landform is geotechnically stable; 

▪ RM9.4 Native ecosystems are to be substantially established spatially as per Figure 1-16- Spatial 
extent of regional ecosystems to be established post-mining for the relevant PMLU; 

▪ RM9.5 A BioCondition assessment has been undertaken by an AQP using the methodology 
outlined in the latest version of the Queensland Herbarium’s ‘BioCondition Assessment Manual’; 

▪ RM9.6  A rehabilitation performance assessment completed under RM9.5 achieves a score of 
60/80 based on the benchmark criteria in Table 9-3 for the relevant PMLU; 

▪ RM9.7 Groundcover is to remain above 80% on all slopes with a gradient higher than 10%, and 
50% on slopes with a gradient lower than 10%; 

▪ RM9.8 Erosion monitoring has been completed and the average erosion rate is <5 t/ha/year; 

▪ RM9.9 No active rill or gully erosion deeper than 30cm present; 

▪ RM9.10 Rehabilitated areas have less than 0.2% cover of Parthenium hysterophorus AND 
rehabilitated areas less than 0.1% cover of Harrisia martinii AND any invasive plants listed under 
the Biosecurity Act 2014 are not to exceed 1 individual per hectare, as confirmed by an AQP from 
annual monitoring;  

▪ RM9.11 At least 60% of established target species show natural recruitment; 

▪ RM9.12 Free draining landform and no cracks greater than 0.15 m deep; 

▪ RM9.13 The extent and frequency of surface cracking and ponding of the mined land is within 
10% of that measured in adjacent unmined land; 

▪ RM9.14 Surface water quality results monitored monthly during flow at, but not limited to, 
downstream locations specified in Attachment 4 - Surface Water Monitoring Locations, must not 
exceed the parameters and limits defined in Attachment 5 - Surface Water Quality Limits for a 
minimum of 5 consecutive years; 

▪ RM9.15 Soil testing indicates the following parameters are met:  

▪ a) Rootzone EC <1.5 dS/m (1,500 µS/cm); 

▪ b) Soil pH <8.5 and >5.5 (average) as measured at any part of the root zone; 

▪ c) Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth).  
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Code Milestone Milestone criteria 

RM10 Achievement of cattle 
grazing ;land use with a 
stable condition 

▪ RM10.1 All corrective actions recommended by an AQP in response to erosion or deficient 
vegetation cover have been implemented; 

▪ RM10.2  No evidence of erosion classified as ‘moderate’ or ‘severe’ as defined by Attachment 1 – 
Erosion classification framework; 

▪ RM10.3 An AQP has certified that the final landform is geotechnically stable; 

▪ RM10.4 The land suitability class of rehabilitated land is to be 3 or lower for cattle grazing; 

▪ RM10.5  >6 species of perennial pasture species present and perennial grass cover >30%; 

▪ RM10.6 Groundcover is to remain above 80% on all slopes with a gradient higher than 10%, and 
70% on slopes with a gradient lower than 10%; 

▪ RM10.7 Erosion monitoring has been completed and the average erosion rate is <5 t/ha/year; 

▪ RM10.8 No active rill or gully erosion deeper than 30 cm present; 

▪ RM10.9 Rehabilitated areas have less than 0.2% cover of Parthenium hysterophorus AND 
rehabilitated areas are to have less than 0.1% cover of Harrisia martinii AND any invasive plants  
listed under the Biosecurity Act 2014 do not exceed 1 individual per hectare, as confirmed by an  
AQP from annual monitoring; 

▪ RM10.10 Surface water quality results monitored monthly during flow at, but not limited to, 
downstream locations specified in Attachment 4 - Surface Water Monitoring Locations, must not 
exceed the parameters and limits defined in Attachment 5 - Surface Water Quality Limits for a 
minimum of 5 consecutive years; 

▪ RM10.11 Soil testing indicates the following parameters are met:   

a) Rootzone EC <1.5 dS/m (1,500 µS/cm); 

b) Soil pH <8.5 and >5.5 (average) as measured at any part of the root zone; 

c) Exchangeable Sodium Percentage (ESP%) <6% (at 0-10cm depth). 

*These milestone criteria preclude areas undisturbed by mining and still within the disturbance footprint. 
^For Erosion Monitoring Classifications, see Section 9.6.1 of the Vulcan South Soils and Land Suitability Assessment (Appendix C). 

 PRC Plan Schedule 
The PRC Plan Schedule is provided in Table 10-4.  
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Table 10-4  PRC Plan Schedule 

Rehabilitation area RA1 

Relevant activities North and South Ex-Pit Waste Rock Dump       

Total size of rehabilitation area (ha) 100.6 ha 

Commencement of first milestone (RM1) 
1-Aug-26 

PMLU Native ecosystems non-riparian (RE11.4.8, 11.5.3 and 11.10.3)       

Date area is available 31/07/26 10/12/27 31/07/30 10/12/31 10/12/32 10/12/38       

Cumulative area 
available (ha) 

56 56 100.6 100.6 100.6 100.6       

  

Milestone completed by 

10/12/27 10/12/28 10/12/31 10/12/32 10/12/38 10/12/42 
 
 

 

 

 

 

 

 

 

 

 

 

Milestone code Cumulative area achieved (ha) 

RM3 56 56 100.6               

RM4  56 56 100.6         

RM5  56 56 100.6 100.6        

RM7     56 100.6       

RM9     56 100.6       
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Rehabilitation area RA2 

Relevant activities Main Ex-pit Waste Rock Dump       

Total size of rehabilitation area (ha) 91.1 ha       

Commencement of first milestone (RM1) 1-Aug-27 

PMLU Low-intensity cattle grazing 

Date area is available 31/07/27 10/12/28 10/12/29            

Cumulative area 
available (ha) 

91.1 91.1 91.1            

  

Milestone completed by 

10/12/28 10/12/29 10/12/39  

Milestone code Cumulative area achieved (ha) 

RM3 91.1              

RM4  91.1             

RM5  91.1             

RM6   91.1            

RM10   91.1            
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Rehabilitation area RA3 

Relevant activities Reinstated Watercourses       

Total size of rehabilitation area (ha) 46.1       

Commencement of first milestone (RM1) 1-Aug-34 

PMLU Native ecosystems riparian (RE11.3.25) 

Date area is 
available 

31/07/34 
 

31/07/35 10/12/36 10/12/37 10/12/46 
 

       

Cumulative area 
available (ha) 

23.1 46.1 46.1 46.1 46.1 
 

       

  

Milestone completed by 

10/12/35 10/12/36 10/12/37 10/12/46 10/12/47      

Milestone code Cumulative area achieved (ha) 

RM3 23.1 46.1            

RM4  23.1 46.1           

RM5  23.1 46.1 46.1          

RM8    23.1 46.1         

RM9    23.1 46.1         
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Rehabilitation area RA4 

Relevant activities North and South In-pit dumps 

Total size of rehabilitation area (ha) 135.4 ha             

Commencement of first milestone (RM1) 1-Aug-25 

PMLU Native ecosystems non-riparian 

Date area is 
available 

31/07/25 31/07/26 31/07/30 31/07/31 10/12/32 10/12/33 10/12/37 10/12/41 10/12/42   

Cumulative area 
available (ha) 

32.7 62.1 92.4 135.4 135.4 135.4 135.4 135.4 135.4   

  

Milestone completed by 

10/12/26 10/12/27 10/12/31 10/12/32 10/12/33 10/12/37 10/12/41 10/12/42 10/12/43   

Milestone code Cumulative area achieved (ha) 

RM2 32.7 62.1 92.4 135.4        

RM3 32.7 62.1 92.4 135.4        

RM4  32.7 62.1 92.4 135.4       

RM5  32.7 62.1 92.4 135.4 135.4 135.4 135.4    

RM7      32.7 62.1 92.4 135.4   

RM9      32.7 62.1 92.4 135.4   
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Rehabilitation area RA5 

Relevant activities Main In-pit Waste Rock Dump       

Total size of rehabilitation area (ha) 264.7 ha       

Commencement of first milestone (RM1) 1-Aug-26 

PMLU Low-intensity cattle grazing  

Date area is available 
31/07/26 31/07/28 31/07/29 31/07/30 31/07/31 10/12/32 10/12/33 10/12/39 10/12/40 10/12/41 10/12/42    

Cumulative area 
available (ha) 

39.9 134.8 178.6 220.4 264.7 264.7 264.7 264.7 264.7 264.7 264.7    

  

Milestone completed by 

10/12/27 10/12/29 10/12/30 10/12/31 10/12/32 10/12/33 10/12/39 10/12/40 10/12/41 10/12/42 10/12/43    

Milestone code Cumulative area achieved (ha) 

RM2 39.9 134.8 178.6 220.4 264.7          

RM3 39.9 134.8 178.6 220.4 264.7     
  

   

RM4 
 

39.9 134.8 178.6 220.4 264.7    
  

   

RM5 
 

39.9 134.8 178.6 220.4 264.7 264.7 264.7 264.7 264.7     

RM6 
  

 
   

39.9 134.8 178.6 220.4 264.7    

RM10       39.9 134.8 178.6 220.4 264.7    
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Rehabilitation area RA6 

Relevant activities Previously wooded infrastructure areas (infrastructure, haul roads, offices, stockpiles, train load-out, rail loop CHPP, MIA and magazine)   

Total size of rehabilitation area (ha) 398.7 ha            

Commencement of first milestone (RM1) 1-Aug-32 

PMLU Native ecosystems non-riparian (RE11.9.2, 11.5.9, 11.5.3, 11.10.1, 11.10.3, and 11.4.8)      

Date area is available 
31/07/32 31/07/33 31/07/34 31/07/35 10/12/36 10/12/37 10/12/44 10/12/45 10/12/46      

Cumulative area 
available (ha) 

99.7 199.4 299.1 398.7 398.7 398.7 398.7 398.7 398.7      

  

Milestone completed by 

10/12/33 10/12/34 10/12/35 10/12/36 10/12/37 10/12/44 10/12/45 10/12/46 10/12/47      

Milestone code Cumulative area achieved (ha) 

RM1 99.7 199.4 299.1 398.7           

RM2 99.7 199.4 299.1 398.7      
  

   

RM3 99.7 199.4 299.1 398.7      
  

   

RM4 
 

99.7 199.4 299.1 398.7 
  

       

RM5 
 

99.7 199.4 299.1 398.7 
  

       

RM7      99.7 199.4 299.1 398.7      

RM9      99.7 199.4 299.1 398.7      
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Rehabilitation area RA7 

Relevant activities Previously cleared infrastructure areas (haul roads)       

Total size of rehabilitation area (ha) 68.0 ha       

Commencement of first milestone (RM1) 1-Aug-35 

PMLU Low-intensity cattle grazing       

Date area is 
available 

31/07/35 10/12/36 10/12/37           

Cumulative 
area available 
(ha) 

68 68 68           

  

Milestone completed by  

10/12/36 10/12/37 10/12/47           

Milestone code Cumulative area achieved (ha) 

RM1 68             

RM2 68             

RM3 68             

RM4   68            

RM5   68            

RM6     68           

RM10     68           
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Rehabilitation area RA8 

Relevant activities Water management infrastructure in previously wooded areas       

Total size of rehabilitation area (ha) 14.1 ha       

Commencement of first milestone (RM1) 1-Aug-32 

PMLU Native ecosystems non-riparian (RE11.9.2, 11.5.9, 11.5.3, 11.10.1, 11.10.3,11.4.8)       

Date area is available 31/07/32 10/12/33 10/12/34     
 

      

Cumulative area 
available (ha) 

14.1 14.1 14.1 
  

  
 

      

  

Milestone completed by 

10/12/33 10/12/34 10/12/44            

Milestone code Cumulative area achieved (ha) 

RM1 14.1              

RM2 14.1              

RM3 14.1              

RM4   14.1             

RM5   14.1             

RM7     14.1            

RM9     14.1            
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Rehabilitation area RA9 

Relevant activities Water management infrastructure in previously cleared areas       

Total size of rehabilitation area (ha) 10.1 ha       

Commencement of first milestone (RM1) 1-Aug-32 

PMLU Low-intensity cattle grazing       

Date area is available 31/07/32 10/12/32 10/12/33     
 

      

Cumulative area 
available (ha) 

10.1 10.1 10.1 
  

  
 

      

  

Milestone completed by 

10/12/32 10/12/33 10/12/43            

Milestone code Cumulative area achieved (ha) 

RM1 10.1              

RM2 10.1              

RM3 10.1              

RM4  10.1             

RM5  10.1             

RM6   10.1            

RM10   10.1            
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Rehabilitation area RA10 

Relevant activities Highwall Mining Area (bench, dams, ex-pit WRD)   

Total size of rehabilitation area (ha) 266.1 ha            

Commencement of first milestone (RM1) 1-Aug-25 

PMLU Native ecosystems non-riparian (RE11.10.1 and 11.10.3)         

Date area is available 31/07/25 10/12/26 10/12/27     
 

      

Cumulative area 
available (ha) 

266.1 (48.0)* 266.1 (48.0)* 
266.1 

(48.0)* 
  

  
 

      

  

Milestone completed by 

10/12/26 10/12/27 10/12/37            

Milestone code Cumulative area achieved (ha) 

RM1 266.1              

RM2 266.1              

RM3 266.1              

RM4  266.1             

RM5  266.1             

RM7   266.1            

RM9   266.1            
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11 REVISION OF THE PRC PLAN 

The holder of a PRC Plan may, at any time, apply to the administering authority to amend their PRC Plan schedule 

(an amendment application). An application may be made to amend only the PRC Plan schedule, or as part of an 

amendment application for an EA. An amendment application must be submitted in the approved form and be 

accompanied by the relevant fee and an amended rehabilitation planning part for the holder’s PRC Plan that 

complies with section 126C of the EP Act.  Due to the dependencies between an EA and the PRC Plan schedule, an 

applicant should always consider whether a proposed amendment to the PRCP schedule requires a concurrent 

amendment to the EA in order to ensure consistency between both instruments. 

Once a PRC Plan schedule has been amended, the rehabilitation planning part of the PRC Plan must be reviewed 

and revised to make any necessary or appropriate changes. The administering authority is to be provided with a 

copy of the amended PRC Plan within 10 business days of receiving a copy of the amended PRC Plan schedule (or 

receiving written notice under section 211 of the EP Act), unless the administering authority agrees to a longer 

period. 
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12 SPATIAL INFORMATION 

Shapefiles detailing the following spatial information will be submitted in conjunction with this PRC Plan:  

▪ the location and maximum extent of the disturbance footprint for the mine life; 

▪ the PMLU for the area within the resource tenures; and 

▪ the rehabilitation areas within the resource tenures. 
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